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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RAS).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM), US Army Environmental Command (USAEC), Fort Carson (FTC) the executing agencies, the regulatory agencies,
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major
Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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41D
AAFES
ADP
AECOM
AEDB-CC
AEDB-R
AFB
AOC
ARCOM
AS
AST
ATG
BAAF
BANS
BECS
bgs
Bldg
BMP
BRAC
BTEX
CAP
CcC
CDD
CDPHE
CGWS
CLA
CLIN
CM
CMI
CMI(C)
CMI(O)
CMS
COC
CR
CS
CTC
cy
DD
DECAM
DERP
DES
DF
DIO
DPW
DRMO

4th Infantry Division
Army, Air Force Exchange Services
Analytical Data Package

Acronyms

Architecture, Engineering, Consulting, Operations and Management (an environmental company)

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration

Air Force Base

Area of Concern

Army Reserve Command

Air Sparging

Aboveground Storage Tank

Automatic Tank Gauging

Butts Army Airfield

Battery Acid Neutralization Shop

Butts East Combined Site

below ground surface

Building

Best Management Practice

Base Realignment and Closure

Benzene, Toluene, Ethylbenzene and Xylenes
Corrective Action Plan

Compliance-related Cleanup

Construction and Demolition Debris

Colorado Department of Public Health and Environment
Colorado Groundwater Standards

Combined Landfill Area

Contract Line Item Number

Corrective Measure

Corrective Measures Implementation

Corrective Measures Implementation - Construction
Corrective Measures Implementation - Operation
Corrective Measures Study

Contaminant of Concern

Compliance Restoration

Confirmation Sampling

Cost-to-Complete

cubic yards

Decision Document

Directorate of Environmental Compliance and Management
Defense Environmental Restoration Program
Design

Draft Final

Directorate of Industrial Operations

Department of Public Works

Defense Reutilization and Marketing Office

Final FORT CARSON
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Acronyms

DRO Diesel Range Organics
EFR Enhanced Fluid Recovery
EPA Environmental Protection Agency
ER,A Environmental Restoration, Army
ESE Environmental Science and Engineering
ET Evapotranspiration
FLPM Field and Laboratory Procedures Manual
FOS Free Oil Water Separator
FRA Final Remedial Action
FS Feasibility Study
ft feet
FTC Fort Carson
FY Fiscal Year
GPL Groundwater Protection Level
GW Groundwater
IAP Installation Action Plan
ICM Interim Corrective Measure
ICP Interim Closure Plan
ID Identification
IM  Interim Measure
IMCOM Installation Management Command
IMP(C) Implementation - Construction
IMP(O) Implementation - Operation
INV Investigation
IR Installation Restoration
IRA Interim Remedial Action
IRP Installation Restoration Program
ISC Initial Site Characterization
IWTP Industrial Wastewater Treatment Plant
JP Jet Propellant
JP-4  Jet Propellant Number 4
K thousand
LF Landfil
LNAPL Light Non-Agueous Phase Liquid
LTM Long-Term Management
LUC Land Use Control
MEC Munitions and Explosives of Concern
mg/L milligrams per liter
MMRP Military Munitions Response Program
MR Munitions Response
N/A  Not Applicable
NFA No Further Action
NPDES National Pollutant Discharge Elimination System
NPL National Priorities List
OB Open Burning
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oD
ODUSD(I&E)
OMA
OPS
PA
PAH
PBA
PCE
PCMS
PCP
PETN
POL
POW
PRWP
PVvC
QCSR
Qtr
RA
RA(C)
RA(O)
RAB
RBC
RBSL
RC
RCRA
RD
RFA
RFI

R
RIP
ROD
RV
SEP

S
SOP
STP
SVE
SVM
SvoC
SWMU
TAPP
TBD
TCA
TCE
TCLP

Open Detonation

Acronyms

Office of the Deputy Under Secretary of Defense for Installations and Environment

Operations and Maintenance - Army
QOil and Public Safety

Preliminary Assessment
Polynuclear Aromatic Hydrocarbons
Performance-Based Acquisition
Tetrachloroethylene

Pinon Canyon Maneuver Site
Pentachlorophenol

Pentaerythritol tetranitrate
Petroleum, Oil and Lubricants
Prisoner of War

Presumptive Remedy Work Plan
Polyvinyl Chloride

Quality Control Summary Report
Quarter

Remedial Action

Remedial Action - Construction
Remedial Action - Operations
Restoration Advisory Board

Risk Based Concentration
Risk-Based Screening Level
Response Complete

Resource Conservation and Recovery Act
Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation
Remedial Investigation
Remedy-in-Place

Record of Decision

Revision

Supplemental Environmental Program
Site Inspection

Standard Operating Procedure
Sewage Treatment Plant

Soil Vapor Extraction

Soil Vapor Monitoring

Semi-Volatile Organic Compound
Solid Waste Management Unit
Technical Assistance for Public Participation
To Be Determined

Trichloroethane

Trichloroethylene

Toxicity Characteristic Leaching Procedure

Final FORT CARSON Installation Action Plan -
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TPH
TRC
TSWP
ug/L
USACE
USAEC
USAEHA
USEPA
UST
Uxo
VOC

Total Petroleum Hydrocarbons
Technical Review Committee
Treatability Study Work Plan
micrograms per liter

US Army Corps of Engineers

US Army Environmental Command
US Army Environmental Hygiene Agency
US Environmental Protection Agency
Underground Storage Tank
Unexploded Ordnance

Volatile Organic Compound

Acronyms

Final FORT CARSON Installation Action Plan -
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA

Acronym Translation Table

= RCRA Facility Assessment(RFA)
= Confirmation Sampling(CS)
= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))
= Corrective Measures Implementation (Operation)(CMI(O))
= Long Term Management(LTM)

= Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 142560
City: Fort Carson

County: El Paso, Pueblo, Fremont
State: Colorado

Other Locale Information

Fort Carson (FTC) occupies approximately 220 square miles adjacent to the eastern flank of the Rocky Mountain front range and
the Pike National Forest in central Colorado. The northern edge of the post is located in El Paso County, south of Colorado
Springs, and the southern boundary is approximately 10 miles north of and parallel to US Highway 50 in Pueblo County. A small
area in the southwestern portion of the post is located in Fremont County. The Pinon Canyon Maneuver Site (PCMS) is located
approximately 150 miles by road southeast of FTC and encompasses 235,000 acres of training opportunities. PCMS provides
critical maneuver land for larger units stationed at FTC.

Installation Mission
The primary mission of FTC is the training and readiness of all assigned and attached troops to ensure combat-ready forces.
Activities that support training include: vehicle maintenance, aviation maintenance, weapons maintenance, and range
qualifications. Major tenants include the Navy and Marine Corps Reserve, the Colorado Army National Guard, the Army Reserve,
Medical Command, and Defense Reutilization. FTC also serves several off-post satellite units and activities in its geographical
area of responsibility. The US Air Force Academy, Cheyenne Mountain Air Station, Peterson Air Force Base (AFB), and 58
reserve components in nine states also use FTC's administrative, training, logistical, and other services.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE) - Omaha District

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region VIl
State Colorado Department of Public Health and Environment (CDPHE)
Local El Paso County

National Priorities List (NPL) Status
FORT CARSON is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 199411

Final FORT CARSON Installation Action Plan -
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Affected Media of Concern: Groundwater, Soil, Surface Water
CR

Primary Contaminants of Concern: Asbestos, Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC),
Volatiles (VOC)

Affected Media of Concern: Groundwater, Soil, Surface Water

Final FORT CARSON Installation Action Plan - 8



5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY

Complete 201001 201010 2011

Planned 201501 201510 2016

Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites

Landfill #5 (FTC-009) FTC-009

Landfill 4 (FTC-008) FTC-008

Landfill 9 (FTC-013) Land Use Controls FTC-013

Results Repairs to the LF 4 cap were recommended.
Actions Repairs are underway.

Plans No further plans are required.

Recommendations and Implementation Plans:

N/A

Final FORT CARSON Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: CDD Landfill
Site(s): CC SW170
ROD/DD Title: CDD Landfill (SWMU 170)

Location of LUC

The Construction and Demolition Debris (CDD) Landfill is located on the Fort Carson Military Post, within Sections 28, 29, and
32, Township 15 South, Range 66 West of the 6th PM, El Paso County, Colorado.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Restrictive covenants, Zoning
Date in Place: 200912

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: VOC

Additional Information
N/A

LUC Title: Landfill 4 (FTC-008)
Site(s): FTC-008
ROD/DD Title: Landfill 4 (FTC-008)

Location of LUC

Fort Carson Military Reservation Landfill 4.
Sections 28, 29 & 32, Township 15 South, Range 66 West of the 6th P.M. County of El Paso, State of Colorado.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict vehicular traffic, Media specific restriction - Prohibit, or otherwise manage
excavation, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on land use, Restrictive covenants
Date in Place: 200903

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200809

LUC Enforcement: Annual Inspections

Final FORT CARSON Installation Action Plan -
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Land Use Control (LUC) Summary

Contaminants: PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: Landfill 9 LUCs

Site(s): FTC-013

ROD/DD Title: Landfill 9 (FTC-013) Land Use Controls
Location of LUC

Fort Carson Military Post. 6.44 acres located southeast of the intersection of Titus Blvd. and Brown Rd. in the south 1/2 of of
the southwest 1/4 of the southeast 1/4 of Section 21 and the north 1/2 of the northwest 1/4 of the northeast 1/4 of Section 28,
both in Township 15 South, Range 66 west.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or
cover system), Landfill restriction - Restrict vehicular traffic, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Restrictive covenants
Date in Place: 200812

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200605

LUC Enforcement: Annual Inspections

Contaminants: DISSOLVED SOLIDS (TOTAL)

Additional Information
N/A

Final FORT CARSON Installation Action Plan -
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Cleanup Program Summary

Construction of Camp Carson began in 1942, shortly after the bombing of Pearl Harbor. It was originally known as Camp Carson
(after the frontier hero, General 'Kit' Carson) and served primarily as a training facility for more than 100,000 Soldiers during
World War II. The 71st, 89th, and 104th Infantry Divisions trained at the installation. The camp was also the site of the Mountain
Training Center, the Army Nurse Corps Training Center, and as an internment camp for 9,000 German and lItalian prisoners of
war.

Installation Historic Activity

In 1946, the War Department declared Camp Carson a permanent military post. Activities at the camp were greatly reduced and
only 600 personnel remained at the site. During the 1950s, the mission of Camp Carson continued to be to provide basic and
advanced training for combat-ready troops. Reserve and National Guard units were located on-site during the Korean Conflict.
Between 1951 and 1953, Camp Carson served as a separation center where more than 100,000 Soldiers were processed. In
1954, the name of the installation was officially changed from Camp Carson to Fort Carson.

In 1961, FTC was selected as the site for a new Army training center, but the center was phased out after one year. Between
1962 and 1964, the 5th Infantry Division (Mechanized) was activated and stationed at FTC.

In 1965, approximately 78,500 acres were acquired, increasing the size of the installation to 137,403 acres. This meant that FTC
was now able to support and train an entire division. Between 1965 and 1967, concurrent with the escalation of the Vietnam
Conflict, military strength at FTC was increased from 10,000 to 25,000 troops. In July and August 1965 two floods occurred in the
region that caused major damage to the area and the installation. The first flood resulted in the loss of several lives and $100
million in damage to the region and the second flood caused $160,000 in damages at the installation.

Throughout the 1970s, the mission of FTC continued to be the maintenance and training of combat-ready troops. The 4th
Infantry Division (41D) (Mechanized), also known as the 'Iron Horsemen,' was redeployed to FTC from Vietnam. During 1995,
FTC became the home of the 10th Special Forces Group and the 3d Armored Cavalry Regiment as well as the 43d Support
Group. Two brigades of the 4ID along with the division headquarters were moved to Fort Hood, Texas. The 3d Brigade remained
at FTC. As of 1995, operations at FTC were carried out by about 20,000 personnel.

The principal industrial operations at FTC have been the repair and maintenance of vehicles and aircraft. The consolidated
maintenance facility [Building (Bldg) 8000] performs specialized repair of tactical and heavy construction and engineering
equipment. Vehicle maintenance, at all unit motor pools, includes routine oil changes, lubes, wash downs, and refueling.

On June 4, 1999, the 7th Infantry Division was activated at FTC as an Integrated Division (comprised of an Active component and
Army National Guard units). With its headquarters at FTC, the division consists of the 39th Infantry Brigade (Arkansas), the 41st
Infantry Brigade (Oregon), and the 45th Infantry Brigade (Oklahoma). The division was originally activated on Dec. 10, 1917.

The US Army announced on Sept. 23, 2004 that FTC would become the new home of the 2nd Brigade, 2nd Infantry Division.
FTC underwent a construction boom in 2007 and 2008 in preparation for the arrival of the 4ID from Fort Hood, Texas. In August
2009, the 41D moved from Fort Hood, Texas, and took over installation command of FTC.

Installation Program Cleanup Progress
IRP

Prior Year Progress: The following documents were approved:
- RCRA Facility Investigation (RFI) reports for Solid Waste Management Unit (SWMU) 36
- No further actions (NFAs) for SWMU 45 and FTC-023 site (SWMUs 81, 84, 87)
- Presumptive Remedy Work Plan Construction Complete for SWMU 8

In lieu of environmental covenants the state of Colorado will issue a Notice of Environmental Use
Restriction for future SWMU land use requirements.

Future Plan of Action: Complete RFIs for SWMU 45 and FTC-023 (SWMUs 81, 88, 108).
Complete or initiate NFAs for SWMUs 36, 45, and FTC-023 (SWMU 88, 108).
Corrective measures study (CMS) work will be initiated or continued for SWMUs 2/3, 7, 13, 14, 16, 24,
53, 164, 167, 168 and FTC 023 (SWMU78, 79, 88, 89, 108, 109).
LTM will begin or continue for SWMU 4, SWMU 5, SMWU 9, SWMU 13, and SWMU 14. Monitoring

Final FORT CARSON Installation Action Plan - 12



CR
Prior Year Progress:

Future Plan of Action:

and maintenance will begin or continue at SWMUs 2/3, 7,8, 16, 24, 53, 164, 168, and FTC 023
(SWMU 79).

The following documents were approved:
- NFA for SWMU 22, 163 and 166
- Remedy Completion report for SWMU 28

In lieu of environmental covenants the state of Colorado will issue a Notice of Environmental Use
Restriction for future SWMU land use requirements.

- Complete NFA at SWMU 47

- CMS work will be initiated or continued for SWMUs 1, 23, 169, and 170.

- Monitoring and maintenance will be initiated or continued at SWMUs 23 and 169

- Interim closure plan (ICP) monitoring will continue for SWMUs 1 and 170.

- Risk evaluations, soil sampling, monitoring, and well abandonment will be performed at the
underground storage tank (UST) sites.

Final FORT CARSON Installation Action Plan -
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1

Contaminated Fill

(FTC-093)

Contaminated Ground Water

(FTC-083)

Dip Tank

(FTC-058)

Disposal Pit/Dry Well

(FTC-020)

Fire/Crash Training Area

(FTC-021)

Landfill

(FTC-006, FTC-008, FTC-009, FTC-011, FTC-012, FTC-013, FTC-026)

Surface Disposal Area

(PBA@Carson)

Underground Storage Tank

(FTC-023, FTC-033, FTC-070)

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern
Groundwater, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTC-051

FTC-033

FTC-006
FTC-006

FTC-026
FTC-068

FTC-068

FTC-068

FTC-033

FTC-051

FTC-055

FTC-051

FTC-058

FTC-009
FTC-021

Site Name Action

FORMER UST SITE, BLDG IRA
9648
Fmr Waste Oil/Solv USTs, Bldg IRA
8000
LANDFILLS 2/3 (1960-1978) IRA

LANDFILLS 2/3 (1960-1978) IRA

PETE'S HILL IRA
FORMER UST SITE, BLDG IRA
8300
FORMER UST SITE, BLDG IRA
8300

FORMER UST SITE, BLDG IRA
8300

Fmr Waste Oil/Solv USTs, Bldg IRA
8000

FORMER UST SITE, BLDG IRA
9648

FORMER UST SITE, BLDG FRA
981

FORMER UST SITE, BLDG FRA
9648

FORMER VAPOR IRA
DEGREASER
LANDFILL 5 (1946-1956) IRA

ABANDONED FIRE TRAINING IRA
AREA

Remedy

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

DRAINAGE CONTROLS

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES
DRAINAGE CONTROLS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

GROUND WATER TREATMENT
BIOREMEDIATION

WASTE REMOVAL - SOILS

AIR SPARGING

REMOVAL

CAPPING
REMOVAL

Final FORT CARSON Installation Action Plan -
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1991

1993
1993

1995
1995

1997

1997

1999

1999

1999

2000

2000

2001
2001
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Site ID
FTC-068

FTC-079
FTC-020
FTC-020
FTC-023

FTC-009
FTC-020
FTC-083
FTC-033

FTC-013
FTC-093

FTC-012
FTC-033

FTC-006
FTC-056

FORMER UST SITE, BLDG IRA
8300

SLUDGE TRENCH PIT IRA
GRIT OIL PIT IRA
GRIT OIL PIT IRA
FORMER USED/WASTE OIL  IRA
STORAGE TANKS

LANDFILL 5 (1946-1956) FRA
GRIT OIL PIT IRA

North Specker Avenue Plumes IRA

Fmr Waste Oil/Solv USTs, Bldg IRA
8000

LANDFILL 9 (1965-1973) FRA
Former POW Camp FRA
LANDFILL 8 (1972-1973) FRA

Fmr Waste Oil/Solv USTs, Bldg IRA
8000
LANDFILLS 2/3 (1960-1978) FRA

FORMER UST SITE, BLDG FRA
1382

Duration of IRP

Date of IRP Inception: 198210
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201510/201512
Date of IRP completion including Long Term Management (LTM): 204409

Remedy
BIOREMEDITATION - IN SITU

WASTE REMOVAL - SLUDGES
SOIL VAPOR EXTRACTION
FREE PRODUCT RECOVERY
WASTE REMOVAL - SOILS

CAPPING

REMOVAL

AIR SPARGING

FREE PRODUCT RECOVERY

CAPPING

BIOREMEDIATION - IN SITU
GROUNDWATER
CAPPING

IN-SITU SOIL TREATMENT

CAPPING
REMOVAL

Final FORT CARSON Installation Action Plan -

IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action

FY
2002

2002
2003
2003
2003

2005
2005
2005
2006

2007
2010

2012
2012

2013
2013
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IRP Contamination Assessment

Contamination Assessment Overview
FTC's principal industrial operation has been the repair and maintenance of vehicles, aircraft, and equipment. Approximately 20
maintenance facilities (motor pools) have been constructed throughout FTC, including the consolidated maintenance facility at
Bldg 8000, which performs specialized repair of tactical and heavy construction and engineering equipment and vehicles. In
addition, since the 1960s, more than 300 USTs and aboveground storage tanks (ASTs) have been installed throughout the fort to
store a variety of fuels (gasoline, jet propellant (JP)-4, JP-8, kerosene, diesel), and used/waste oils. To date, over 150 individual
USTs have been removed and 36 have been upgraded to comply with 1998 state and USEPA standards. In July 1992
investigations of these facilities detected low levels of tetrachloroethylene (PCE), trichloroethylene (TCE), trichloroethane (TCA),
heavy metals, petroleum hydrocarbons, and several other substances in the soil and groundwater at some sites. Results of the
investigations prompted the implementation of an installation-wide groundwater monitoring program.

In May 1994, the USEPA completed a Resource Conservation and Recovery Act (RCRA) facility assessment (RFA) of FTC. In
September 1994 the CDPHE augmented the RFA and in October 1995, based on sites identified in the RFA, they issued FTC a
RCRA hazardous waste Part B permit designating the SWMUSs listed in this IAP. The FTC numbers also listed in this IAP were
designated in the USAEHA Interim Final Report, Hazardous Waste Consultation No. 37-26-0185-89, Evaluation of SWMUs,
Fort Carson, Colorado Springs, Colorado (1988).

The RCRA Part B permit identifies several potential landfill (LF) sites that were primarily used for sanitary and construction
debris, open burning/open detonation (OB/OD) units, a fire training area, battery acid neutralization shops (BANS), several
vehicle washrack drainage areas, and several additional areas listed in the respective site description sections. The most
widespread contaminants of concern are POLs, metals, inorganics, and VOCs including, but not limited to, benzene, toluene,
ethylbenzene, and xylene (BTEX), TCE, PCE, TCA, and cis-1,2-dichloroethylene. Limited amounts of contamination other than
POL and solvents have been discovered. Groundwater contamination above regulatory limits has been found at several sites.
Based on the results of the ongoing groundwater monitoring program, there are no known hazardous constituents migrating off
or onto the installation.

The current AEDB-R for the FTC installation contains information on 17 sites [one of which carries information on the fiscal year
(FY) 08 performance-based acquisition (PBA)]. The database numbering system does not accurately reflect the number of
physical sites because one AEDB-R number refers to multiple site locations. FTC-023 includes 57 locations (SWMUs 55 - 111)
of former used/waste oil USTs and each is listed in the RCRA permit as a separate SWMU. Most of the other active sites are
currently being addressed under the FY08 PBA (FTC-06, -08, -09, -11, -12, -13, -20, -21, -26, -33, -58, -70, -75, -83, and

-93). FTC-017 is in the final stages of completion.

In accordance with the RCRA Part B permit requirements, known or suspected constituents of concern identified for each SWMU
in the permit were and are currently being addressed. Contaminants of concern identified above regulatory or risk-based
screening criteria during the RFI process are listed in the 'STATUS' box for each SWMU. In cases where no RFI has been
performed at the SWMU (i.e., active facilities), the contaminants listed in the 'STATUS' box reflect the suspected constituents of
concern listed in the Part B permit.

Cleanup Exit Strategy
The exit strategy for FTC consists of an integrated approach through the use of a large PBA contract to consolidate and

streamline the cleanup process. The PBA was awarded in July 2008 and addresses the following Installation Restoration (IR)
sites:

IR SWMUs: 2/3, 4,5, 7, 8,9, 13, 14, 16, 24, 36, 53, 164, 167, 168

IR sites: 6, 8, 9, 11, 12, 13, 20, 26, 58, 21, 75, 33, 70, 83, 93

These PBA sites include all significant IR cleanup projects at FTC and will move forward according to the PBA schedule, which

continues through December 2015. All sites are scheduled for response complete (RC) by the end of the PBA. Several sites will
have continuing LTM requirements to address groundwater monitoring and LF cap maintenance.
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1992

1993

1994

IRP Previous Studies

Title Author Date

UST Sites, Remedial Design Not on Record JUN-1992

FTC-33, SWMU-53, Bldg. 8000, Pre-Design Study Woodward-Clyde JUN-1992

Report UST Sites Consultants

Bldg. 8000, Two 26K Gallon Used Oil Tanks Not on Record JUN-1992

Multiple USTs Final A-E, Chemical Data Acquisition Rust Environment and MAR-1993

Plan/Work Plan for Site Assessment on Multiple USTs Infrastructure

Final Site Specific Safety, Health and Emergency Rust Environment and JUN-1993

Response Plan for Sludge Pit Excavation Infrastructure

Final A-E Chemical Data Acquisition Plan/Work Plan for | Rust Environment and MAR-1994

Site Assessment on Multiple USTs Infrastructure

Final Site Safety and Health Plan, Grit/Oil Pit Rust Environment and MAR-1994
Infrastructure

Final Site Safety and Health Plan, Site Assessment on Rust Environment and MAR-1994

Multiple USTs Infrastructure

FTC-20, SWMU-13, Grit/Oil Pit Final A-E Work Plan Rust Environment and MAR-1994
Infrastructure

Final RCRA Facility Assessment for Fort Carson SAIC MAY-1994

Design Concept Submittal Rust Environment and JUN-1994
Infrastructure

Pre-Final Design Analysis Report Rust Environment and JUL-1994
Infrastructure

Final Design Submittal, Vol.1: Design Analysis Report Rust Environment and AUG-1994
Infrastructure

Final Design Submittal, Vol.2: Specifics & Bid Schedule | Rust Environment and AUG-1994
Infrastructure

Final Submittal Grit/Qil Pit Voluntary Corrective Action Rust Environment and AUG-1994
Infrastructure

Final Design Submittal, Vol.3: Cost Estimates and Rust Environment and AUG-1994

Construction Schedule Infrastructure

Final Sampling & Analysis Plan for Group A Rust Environment and AUG-1994
Infrastructure

Final Analytical Data Package Vol. 1-4, for Site Rust Environment and SEP-1994

Assessment on Multiple USTs Infrastructure

Programmatic Site Safety & Health Plan for Voluntary Rust Environment and OCT-1994

Site Assessment Health-Based Risk Assessment & Infrastructure

Remedial Design

Draft Final, Rev 1, Sampling and Analysis and Site- Rust Environment and NOV-1994

specific Health & Safety Plan for Group B Sites Infrastructure

Final Sampling and Analysis Plan and Site-specific Rust Environment and NOV-1994

Health and Safety Plan for Equalization Basin Infrastructure

Final Sampling and Analysis and Site-specific Health & Rust Environment and NOV-1994

Safety Plan for Group B Sites Infrastructure

Sampling and Analysis Plan for Group B Sites (Delivery | Rust Environment and NOV-1994

Order Specific) Infrastructure

Final Sampling and Analysis Plan for Group A Sites Rust Environment and NOV-1994
Infrastructure

Groundwater Development Photograph Log for Multiple | Rust Environment and NOV-1994

USTs Infrastructure

FTC-6, SWMU-2, Landfill 2 Remedial Design Landfills Rust Environment and DEC-1994

2,5 & 6 and Vapor Degreaser(Rev.1) (Delivery Order Infrastructure
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1994

1995

1996

IRP Previous Studies

Title Author Date

Specific)

Site Safety and Health Plan, Former Fire Training Area | Rust Environment and DEC-1994
Infrastructure

Site Safety and Health Plan, Voluntary Site Rust Environment and DEC-1994

Investigation and Health-Based Risk Assessment Infrastructure

Final Site Assessment Report for Multiple USTs Rust Environment and FEB-1995
Infrastructure

Final Analytical Data Package for Site Investigation at Rust Environment and MAR-1995

Group B Sites Infrastructure

Final QCSR for Site Investigations at Group B Sites Rust Environment and APR-1995
Infrastructure

Site Investigation at Group B Sites Rust Environment and APR-1995
Infrastructure

Executive Summary & Rev Table of Contents for Final Foothill Engineering JUN-1995

Site Assessment Report for Multiple USTs Consultants

Final, Analytical Data Package for Site Investigation at Rust Environment and JUN-1995

Group A Sites Infrastructure

/Analytical Data Package for RFI at Landfills 2,5 & 6 Rust Environment and JUL-1995

and Vapor Degreaser Site at Building 8000: Vol 1 & 2 Infrastructure

RFIs at Group A Sites: Landfill 4, DRMO Hazardous Rust Environment and SEP-1995

Waste Storage Area, Vehicle Washrack Drainage Infrastructure

QCSR for RFIs at Group A Sites: Landfill 4, DRMO Rust Environment and SEP-1995

Hazardous Waste Storage Area, Vehicle Washrack Infrastructure

Drainage

FLPM, Working Draft Field and Laboratory Manual for Rust Environment and SEP-1995

Fort Carson Army Installation Infrastructure

Site Safety and Health Plan, Grit/Oil Pit Rust Environment and SEP-1995
Infrastructure

FTC-58, SWMU-16, Vapor Degreaser, Design Rust Environment and OCT-1995

Analysis for Former Vapor Degreaser and Soil Vapor Infrastructure

Extraction System

Final Report Fort Carson Landfill Survey Geo-Centers NOV-1995

Revised Conceptual (30%) Design Engineering Design | Rust Environment and NOV-1995

Analysis Landfill 2 Infrastructure

Final Revision 2 RFI Work Plan, Grit/Oil Pit Rust Environment and NOV-1995
Infrastructure

Final Quality Control Summary Report for RFI at Group Rust Environment and NOV-1995

A Sites Infrastructure

Site-specific Safety & Health Plan Landfills 2, 5, 6 Cap Rust Environment and JAN-1996

Installation Program Infrastructure

Draft Final RFI Specific Site and Safety Health Plan Foothill Engineering JAN-1996

Battery Acid Neutralization Shops, Bldgs. 8030, 8000, Consultants, Inc.

8142

RFI Work Plan, Draft Final, Landfill 1 SWMU 1, FTC-5 Rust Environment and JAN-1996
Infrastructure

Draft Final RFI Work Plan, Battery Acid Neutralization Rust Environment and JAN-1996

Shops, Building 8000, Building 8030, Building 8142 Infrastructure

(inclusive of background soil sampling)

FTC-14, SWMU-10, Landfill 10, Draft Final, RFI Work Rust Environment and JAN-1996

Plan, Landfill 10

Infrastructure

Final FORT CARSON Installation Action Plan -

19



1996

IRP Previous Studies

Title Author Date

RFI Report and Baseline Human Health Risk Rust Environment and JAN-1996

Assessment for Group A Sites Infrastructure

Contractor Programmatic Site Safety & Health Plan for Rust Environment and FEB-1996

RFI Remedial Design Activities Infrastructure

Revision 2, Program Site Safety & Health Plan for RFI Rust Environment and FEB-1996

Remedial Design Activity Infrastructure

Quarterly Groundwater Monitoring Program, Final-Rev Rust Environment and MAR-1996

1, Manual/Site-specific Health and Safety Plan Infrastructure

FTC-75, SWMU-36, Old Central Washrack, Draft Final Rust Environment and APR-1996

RFI Work Plan, Old Central Washrack Infrastructure

Final Sampling Plans for Quarterly Groundwater Rust Environment and APR-1996

Monitoring Program - 1996 Infrastructure

FTC-13, SWMU-9, Landfill 9, Draft Final RFI Work Rust Environment and APR-1996

Plan, Landfill 9 Infrastructure

Draft Final RFI Work Plan, Landfill 7 Rust Environment and APR-1996
Infrastructure

Landfill 5 Construction Specifications Rust Environment and APR-1996
Infrastructure

Final Design Analysis; Landfill 5 Rust Environment and APR-1996
Infrastructure

Final Landfill 5 ET Cap Annual Performance Monitoring | Rust Environment and APR-1996

Report for 2002 Infrastructure

FTC-13, SWMU-9, Landfill 9 Draft Final RFlI Work Plan Rust Environment and APR-1996

, Landfill 9 Infrastructure

Construction Specifications Landfill 2 Rust Environment and MAY-1996
Infrastructure

Final Design Analysis; Landfill 2 Rust Environment and MAY-1996
Infrastructure

Final Field and Laboratory Procedures Manual for Fort Rust Environment and MAY-1996

Carson Army Installation, Rev 0 Infrastructure

/Analytical Data Package Rust Environment and MAY-1996
Infrastructure

Fort Carson Community Involvement Plan Rust Environment and MAY-1996
Infrastructure

/Analytical Data Package - Volume 1 & 2 Rust Environment and JUN-1996
Infrastructure

Draft Final RFI Report, Grit/Oil Pit Rust Environment and JUN-1996
Infrastructure

NFA Request Landfill 12 Rust Environment and JUN-1996
Infrastructure

Draft Final RFI Work Plan, Sludge Trench Pit Rust Environment and JUL-1996
Infrastructure

Draft Final RFI Work Plan, Building 8000, Former Rust Environment and JUL-1996

Waste Oil/Solvent USTs Infrastructure

Final Analytical Data Packages, Quarterly Groundwater | Rust Environment and JUL-1996

Monitoring Program 1996 Infrastructure

Final No Further Action Request for SWMUs 93, 94, 95, | Rust Environment and JUL-1996

and 97 through 106, Former Used/Waste Oil Above Infrastructure

Ground Storage Tanks

QCSR, Fire Training Area Rust Environment and AUG-1996
Infrastructure

Rev. 1 QCSR, Grit/Oil Pit Rust Environment and AUG-1996
Infrastructure

/Analytical Data Package for Landfills 2, 5, & 6 (for Rust Environment and SEP-1996

samples collected June 1995 to May 1996) Infrastructure
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1996

1997

1998

IRP Previous Studies

Title Author Date

Analytical Data Package - Former Vapor Degreaser Rust Environment and OCT-1996
Infrastructure

Final RFI Work Plan on Multiple USTs Foothill Engineering OCT-1996
Consultants

Draft Final Voluntary Site Investigation and Risk Rust Environment and OCT-1996

Assessment Report for Group B Sites Infrastructure

Draft Final Voluntary Site Inv. and Risk Assessment Rust Environment and OCT-1996

Report for Group A Sites Infrastructure

QCSR - Landfills 2,5, & 6 Rust Environment and OCT-1996
Infrastructure

Letter Work Plan for Fort Carson, Building 8000 Rust Environment and NOV-1996
Infrastructure

Final Sampling Plans for Quarterly Groundwater Rust Environment and DEC-1996

Monitoring Program - 1997 Infrastructure

Draft Final Cap Installation Work Plan Landfills 5 & 6 Rust Environment and DEC-1996
Infrastructure

Final Voluntary Assessment Work Plan for Bldg. 749- Rust Environment and JAN-1997

West Drainage Ditch Infrastructure

/Additional Direct Push Groundwater Sampling Activities, | Rust Environment and MAR-1997

Building 749 - West Drainage Ditch Infrastructure

Rationale for Additional Groundwater Sampling Rust Environment and MAR-1997

Activities, Bldg. 749- West Drainage Ditch Infrastructure

Final Field and Laboratory Procedures Manual for Fort Rust Environment and MAR-1997

Carson Army Installation Infrastructure

Final Field and Laboratory Procedures Manual for Fort Rust Environment and APR-1997

Carson Army Installation Infrastructure

Final Analytical Data Packages, Quarterly Groundwater | Rust Environment and APR-1997

Monitoring Program 1997 Infrastructure

Possible Monitoring Well Locations for Foothills Foothills Engineering APR-1997

Engineering Consultants Activities Consultants

Draft Final RFI Work Plan Addendum, Grit/Oil Pit Rust Environment and MAY-1997
Infrastructure

Final Newly Identified SWMU Report, North Specker Rust Environment and MAY-1997
Infrastructure

Construction Activities at Landfills 5 and 6 (Stormwater | Rust Environment and JUN-1997

Pollution Prevention Plan) Infrastructure

Letter Report for Relative Risk Groundwater Sampling Rust Environment and JUL-1997

at Selected Sites completed during Sept. 1996 Infrastructure

Draft Final Gradefill Work Plan for Landfills 5 & 6 Rust Environment and JUL-1997
Infrastructure

Final Analytical Data Packages, Quarterly Groundwater | Rust Environment and JUL-1997

Monitoring Program 1996 Infrastructure

Draft Final RFI Work Plan, Landfill 11 Rust Environment and JUL-1997
Infrastructure

Preconstruction Survey Report, Landfill 5 Rust Environment and AUG-1997
Infrastructure

Final Quarterly Groundwater Monitoring Program, 1996, | Rust Environment and SEP-1997

First Quarter, Vol 1 Infrastructure

Additional ET Cap Modeling Landfills 5 & 6 Rust Environment and JAN-1998
Infrastructure

Draft Final RFI Work Plan, Bldg. 8000, Former Waste Rust Environment and JAN-1998
Infrastructure
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1998

1999

IRP Previous Studies

Title Author Date

Final Sampling Plans for Quarterly Groundwater Rust Environment and JAN-1998

Monitoring Program - 1998 Infrastructure

Draft Final Gradefill Work Plan Landfill 2 Rust Environment and JAN-1998
Infrastructure

Draft Final RFI Report, Landfill 12 Rust Environment and JAN-1998
Infrastructure

Revised Final Sampling and Analysis Plan for Remedial | Rust Environment and JAN-1998

Design for Landfills 2, 3, 5 and 6 and Vapor Degreaser | Infrastructure

Final Analytical Data Package for Site Investigation at Rust Environment and MAR-1998

Group B Sites Infrastructure

Final Programmatic Construction Quality Rust Environment and APR-1998

Assurance/Quality Control Plan Infrastructure

/Analytical Data Package - Volume 2 Rust Environment and MAY-1998
Infrastructure

Results of Soil-Gas Pilot Test and Letter Work Plan for | Rust Environment and JUN-1998

Additional Investigation Activities at North Specker Infrastructure

Final Analytical Data Packages, Quarterly Groundwater | Rust Environment and JUN-1998

Program, 1996, Second Quarter, Vol. 2 Infrastructure

Final RFI Work Plan, Former Used/Waste Oil Tanks - Rust Environment and JUN-1998

11 Site Infrastructure

Draft Final RFI Work Plan, Former Used/Waste Oil Rust Environment and JUN-1998

Tanks and Oil/Water Separators- 33 Site, Rev. 1 Infrastructure

Gas Probe Monitoring Results for Landfills 2, 5 & 6 Rust Environment and JUN-1998

(April-June 1998) Infrastructure

Draft Final, Rev. 1 RFI Work Plan, Former Used/Waste | Rust Environment and JUL-1998

Oil Tanks and Qil/Water Separators- 33 Site Infrastructure

Final Quarterly Groundwater Monitoring Program, 1996, | Rust Environment and SEP-1998

Third Quarter, Vol 3 Infrastructure

FTC-45A, 45B, 45C, SWMU-28, 29, 30, Bldgs. 8000, Rust Environment and SEP-1998

8030, 8142 Battery Acid Neutralization Shops, Final Infrastructure

Work Plan, Battery Acid Neutralization Shops

Final RFI Summary and Letter Work Plan Addendum, Rust Environment and OCT-1998

Bldg 8000 Infrastructure

Final RFI Work Plan, Landfill 12 ECC OCT-1998

Final Sampling Plans for Quarterly Groundwater Rust Environment and JAN-1999

Monitoring Program, 1999, Quarters 1 & 3 Infrastructure

Final Letter Work Plan for Investigating Bldgs. 1860, Rust Environment and JAN-1999

6290, 8300, 1882, 1515, 9648 Infrastructure

FTC-43, SWMU-51, DIO Draft Final Revision 1 RFI Rust Environment and FEB-1999

Work Plan for DIO Hazardous Waste Storage Area Infrastructure

Draft Final Motor Pool Cap Work Plan, Landfill 5 Rust Environment and FEB-1999
Infrastructure

Final Quarterly Groundwater Monitoring Program, 1996, | Rust Environment and MAR-1999

Fourth Quarter, Vol. 4 Infrastructure

Draft Final ET Cap Work Plan Landfills 5 & 6 Rust Environment and MAR-1999
Infrastructure

Final RFI Report, Range 1, Open Burn Grounds ECC MAY-1999

Final Design Analysis for Landfill 5, Motor Pool Cap HLA JUN-1999

Draft Final RFI for Group A Sites Rust Environment and JUN-1999
Infrastructure

Final Analytical Data Packages, Quarterly Groundwater | Rust Environment and JUN-1999

Monitoring Program, 1999 Infrastructure

Final FORT CARSON Installation Action Plan -

22



1999

2000

IRP Previous Studies

Title Author Date

Final Motor Pool Cap Work Plan, Landfill 5 Rust Environment and JUN-1999
Infrastructure

Draft Final Phase | RFI Report, Former Used/Waste Oil | Rust Environment and JUL-1999

Tanks - 11 Site Infrastructure

Letter Work Plan Addendum for Northern Manholes, DECAM/Rust Environment | JUL-1999

Bldg. 8000 and Infrastructure

Draft Final QCSR, Phase | RFI Former Used/Waste Oil | Rust Environment and JUL-1999

Tanks - 11 Site Infrastructure

Site-specific Safety & Health Plan, Petroleum Earth Tech AUG-1999

Hydrocarbon Site Drilling & Remediation

Final Letter Work Plan for Subsurface Investigations at | Rust Environment and AUG-1999

Heating Oil Plants, Buildings 1860 & 6290 Infrastructure

Draft Final RFI Report for Group B Sites Rust Environment and SEP-1999
Infrastructure

Draft Final Letter Work Plan Addendum, Former DECAM/Rust Environment | SEP-1999

Used/Waste Oil Tanks and Oil/Water Separators - 33 and Infrastructure

Site, Modification to Field Sampling for the Former

Oil/Water Separator Discharge Locations

Draft Final Rev. 1, Phase | CMS Work Plan, Grit Oil Pit | Rust Environment and OCT-1999
Infrastructure

Draft Final Oil/Water Separator Removal Work Plan Fire | Rust Environment and NOV-1999

Training Area Infrastructure

Draft Site Close Report - Bldg. 749, RFI on Numerous Rust Environment and NOV-1999

USTs Infrastructure

FTC-8, SWMU-4, Landfill 4, Draft Final Revision 1, RFI Rust Environment and DEC-1999

Work Plan Infrastructure

Draft Final RFI Work Plan, Landfill 10 Earth Tech JAN-2000

Final Sampling Plans for Quarterly Groundwater Earth Tech JAN-2000

Monitoring Program - 2000

Draft Final ET Cap Work Plan, Landfill 5 Earth Tech MAR-2000

Final Certification Report Landfill 5 Motor Pool Cap Golder Associates, Inc. MAR-2000

Final RFI Report, Equalization Basin Rust Environment and MAR-2000
Infrastructure

Draft Final SWMU 167 Summary report, North Specker | Earth Tech MAR-2000

Avenue Groundwater Plumes

Integrated Solid Waste Management Plan Earth Tech MAR-2000

Analytical Data Package - Volume 3 Earth Tech APR-2000

Analytical Data Package - Volume 3 Earth Tech APR-2000

Final Letter Work Plan for Installing Additional Earth Tech MAY-2000

Temporary Direct-push Wells Grit/Oil Pit and Landfill 1

CMA - Phase 1

Final RFI Report, Grit/Oil Pit Earth Tech MAY-2000

Final Letter Work Plan for Supplemental Background Earth Tech JUN-2000

Soil Sampling

Final QCSR - Addendum to RFI Report Earth Tech JUN-2000

Final Letter Work Plan Addendum for Former Earth Tech JUN-2000

Used/Waste Oil Tanks- 33 Site, Re-sampling
Associated w/ Quanterra Environmental Services
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2000

2001

IRP Previous Studies

Title Author Date
Performance

SWMU-111, Final Letter Work Plan, Subsurface Earth Tech JUN-2000
Investigation - Bldg. 8110

Used/Waste Oil Tanks- 33 Site, Re-sampling Earth Tech JUN-2000
Associated w/ Quanterra Environmental Services

Performance

Final Quality Control Summary Report RFI on Multiple Foothills Engineering JUL-2000
USTs Consultants

Letter Work Plan Addendum - Former Used/Waste Oil Earth Tech JUL-2000
Tanks and Oil/Water Separators - Buildings 2735,

2840, 9609, and 9620

SWMU-110: Final Letter Work Addendum, Former Earth Tech JUL-2000
Used/Waste Oil Tanks - Bldg. 2427

DIO Analytical Data Package Earth Tech JUL-2000
SWMU-110, 72- Final Letter Work Plan Addendum, Earth Tech JUL-2000
Former Used/Waste Qil Tanks - Bldg. 2427 and 2735

SWMU-74,75 - Final Letter Work Plan Addendum, Earth Tech JUL-2000
Former Used/Waste Oil Tanks and Oil/Water Separators

- Bldg. 2840 and Bldg. 2940

MatcomTM Suitability Report Harding Lawson AUG-2000
Final Construction Report Landfill 5 Motor Pool Cap Harding Lawson Associates | AUG-2000
Draft Final QCSR, Former Vapor Degreaser Earth Tech AUG-2000
Fort Carson Community Involvement Plan Earth Tech AUG-2000
Draft Final RFI Work Plan, Bldg. 8001, Former Waste Earth Tech AUG-2000
Oil/Solvent USTs

Final Letter Work Plan for the Installation of Additional Earth Tech SEP-2000
Soil Borings - Bldg. 6290

Final Letter Work Plan for Additional Subsurface Earth Tech SEP-2000
Investigation, FTC 83, SWMU 167

Interim Report, Subsurface Investigation and Pilot Test Earth Tech NOV-2000
Installation

Draft Final Newly Identified SWMU Report - POW Earth Tech DEC-2000
Camp

Final Sampling Plans for Quarterly Groundwater Earth Tech JAN-2001
Monitoring Program, 2001

Final Certification Report Landfill 5 Motor Cap Golder Associates, Inc. FEB-2001
Module I, Background Groundwater Proposed Final Earth Tech MAR-2001
Well Selection for Background Groundwater Data Set

Draft Final Phase | CMS Report, Landfill 1 and Grit/Oil Earth Tech MAR-2001
Pit

Draft Rev. 2 RFI Work Plan, Landfill 11 Earth Tech MAR-2001
Draft Final RFI Report Landfill 5 Earth Tech MAR-2001
Final Site Characterization Reports, Bldg. 1860 and Earth Tech APR-2001
Bldg. 6290

Draft Final RFI Report Vehicle Washrack Drainage Earth Tech MAY-2001
Ditches

Draft Final RFI Report Bldg. 301 Drainage Ditch Earth Tech MAY-2001
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2001

2002

IRP Previous Studies

Title Author Date

Final RFI Work Plan, BECS Earth Tech MAY-2001
Final Letter Work Plan for Addition Subsurface Earth Tech MAY-2001
Investigation, FTC 83, SWMU 167

Draft Final RFI Work Plan for Additional Surface Soil Earth Tech JUN-2001
Sampling, DIO

Draft Final Phase Il CMS Work Plan, Landfill 1 and Earth Tech JUN-2001
Grit/Qil Pit

SWMU-84, Draft Final Letter Work Plan Addendum, Earth Tech JUN-2001
Former Used/Waste Oil Tanks - Bldg. 8300

Draft Final Oil/Water Separator Removal Work Plan Fire | Earth Tech JUN-2001
Training Area

Draft Final Rev. 1 RFI Report DIO Earth Tech JUL-2001
Draft Final Oil/Water Separator Removal Work Plan Earth Tech JUL-2001
Addendum Fire Training Area

Final RFI Report DRMO Hazardous Waste Storage Earth Tech JUL-2001
Facility

Final Interim Corrective Measure Work Plan, Bldg. 8000 | Earth Tech AUG-2001
Final Phase Il CMS Work Plan, Landfill 1 and Grit/Qil Pit | Earth Tech AUG-2001
Final Quarterly Site Specific Monitoring Program, 4th Earth Tech AUG-2001
Quarter 2000

Final Letter Work Plan Range 1, Open Burning Grounds | Earth Tech SEP-2001
Draft Final RFI Work Plan, Landfill 8 Earth Tech SEP-2001
Final Phase | CMS Summary Report, Landfill 1 and Earth Tech SEP-2001
Grit/Qil Pit

Draft Final Conceptual Removal Plan, Range 1 Earth Tech SEP-2001
Concrete Basin

Draft Final RFI Report, Landfill 11 Earth Tech & Harding ESE | OCT-2001
Final Work Plan, Background Groundwater Data Set Earth Tech OCT-2001
Final Phase | CMS Summary Report, Landfill 1 and Earth Tech OCT-2001
Grit/QOil Pit

Final Phase Il CMS Work Plan, Landfill 1 and Grit/Oil Pit | Earth Tech OCT-2001
Draft Final Evaluation of Background Soil Data for Fort Earth Tech NOV-2001
Carson

Final RFI Report, Demolition Area Earth Tech NOV-2001
FTC-43, SWO051 DIO Analytical Data Package Earth Tech DEC-2001
Addendum

Final, Revision 1, Oil/Water Separator Removal Work Earth Tech DEC-2001
Plan Addendum Fire Training Area

Final Construction Report Landfill 5 ET Cap Earth Tech DEC-2001
Final Site Characterization Report Landfill 5 HLA JAN-2002
Final Revision 1 RFI Work Plan, Land Spreading Field Earth Tech JAN-2002
Final QCSR Addendum DIO Hazardous Waste Storage | Earth Tech JAN-2002
Area

Final QCSR DIO Hazardous Waste Storage Area Earth Tech JAN-2002
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2002

IRP Previous Studies

Title Author Date
Final RCRA Facility Investigation Report DIO Earth Tech JAN-2002
Hazardous Waste Storage Area
Draft Final QCSR/ADP, POW Camp Earth Tech JAN-2002
Draft Final RFI Work Plan, Pete's Hill Dump Earth Tech JAN-2002
Final QCSR, Battery Acid Neutralization Shops Earth Tech JAN-2002
Final RFI Report, Battery Acid Neutralization Shops Earth Tech JAN-2002
Draft Final Landfill 5 ET Cap Annual Performance Earth Tech FEB-2002
Monitoring Report for 2001
Draft Final Pilot Vapor Extraction Treatability Study Earth Tech MAR-2002
Report, Grit/Qil Pit
Draft Final RFI Work Plan Addendum, BECS Earth Tech MAR-2002
Final ET Cap Work Plan, Landfill 5 Earth Tech MAR-2002
Final Development of Site-wide RBCs Earth Tech APR-2002
Draft Final Module 1ll, Human Health RBCs, Earth Tech APR-2002
Development of Site-wide Risk Concentrations
Draft Final Revision 1 RFI Report, Range 1A Earth Tech APR-2002
Final Former Used/Waste Oil Above Ground Storage Earth Tech APR-2002
Tank Legal Descriptions
Final QCSR Addendum, Range 1A Earth Tech APR-2002
SWMU-84 Draft Letter Work Plan Addendum, Former Earth Tech APR-2002
Used/Waste Oil Tanks - Bldg. 8300 (Paragon Analytics
Chiller Malfunction Resampling)
Final Former Used/Waste Oil Above Ground Storage Earth Tech APR-2002
Tank Legal Descriptions
Final RFI Work Plan Landfill 8 Earth Tech MAY-2002
Draft Final 2nd Quarter 2001, Groundwater Sampling Earth Tech MAY-2002
Results, Landfill 5
Module V, ECO, Draft Final Ecological Reconnaissance | Earth Tech, engineering MAY-2002
of B Ditch, Clover Ditch, and Central Unnamed Ditch environmental

Management, Inc.
Draft Final Risk Based Evaluation Procedures Manual Earth Tech JUN-2002
Module 1, Background Soil
Final Pilot Soil Vapor Extraction Treatability Study Earth Tech JUN-2002
Report, Grit/Qil Pit
Final QCSR, Phase | RFI, Former Used/Waste Oil Earth Tech JUL-2002
Tanks - 11 Sites
Final Quarterly Site-specific Monitoring Program, 1st Earth Tech JUL-2002
Quarter 2001
Draft Proposed Methodology, Ecological Risk Earth Tech JUL-2002
Assessment
Draft Final CMS Work Plan Landfill 5 Earth Tech JUL-2002
SWMU-84 Draft Final RFI Addendum, Former Earth Tech AUG-2002
Used/Waste Oil Tanks - Bldg. 8300
Draft Final Certification Report, Landfill 5 Golder Associates, Inc. AUG-2002
Draft Final QCSR, FTC 83, SWMU 167 Earth Tech SEP-2002
Final, Rev 1, Risk-Based Evaluation Procedures Earth Tech OCT-2002
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2002

2003

IRP Previous Studies

Title Author Date

Manual, Module Il, Sitewide Background Data Set for

Groundwater

Final RFI Report Vapor Degreaser Earth Tech OCT-2002

Draft Final Letter Work Plan for Landfill 5 Soil Gas Earth Tech OCT-2002

Investigation

Draft Final Quarterly Site-specific Monitoring Program, Earth Tech NOV-2002

2nd Quarter 2001 - 2nd Quarter 2002

Draft Final, CMS Workplan Landfill 5 Earth Tech NOV-2002

Draft Final Quarterly Site-specific Monitoring Program, Earth Tech DEC-2002

3rd Quarter 2002

Draft Final RFI Report, Sludge Trench Pit Earth Tech DEC-2002

Draft Final, Rev 1 RFI Report, North Specker Avenue Earth Tech DEC-2002

Groundwater Plumes

Draft Final, Revision 1, RFI Report, Sludge Trench Pit Earth Tech DEC-2002

Draft Final Revision 2 RFI Report Harding Lawson Associates | JAN-2003

Draft Final QCSR Addendum 2 Harding Lawson Associates |JAN-2003

Final, Rev. 1, Risk-Based Evaluation Procedures Earth Tech JAN-2003

Manual, Module 1V, Development of GPLs

Final QCSR, Sludge Trench Pit Earth Tech JAN-2003

Draft Final Landfill 5 ET Cap Annual Performance Earth Tech FEB-2003

Monitoring Report for 2002

Supplemental Site Investigation Report, UST Sites Rust Environment and FEB-2003
Infrastructure

Draft Final, Revision 1 Landfill 5 Soil Gas Investigation Earth Tech MAR-2003

Work Plan

Final Risk-Based Evaluation Procedures Manual, Earth Tech MAR-2003

Module 111, Site-wide RBCs, Approved

Interim Remedial Measure, Initial Summary Report Earth Tech MAY-2003

(SVE system), Grit/Qil Pit

SWMU-83 - Draft Final Phase | RFI Report, Former Earth Tech MAY-2003

Used/Waste Oil Tanks - Bldg. 8200

SWMU-111, Final Letter Work Plan Addendum, Former | Earth Tech MAY-2003

Used/Waste Oil Tanks, Bldg. 8110

SWMU-85 - Draft Final Phase | RFI Report, Former Earth Tech MAY-2003

Used/Waste Oil Tanks - Bldg. 8930

SWMU-61 - Draft Final & Final Phase | RFI Report, Earth Tech MAY-2003

Former Used/Waste Oil Tank - Bldg. 1515

Final Certification Report Landfill 5 ET Cap Harding Lawson Associates | MAY-2003

Final Construction Report Landfill 5 ET Cap Earth Tech MAY-2003

Draft Final RFI Work Plan, Former Long-Term Earth Tech MAY-2003

Hazardous Waste Storage Area

SWMU-75, 84, 110 - Draft QCSR Addendum, Former Earth Tech JUN-2003

Used/Waste Oil Tanks - 11 Sites

Final Landfill 5 Soil Gas Investigation Work Plan Earth Tech JUN-2003

SWMU-67 Draft Final Phase | RFI Report, Former Earth Tech JUN-2003

Used/Waste Oil Tank, Bldg. 2239
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IRP Previous Studies

Title Author Date
SWMU-110 Draft Final Phase | RFI Report, Former Earth Tech JUN-2003
Used/Waste Oil Tanks - Bldg. 2427

SWMU-81 Draft Final Phase | RFI Report, Former Earth Tech JUN-2003
Used/Waste Oil Tanks - Bldg. 8142

SWMU-82 Draft Final Phase | RFI Report, Former Earth Tech JUN-2003
Used/Waste Oil Tanks - Bldg. 8152

SWMU-80 Draft Final Phase | RFI Report, Former Earth Tech JUN-2003
Used/Waste Oil Tank - Bldg. 3874

Final Letter Work Plan Addendum, Former Used/Waste | Earth Tech JUN-2003
Oil Tanks - Building 8110

Final Quarterly Site-specific Monitoring Program, 2nd Earth Tech JUN-2003
Quarter 2001 - 2nd Quarter 2002

SWMU-111 Draft Final Phase | RFI Report, Former Earth Tech JUL-2003
Used/Waste Oil Tanks - Bldg. 8110

SWMU-83 Final Phase | RFI Report, Former Earth Tech JUL-2003
Used/Waste Oil Tanks - Bldg. 8200

SWMU-84 Draft Final Phase | RFI Report, Former Earth Tech JUL-2003
Used/Waste Oil Tanks - Bldg. 8300

SWMU-75 Draft Final Phase | RFI Report, Former Earth Tech JUL-2003
Used/Waste Oil Tanks - Bldg. 2940

Draft Final RFI Landfill 8 Earth Tech JUL-2003
Draft Final RFI Work Plan CLA Earth Tech JUL-2003
Draft Final Work Plan for Evapotranspiration Cap, Soil Earth Tech JUL-2003
Investigation at Landfill 5

FTC-5, 7, 11, 20, 26, SWMU-1, 7, 13, 14, 17, 18 Earth Tech JUL-2003
Combined Landfill Area Draft Final Interim Closure Plan

CLA

Final Groundwater and Soil Gas Monitoring Report Earth Tech AUG-2003
Third Quarter 2002

Draft Final, Revision 1 Post-Construction Groundwater Earth Tech AUG-2003
and Soil Gas Monitoring Plan Landfill 5

Draft Final Groundwater and Soil Gas Monitoring Earth Tech AUG-2003
Report 1st Quarter 2003 Landfill 5

Final Indoor Air Assessment Work Plan Earth Tech AUG-2003
Draft Final RFI Work Plan Addendum, Former Lime Pit Weston AUG-2003
at Bldg. 8110

Draft Final Initial Groundwater Investigation Work Plan Earth Tech SEP-2003
Landfill 5

Draft Final, Rev. 1, Risk-Based Evaluation Procedures Earth Tech SEP-2003
Manual, Module V, Ecological Risk Procedures Manual

Final, Rev 2, Risk-Based Evaluation Procedures Earth Tech SEP-2003
manual, Module 1V, Development of GPLs

Final RFI Work Plan Addendum, Range 1 Earth Tech SEP-2003
Draft Final RFI Work Plan Addendum, Landfill 2 Earth Tech SEP-2003
Final Interim Closure Plan CLA Earth Tech SEP-2003
Final RFI Work Plan CLA Earth Tech SEP-2003
Final Work Plan for ET Cap Soil Investigation at Landfill | Earth Tech SEP-2003
5

Final Risk-Based Evaluation Procedures Manual, Earth Tech OCT-2003

Module 1V, Development of GPLs
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2004

IRP Previous Studies

Title Author Date
Programmatic Site Safety and Health Plan for RFI and Earth Tech OCT-2003
Remedial Design Activities
Final Risk-Based Evaluation Procedures Manual, Earth Tech OCT-2003
Module Il, Sitewide Background Data Set for
Groundwater
Final Groundwater and Soil Gas Monitoring Report, Earth Tech OCT-2003
First Quarter 2003, Landfill 5
Final Post-Construction Groundwater and Soil Gas Earth Tech OCT-2003
Monitoring Plan, Landfill 5
Final Initial Groundwater Investigation Work Plan Earth Tech OCT-2003
Landfill 5
Final RFI Work Plan Addendum, Range 1 Earth Tech NOV-2003
Final Landfill 5 ET Cap Annual Performance Monitoring | Earth Tech DEC-2003
Report for 2001
October 2003 Indoor Air Sampling Analytical Results for | Earth Tech JAN-2004
North Specker
Draft Final RFI Work Plan, Landfill 9 Earth Tech JAN-2004
Draft Final Landfill 5 Phase | Investigation for ET Cap at | Golder Assoc. JAN-2004
Landfill 5
SWMU-58 Draft Final RFI Report, Former Used/Waste Earth Tech FEB-2004
Oil Tanks Bldg. 218
SWMU-57 Draft Final RFI Report, Former Used/Waste | Earth Tech FEB-2004
Oil Tanks Bldg. 635
Draft Final Landfill 5 ET Cap GW and Soil Gas Earth Tech FEB-2004
Monitoring Report for Nov. 200
Draft Final Monitoring and Maintenance Plan for Landfill | Earth Tech FEB-2004
4
Draft Final RFI Report, Land Spreading Field Earth Tech FEB-2004
SWMU-110 - Draft Final Letter Work Plan Addendum, Earth Tech FEB-2004
Former Used/Waste Oil Tanks - Bldg. 2427
SWMU-84 - Draft Final Letter Work Plan Addendum, Earth Tech FEB-2004
Former Used/Waste Oil Tanks - Bldg. 8300
SWMU-111 - Draft Final Letter Work Plan Addendum, Earth Tech MAR-2004
Former Used/Waste Qil Tanks Bldg. 8110
Draft Final Supplemental RFI Work Plan, Bldg. 8000 - Earth Tech MAR-2004
Former Waste Oil/Solvent Underground Storage Tanks
Final RFI Work Plan, Former POW Camp Earth Tech MAR-2004
Final Phase | RFI Report, Former Used/Waste Oil Tank | Earth Tech MAR-2004
- Building 8110
Draft Final Landfill 5 ET Cap Annual Performance Earth Tech MAR-2004
Monitoring Report for 2003
Module VI, NFA, Draft Final, Risk-Based Evaluation Earth Tech MAR-2004
Procedures Manual, Module IV, Methodology for
Identifying No Further Action at Solid Waste
Management Units
Draft Final RFI Report, Former Long-Term Hazardous Earth Tech MAR-2004
Waste Storage Area
Final RFI Report, Landfill 11 Earth Tech & Harding ESE | MAR-2004
Final Landfill 5 ET Cap Annual Performance Monitoring | Earth Tech APR-2004

Report for 2002
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IRP Previous Studies

Title Author Date

Draft Final Quarterly Monitoring Report, 4th Quarter Earth Tech APR-2004
2003

Final Risk Based Evaluation Procedures Manual Earth Tech APR-2004
Module 1, Background Soil

Draft Final CMS Work Plan for North Specker Avenue Earth Tech APR-2004
SWMU-96 - Draft Final RFI Report, Former Earth Tech APR-2004
Used/Waste Oil Tank - Bldg. 1404

Landfill 5 Evapotranspiration Cap Column Lysimeters Earth Tech APR-2004
Precision and Accuracy

Landfill 5 Evapotranspiration Cap Monthly Performance | Earth Tech APR-2004
Monitoring Modification, Landfill 5

Landfill 5 Evapotranspiration Cap Monthly Performance | Earth Tech APR-2004
Monitoring Corrective Actions

Final Landfill 5 ET Cap Annual Performance Monitoring | Earth Tech APR-2004
Report for 2003

Draft Final RFI Report, Old Central Washrack Earth Tech APR-2004
Draft Final RFI, BECS Earth Tech APR-2004
SWMU-85 - Draft Final Phase | RFI Report, Former Earth Tech MAY-2004
Used/Waste Oil Tank Bldg. 8930

SWMU-91 - Draft Final Phase | RFI Report, Former Earth Tech MAY-2004
Used/Waste Oil Tank Bldg. 9628

Request for Reduction in Groundwater Monitoring Earth Tech MAY-2004
Requirements, Landfill 5

Final RFI Work Plan Addendum, Landfill 2 Earth Tech MAY-2004
Draft Final Interim Remedial Action, Source Removal Earth Tech MAY-2004
Work Plan, Grit/Oil Pit

Final Quarterly Monitoring Report, 4th Quarter 2003, Earth Tech MAY-2004
CLA

Draft Final Quarterly Monitoring Report, 2nd Quarter Earth Tech JUN-2004
2004

Draft Final Quarterly Monitoring Report, 1st Quarter Earth Tech JUN-2004
2004

Draft Final RFI Report Addendum, Sludge Trench Pit Earth Tech JUN-2004
Final Letter Work Plan Addendum, Land Spreading Earth Tech JUN-2004
Field

Draft Final RFI CLA Earth Tech JUN-2004
Draft Final Former Grit/Oil Pit IRA Summary Report Earth Tech JUN-2004
Final Interim Remedial Action, Source Removal Work Earth Tech JUN-2004
Plan, Grit/Qil Pit

Final Quarterly Groundwater Monitoring Letter Report- Earth Tech JUL-2004
2003 Annual Basewide

Final RFI CLA Earth Tech AUG-2004
Final Risk Based Evaluation Procedures Manual Earth Tech OCT-2004
Module V, Tier |

Final Risk Based Evaluation Procedures Manual Earth Tech OCT-2004
Module V, Tier Il

Draft Final RFI Report - Building 1882 Earth Tech OCT-2004
Final LF5 Groundwater & Soil Gas Monitoring Plan, LF5 | Earth Tech OCT-2004
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2005

IRP Previous Studies

Title Author Date

Final Results of ET Cap Inv., LF5 Golder Associates, Inc. OCT-2004
Final RFI Report, Former Long-Term Hazardous Waste | Earth Tech NOV-2004
Storage Area

Draft Final Quarterly Monitoring Report, 3rd Quarter Earth Tech DEC-2004
2004

Draft Final Letter Work Plan Addendum - Building 301 Earth Tech DEC-2004
Draft Final Existing Cover Evaluation Work Plan, URS DEC-2004
Landfill 8

NFA Request, Range 1A Earth Tech DEC-2004
Final Letter Work Plan Addendum - Bldg 1382 Earth Tech JAN-2005
Final Letter Work Plan Addendum - 1692 Earth Tech JAN-2005
Draft Final RFI Report, Bldg 1302 Earth Tech JAN-2005
CDPHE Approval of NFA Request and Addendum, Earth Tech JAN-2005
Range 1A

NFA Request Addendum, Range 1A Earth Tech JAN-2005
LF5 ET Cap Monthly Performance Monitoring CAs Earth Tech JAN-2005
Summary

Final Quarterly Monitoring Report, 3rd Quarter 2004 Earth Tech JAN-2005
Final Quarterly Monitoring Report, 2nd Quarter 2004 Earth Tech JAN-2005
ICP

Draft Final RFI Report - Building 1982 Earth Tech JAN-2005
Final RFI Report, Land Spreading Field Earth Tech JAN-2005
Final RFI Report - Bldg 8300 Earth Tech JAN-2005
Final RFI Report and QCSR, Landfill 11 Earth Tech FEB-2005
Draft Final Groundwater & Soil Gas Monitoring Report, Earth Tech FEB-2005
2nd Semiannual Report 2004, LF5

Draft Final Supplemental RFI Letter Work Plan, Old Earth Tech FEB-2005
Central Washrack

Final Quarterly Monitoring Report, 3rd Quarter 2004 Earth Tech FEB-2005
Draft Final ET Cap Annual Performance Monitoring Earth Tech FEB-2005
Report for 2004, LF5

Interim Final Risk-Based Evaluation Procedures Earth Tech FEB-2005
Manual, Module IV, Methodology for Identifying No

Further Action at Solid Waste Management Units

Draft Final Risk-Based Evaluation Procedures Manual, Earth Tech FEB-2005
Module V, Ecological Risk Procedures Manual

Draft Final Supplemental Indoor Air Assessment Letter | Earth Tech FEB-2005
Work Plan

Final Letter Work Plan Addendum - Bldg 2792 Earth Tech FEB-2005
Draft Final RFI Report - Bldg 2735 Earth Tech FEB-2005
Final RFI Report - Bldg 2692 Earth Tech FEB-2005
Final RFI Report, Former Used/Waste Oil Tank - Bldg Earth Tech FEB-2005

635
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IRP Previous Studies

Title Author Date

Final Letter Work Plan Addendum - Bldg 2434 Earth Tech FEB-2005
Final Rev. 1 Risk Based Evaluation Procedures Manual | Earth Tech MAR-2005
Module V, Tier Il

Final Supplemental Indoor Air Assessment Letter Work | Earth Tech MAR-2005
Plan

Draft Final Letter Work Plan Addendum - Bldg 2840 Earth Tech MAR-2005
Final RFI Report, Rev. 1, BECS Earth Tech MAR-2005
Final Existing Cover Evaluation Work Plan, Landfill 8 URS MAR-2005
Final Groundwater & Soil Gas Monitoring Report, 2nd Earth Tech MAR-2005
Semiannual Report 2004, LF5

Final Groundwater & Soil Gas Monitoring Report, 1st Earth Tech MAR-2005
Semiannual Report 2004, LF5

Draft Final Quarterly Monitoring Report, 4th Quarter Earth Tech MAR-2005
2004

Final Letter Work Plan Addendum - Bldg. 2840 Earth Tech APR-2005
Final Letter Work Plan Addendum - Bldg. 301 Earth Tech APR-2005
Final Supplemental RFI Work Plan, Building 8000 - Earth Tech APR-2005
Former Waste Qil/Solvent Underground Storage Tanks

Draft Final Letter RFI Work Plan Addendum, Former Earth Tech APR-2005
POW Camp

Final RFI Report, North Specker Avenue Earth Tech MAY-2005
Final Letter RFI Work Plan Addendum, Former POW Earth Tech MAY-2005
Camp

Final RFI Report, Bldg 1882 Earth Tech MAY-2005
Final ET Cap Annual Performance Monitoring Report Earth Tech MAY-2005
for 2004, LF5

Final Quarterly Monitoring Report, 4th Quarter 2004 Earth Tech MAY-2005
Draft Final Former Grit/Oil Pit Interim Remedial Action Earth Tech JUN-2005
Summary Report

Draft Final RFI, Landfill 2 URS JUN-2005
Draft Final Quarterly Monitoring Report, 1st Quarter Earth Tech JUN-2005
2005

Interim Final Risk-Based Evaluation Procedures Earth Tech JUN-2005
Manual, Module VI, Methodology for Identifying No

Further Action at Solid Waste Management Units

Final Risk-Based Evaluation Procedures Manual, Earth Tech JUN-2005
Module VI, Methodology for Identifying No Further

Action at Solid Waste Management Units

Final RFI Report - Rev. 1, Land Spreading Field Earth Tech JUN-2005
Final Phase | RFI Report, Former Used/Waste Oil Tank | Earth Tech JUN-2005
- Bldg 9628

CMS Work Plan Technical Memorandum, BECS Earth Tech JUN-2005
Final Letter Work Plan Addendum - Bldg 9072 Earth Tech JUN-2005
Draft Final CMS Work Plan, BECS Earth Tech JUL-2005
Draft Final Letter Work Plan Addendum, Bldg 3092 Earth Tech AUG-2005
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IRP Previous Studies

Title Author Date

Final Letter Work Plan Addendum, Bldg 3292 Earth Tech AUG-2005
Draft Final RFI Report, Bldg 2427 Earth Tech AUG-2005
Final Letter Work Plan Addendum - Building 3292 Earth Tech AUG-2005
Final RFI Report, Landfill 9 Earth Tech AUG-2005
Draft Final RFI Report, Landfill 9 Earth Tech AUG-2005
Final Letter Work Plan for Statewide Groundwater Earth Tech AUG-2005
Monitoring Event

Final Letter Work Plan Addendum, Bldg 1392 Earth Tech AUG-2005
Draft Final Letter Work Plan Addendum, Bldg 3192 Earth Tech AUG-2005
Final Former Grit/Oil Pit Interim Remedial Action Earth Tech AUG-2005
Summary Report

Draft Final Groundwater & Soil Gas Monitoring Report, Earth Tech AUG-2005
1st Semiannual Report 2005, LF5

Final Quarterly Monitoring Report, 1st Quarter 2005 Earth Tech AUG-2005
Final RFI Report - Building 2392 Earth Tech SEP-2005
Draft Final RFI Report - Building 1682 Earth Tech SEP-2005
Draft Final Quarterly Monitoring Report, 2nd Quarter Earth Tech SEP-2005
2005

Final RFI Report - Bldg 2392 Earth Tech SEP-2005
Final Phase | RFI Report, Former Used Waste Oil Tank | Earth Tech SEP-2005
- Bldg 2239

Final Risk-Based Evaluation Procedures Manual, Earth Tech SEP-2005
Module VI, Methodology for Identifying No Further

Action at Solid Waste Management Units, Revision 1

Final Letter Work Plan Addendum - Bldg 9609 Earth Tech SEP-2005
Final Letter Work Plan Addendum - Bldg 3192 Earth Tech SEP-2005
Final Letter Work Plan Addendum - Bldg 3092 Earth Tech SEP-2005
Draft Final Letter Work Plan, Former Building Earth Tech OCT-2005
523/Building 501

Draft Final CMS Work Plan, Rev. 1, BECS Earth Tech OCT-2005
Final RFI Report - Bldg 2427 Earth Tech OCT-2005
Final Groundwater & Soil Gas Monitoring Report, 1st Earth Tech OCT-2005
Semiannual Report 2005, LF5

Draft Final RFI Report - Building 639 Earth Tech NOV-2005
Draft Final RFI Report - Building 2992 Earth Tech NOV-2005
Draft Final RFI Report - Building 1382 Earth Tech NOV-2005
Risk Module IV (GPLs), 2005 Annual Update Earth Tech NOV-2005
Final Quarter Monitoring Report, 2nd Quarter 2005 Earth Tech DEC-2005
Final CMS Work Plan, BECS Earth Tech DEC-2005
Risk Module 11, 2005 Annual Update Earth Tech DEC-2005
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2006

IRP Previous Studies

Title Author Date

Draft Final RFI Report, Rev. 1, Bldg 2492 Earth Tech DEC-2005
Final RFI Report, Bldg 2492 Earth Tech DEC-2005
Final RFI Report - Bldg 1982 Earth Tech DEC-2005
RFI Summary for SWMU 65, Bldg 1982 Earth Tech DEC-2005
Final Letter Work Plan, Former Building 523/Building Earth Tech DEC-2005
501

Draft Final RFI Report - Building 2492 Earth Tech DEC-2005
Draft Final Quarterly Monitoring Report, 3rd Quarter Earth Tech DEC-2005
2005

Draft Final RFI Report - Building 1692 Earth Tech JAN-2006
Final Risk-Based Evaluation Procedures Manual, Earth Tech JAN-2006
Module 11l (2005 Annual Update), Rev. 1

Final Risk-Based Evaluation Procedures Manual, Earth Tech JAN-2006
Module 1V (2005 Annual Update), Rev. 2

Final (Rev 2) Risk-Based Evaluation Procedures Earth Tech JAN-2006
Manual, Module 1V (2005 Annual Update) Development

of Groundwater Protection Levels

Final Quarterly Monitoring Report, 3rd Quarter 2005 Earth Tech FEB-2006
Methane Gas Evaluation Letter Work Plan for Former Earth Tech FEB-2006
Landfill 2/3

Draft Final Landfill 5 ET Cap Annual Performance Earth Tech FEB-2006
Monitoring Report

Draft Final Range 1 Soil RFI Report (text only) Earth Tech FEB-2006
Draft Final RFI Report Bldg 301 Earth Tech FEB-2006
Draft Final RFI Report, Rev. 1 - Bldg 8152 Earth Tech FEB-2006
Draft Final Supplemental RFI Letter Work Plan, Old Earth Tech MAR-2006
Central Washrack, Revision 1

Draft CMS Work Plan - Bldg 8300 Earth Tech MAR-2006
Draft Final Quarterly Monitoring Report, 4th Quarter Earth Tech MAR-2006
2005

Draft Final CMS Work Plan, Landfill 1 and CDDL Earth Tech MAR-2006
Draft Final Groundwater & Soil Gas Monitoring Report, Earth Tech MAR-2006
2nd Semiannual Report 2005, LF5

Draft Final CMS Work Plan, Landfill 7 and Pete's Hill Earth Tech MAR-2006
Dump

Draft Final CMS Work Plan, Combined Landfill Area Earth Tech MAR-2006
Final RFI Report, Bldg 2940 Earth Tech MAR-2006
Draft Final CMS Work Plan - Building 8300 Earth Tech MAR-2006
Draft Final CMS Work Plan for North Specker Avenue Earth Tech MAR-2006
Final Supplemental Letter Work Plan, Former POW Earth Tech MAR-2006
Camp

Draft Final Risk-based Evaluation Procedures Manual, Earth Tech MAR-2006

Module V, Development of Ecological Screening Values
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IRP Previous Studies

Title Author Date

2005 Site-wide Groundwater Monitoring Event, Potable | Earth Tech APR-2006
Source Water Sampling Results

2005 Site-wide Groundwater Monitoring Event, Earth Tech APR-2006
Analytical Summary Report

Final Letter Work Plan Addendum, Former Building Earth Tech APR-2006
2735

Draft Final RFI Report - Building 2434 Earth Tech APR-2006
Replacement Pages-Final Risk-Based Evaluation Earth Tech APR-2006
Procedures Manual, Module VI, Methodology for No

Further Action at Solid Waste Management Units

(Revision 2) April 2006 Update

Final Letter Work Plan Addendum - Building 3874 Earth Tech APR-2006
Final Groundwater & Soil Gas Monitoring Report, 2nd Earth Tech APR-2006
Semiannual Report 2005, LF5

Final Quarterly Monitoring Report, 4th Quarter 2005 Earth Tech APR-2006
Draft Final RFI Report, Former Building 523/Existing Earth Tech APR-2006
Building 501

Draft Final Basis for NFA - Building 2239 Earth Tech MAY-2006
Final Supplemental Letter Work Plan - Building 1392 Earth Tech MAY-2006
Final Letter Work Plan Addendum - Building 9603 Earth Tech MAY-2006
Final Supplemental Letter Work Plan - Building 3092 Earth Tech MAY-2006
Draft Final Supplemental Letter Work Plan - Building Earth Tech MAY-2006
2792

Draft Final Landfill 5 Monitoring and Maintenance Plan Earth Tech MAY-2006
Draft Final RFI Report, Landfill 9 URS MAY-2006
Draft Final Basis for NFA - Vehicle Washrack Drainage | Earth Tech JUN-2006
Ditches

Final Basis for NFA - Building 2239 Earth Tech JUN-2006
Final Risk-based Evaluation Procedures Manual, Earth Tech JUN-2006
Module V, Development of Ecological Screening Values

Final Letter Work Plan Addendum - Building 9606 Earth Tech JUN-2006
Final Supplemental Letter Work Plan - Building 9072 Earth Tech JUN-2006
Final Presumptive Remedy Work Plan - Building 2940 Earth Tech JUN-2006
Final RFI Report - Building 2840 Earth Tech JUN-2006
Final RFI Report - Building 1302 Earth Tech JUN-2006
RFI Soil Sampling Results, Building 523/ Building 50 Earth Tech JUN-2006
Draft Final Quarterly Monitoring Report, 1st Quarter Earth Tech JUN-2006
2006, CLA

Draft Final Field and Laboratory Procedures Manual for | Earth Tech JUL-2006
Fort Carson Army Installation, Revision 5

Final Supplemental RFI Letter Work Plan, Old Central Earth Tech JUL-2006
Washrack

Draft Final NFA Petition, Revision 1, Vehicle Washrack Earth Tech JUL-2006

Drainage Ditches
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Title Author Date

Draft Final Letter Work Plan Addendum for Building 749 | Earth Tech JUL-2006
Final RFI Report, Multi-Purpose Range Complex Earth Tech JUL-2006
Draft Final Supplemental Letter Work Plan - Building Earth Tech JUL-2006
3292

Draft Final Corrective Measure Design - Building 2940 Earth Tech JUL-2006
Final RFI Report - Building 1692 Earth Tech JUL-2006
Draft Final RFI Report, Revision 1, Range 1 Open Earth Tech JUL-2006
Burning Grounds

Draft Final Letter Work Plan, Supplemental Soil Earth Tech JUL-2006
Sampling, Bldg 301 Drainage Ditch

Final (Revision 2) Risk-Based Evaluation Procedures Earth Tech AUG-2006
Manual, Module V1, Methodology for Identifying NFA at

SWMUs

Draft Final RFI Report - Building 9609 Earth Tech AUG-2006
Draft Final Letter Work Plan, NFA Soil Sampling - Earth Tech AUG-2006
Former Building 1302

Final RFI Report, Range 1, Open Burn Grounds Earth Tech AUG-2006
Draft Final Soil Risk Screening Letter Report, Range 1 Earth Tech AUG-2006
Final Quarterly Monitoring Report, 1st Quarter 2006 Earth Tech AUG-2006
Draft Final Basis for NFA - Building 2692 Earth Tech SEP-2006
Draft Final Basis for NFA - Building 2492 Earth Tech SEP-2006
Draft Final Basis for NFA - Building 2082 Earth Tech SEP-2006
Draft Final Basis for NFA - Building 1982 Earth Tech SEP-2006
Draft Final Basis for NFA for Building 1882 Earth Tech SEP-2006
Final Letter Work Plan, Supplemental Soil Sampling at Earth Tech SEP-2006
Building 301 Drainage Ditch

Replacement pages for the Final RFI Work Plan Earth Tech SEP-2006
Addendum, Building 8000

Final Soil Risk Screening Letter Report, Range 1 Open | Earth Tech SEP-2006
Burning Grounds

Draft Final Basis for NFA - Building 1404 Earth Tech SEP-2006
Draft Final Basis for NFA for Building 9628 Earth Tech SEP-2006
Draft Final Revised Supplemental Letter Work Plan - Earth Tech SEP-2006
Building 3292

Final Basis for NFA - Building 2840 Earth Tech SEP-2006
Final RFI Report, Building 2735 Earth Tech SEP-2006
Draft Final CMS Work Plan, Revision 1, Landfill 7 and Earth Tech SEP-2006
Pete's Hill Dump

Draft Final Quarterly Monitoring Report, 2nd Quarter Earth Tech SEP-2006
2006

Draft Final Basis for NFA - Building 218 Earth Tech SEP-2006
Draft Final Basis for NFA - Building 635/631 Earth Tech SEP-2006
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Title Author Date

Final Groundwater CMS Work Plan, CLA Earth Tech SEP-2006
Final Basis for NFA, Sludge Trench Pit Earth Tech OCT-2006
Draft Final Basis for NFA, Former Long-Term Haz. Earth Tech OCT-2006
Waste Storage Area

Draft Final Letter Work Plan, NFA Soil Sampling, Earth Tech OCT-2006
DRMO Hazardous Waste Storage Area

Final Supplemental Sampling to Evaluate Chromium Earth Tech OCT-2006
and Thallium in Soil at Building 9620

Final Corrective Measure Design - Building 8300 Earth Tech OCT-2006
Final Letter Work Plan, NFA Soil Sampling - Building Earth Tech OCT-2006
8142

Draft Final RFI Report - Building 2992 Earth Tech OCT-2006
Final NFA Soil Sampling - Building 1302 Earth Tech OCT-2006
Draft Final Interim Monitoring Plan, Landfill 2/3 Earth Tech OCT-2006
Final BECS CMS Work Plan replacement Figure 9-1 Earth Tech OCT-2006
Final Letter Work Plan for 2006 Site-wide Groundwater | Earth Tech NOV-2006
Monitoring Event

Final RFI Report - Building 8152 Earth Tech NOV-2006
Final Remedy Completion Report - Former Building Earth Tech NOV-2006
2940

Draft Final Presumptive Remedy Report - Former Earth Tech NOV-2006
Building 2940

Draft Final Revised Basis for NFA, Former Building Earth Tech NOV-2006
2735

Final Basis for NFA, Former Building 2735 Earth Tech NOV-2006
Draft Final RFI Report, Former Used/Waste Oil Tank - Earth Tech NOV-2006
Building 218

Draft Final Basis For NFA, Rev. 1, Building 635 (SWMU | Earth Tech NOV-2006
57), replacement pages

Final Basis for NFA for Building 2427 Earth Tech DEC-2006
Draft Final RFI Report, Revision 1, Former Building Earth Tech DEC-2006
3874

Final Supplemental Letter Work Plan - Building 3192 Earth Tech DEC-2006
Draft Final Quarterly Monitoring Report, 3rd Quarter Earth Tech DEC-2006
2006

GW Mon Wells Installed & Abandoned in 2006 Earth Tech JAN-2007
Draft Final (Rev 1) CMS WP, North Specker Earth Tech JAN-2007
Carson Solar | Project URS JAN-2007
4Q06 Permit Report Earth Tech JAN-2007
Final Basis for NFA, Bldg. 218 Earth Tech FEB-2007
Final Basis for NFA, Bldg. 635 Earth Tech FEB-2007
Draft Final Annual M & M Report 2006, LF5 Earth Tech FEB-2007
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Title Author Date

Draft Final Annual Monitoring Summary for 2006, LF4 Earth Tech FEB-2007
Draft Final Annual M & M for 2006, LF4 Earth Tech FEB-2007
Draft Final RFI Report, Bldg. 3092 Earth Tech FEB-2007
Final LF9 CMS LF Cover Eval. Report URS FEB-2007
Draft Final Interim Annual Interim Mon Summary for Earth Tech FEB-2007
2006, LF2

Draft Final Interim Annual Monitoring Summary for 2003 | Earth Tech FEB-2007
Landfills 2/3

Draft Final NFA SWMU Bldg 635/SWMU 77 Earth Tech FEB-2007
Draft Final Basis for NFA, Bldg. 8200 Earth Tech FEB-2007
2005 Site-wide Monitoring Event Analytical Summary Ft Carson MAR-2007
Rpt, and 2005 Site-wide Monitoring Event Potable

Source Water Sampling Results

Draft Final Basis for NFA, Bldg 9620 Ft Carson MAR-2007
Final RFI Building 301 Earth Tech MAR-2007
Final CMS Work Plan, North Specker Earth Tech MAR-2007
Draft Final Work Plan Addendum Building 9072 Earth Tech MAR-2007
Draft Final (Revision 1) NFA Building 9628 Earth Tech MAR-2007
ET CAP Performance M&M Monthly Inspection Report | Earth Tech MAR-2007
Draft Final Supplemental Letter Work Plan - Land Earth Tech MAR-2007
Spreading Field

DF NFA Former Oil/Water Separator Bldg. 2492 Earth Tech MAR-2007
Final RFI Building 2434 Earth Tech APR-2007
Final Letter Work Plan - Land Spreading Field Earth Tech APR-2007
Draft Final RFI Report, Bldg 202 Ft Carson APR-2007
Proposed Monitoring Well Installation and Groundwater | Earth Tech APR-2007
Sampling in Support of the Butts East Combined Sites

Corrective Measures Study

Draft Final RFI Report, Former POW Camp URS APR-2007
Final Annual Monitoring and Maintenance Report Earth Tech APR-2007
Landfill 5

Draft Final NFA Building 1302 Earth Tech APR-2007
Final Supplemental Letter Work Plan Building 3292 Earth Tech APR-2007
Final (Revision 2) Module VI Earth Tech APR-2007
Final Quarterly Monitoring Report,4Q 2006 CLA Earth Tech MAY-2007
Final NFA Bldg. 2492 Earth Tech MAY-2007
Draft Final RFI Building 8000 Earth Tech MAY-2007
Final Potable Source Water Sampling Report for 2006 Earth Tech MAY-2007
Final Letter Work Plan Addendum Bldg. 9072 Earth Tech MAY-2007
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Draft Final Presumptive Remedy Work Plan BECs Earth Tech MAY-2007
Draft Final Remedy Completion Report Landfill 9 Earth Tech MAY-2007
Final Basis for NFA Building 9628 Earth Tech MAY-2007
Draft Final FLPM Earth Tech MAY-2007
Final Basis NFA Building 8200 Earth Tech MAY-2007
Final Analytical Summary Report 2006 Site-wide Earth Tech MAY-2007
Draft Final CMS Work Plan Landfill 7 Revision 2 Earth Tech JUN-2007
Draft Final Basis for NFA Building 8930 Earth Tech JUN-2007
Draft Final CMS Work Plan Landfill 7 & Pete's Hill Earth Tech JUN-2007
Dump

CDPHE Approval Draft Final Nitrate Source Work Plan | Calibre JUN-2007
Final Ltr Work Plan Hydrogeologic Inv. SWMU 1 LF 1, Earth Tech JUN-2007
FTC-005

Final NFA SWMU 96, UST at Bldg 1404 Earth Tech JUN-2007
Final RFI Building 2992 Earth Tech JUN-2007
Draft Final Basis For NFA, Rev.1 Long Term Haz Waste | Earth Tech JUN-2007
Storage Area, SWMU 54

Final Ltr Work Plan, No Further Action Sampling DIO, Earth Tech JUN-2007
SWMU 51

Final RFI Former Building 523/Existing Building 501 Earth Tech JUN-2007
Risk Evaluation for Landfill 8 URS JUN-2007
Draft Final Quarterly Monitoring Report 1Q07 CLA Earth Tech JUN-2007
Draft Final Basis for NFA Building 1515 Earth Tech JUN-2007
DF Groundwater Treatability Study Work Plan North Earth Tech JUL-2007
Specker Avenue

2nd Quarter Permit Report Ft Carson JUL-2007
Draft Final Landfill 8 (FTC-012/SWMU 8) Existing URS JUL-2007
Cover Evaluation Report

Final Letter Work Plan Addendum Bldg 749 Earth Tech AUG-2007
Landfill 1 Geophysics Report Earth Tech AUG-2007
Final Basis for NFA Building 2082 Earth Tech AUG-2007
ET Cap Maintenance Landfill 5 Earth Tech AUG-2007
Monitoring & Maintenance Plan Landfill 5 Earth Tech AUG-2007
DF Treatability Study Work Plan - BECS Earth Tech AUG-2007
Draft Final Quarterly Monitoring Report 2nd Q CLA Earth Tech SEP-2007
Final Quarterly Monitoring Report 1st Q CLA Earth Tech SEP-2007
Interim Remedy Completion Report Landfill 9 Northwind SEP-2007
Draft Final Remedy Construction Completion Report Earth Tech SEP-2007
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2007

2008

IRP Previous Studies

Title Author Date

Draft Final RFI Report Bldg. 9603 Earth Tech SEP-2007
Final CMS Work Plan Landfill 7 & Pete's Hill Dump Earth Tech SEP-2007
Draft Final Indoor Air Assessment Letter Report North Earth Tech SEP-2007
Specker

Draft Final Nitrate Source Investigation Report Site- Calibre SEP-2007
wide Groundwater

Final Letter Work Plan 2007 Site-wide Groundwater Earth Tech SEP-2007
Monitoring Event

Final Remedy Construction Completion Report Building | Earth Tech OCT-2007
8300

3rd Q Permit Report Earth Tech OCT-2007
SWMU 5, Final M&M Plan Replacement Pages Earth Tech NOV-2007
SWMU 4, Landfill 4 Draft Final Remedy Selection Earth Tech NOV-2007
Report

Draft Final Risk Module VI Earth Tech NOV-2007
Letter Work Plan for SWMU 107, Bldg 639 UST Earth Tech NOV-2007
Final Landfill 5 Monitoring and Maintenance Plan Earth Tech DEC-2007
SWMU 86 Letter Work Plan, Bldg. 9072 UST Earth Tech DEC-2007
SWMU 54 Final NFA Earth Tech DEC-2007
DF Basis for NFA BANS Building 8030 Earth Tech DEC-2007
Final Basis for NFA Former Long-Term Hazardous Earth Tech DEC-2007
Waste Storage Area

Draft Final CLA 3rd Quarter Monitoring Report 2007 Earth Tech DEC-2007
Final Letter Work Plan for Phase 2 Hydrogeologic Earth Tech JAN-2008
Investigation in the Vicinity of Landfill 1

Final RFI Report Former Used/Waste Oil UST Former Earth Tech JAN-2008
Bldg. 3874

Final Letter Work Plan, SWMU 21 Bay West JAN-2008
Final Well Abandonment Summary Report, Bldg 8200 Earth Tech JAN-2008
Final Well Abandonment Summary Report, Bldg 1515 Earth Tech JAN-2008
Draft Final RCRA Facility Investigation Report, SWMU Earth Tech JAN-2008
169

Analytical Summary Report 2007 Site-wide Earth Tech FEB-2008
Groundwater Monitoring Event,

Draft Final Basis for NFA, SWMU 27 Earth Tech FEB-2008
Final Letter Work Plan - NFA Soil Sampling, SWMU Earth Tech FEB-2008
165

Final Presumptive Remedy Work Plan, SWMUs 24 and | Earth Tech FEB-2008
23

Proposed 2008 Monitoring Well Installation and Earth Tech FEB-2008
Groundwater Sampling, SWMUs 24 and 23

Final Potable Source Water Sampling Report 2007 Earth Tech FEB-2008
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2008

IRP Previous Studies

Title Author Date
Analytical Data Package Technical Review Report GAC | Earth Tech FEB-2008
Unit Optimization Test Results

Draft Final Quarterly Monitoring Report First Quarter Earth Tech MAR-2008
2007, CLA

Draft Final Letter Work Plan for Phase 1 Hydrogeologic | Earth Tech MAR-2008
Investigation in the Vicinity of Landfill 1

Draft Final Annual Interim Monitoring Summary for 2007 | Earth Tech MAR-2008
Landfill 2/3

Draft Final Monitoring and Maintenance Plan, Landfill 9 | Earth Tech MAR-2008
Final NFA, SWMU 85 Earth Tech MAR-2008
Draft Final Letter Work Plan Addendum, SWMU 109 Earth Tech MAR-2008
Final NFA, SWMU 111 Earth Tech MAR-2008
Final Basis for NFA, SWMU 19 Earth Tech MAR-2008
Final Letter Work Plan - NFA Soil Sampling, SWMU 28 | Earth Tech MAR-2008
Final FLPM Earth Tech MAR-2008
Final Annual Interim Monitoring Summary for 2006 Earth Tech APR-2008
Landfill 2/3

Final Interim Groundwater and Soil Gas Monitoring Plan | Earth Tech APR-2008
Landfill 2/3

Draft Final Annual Monitoring Summary for 2007 for Earth Tech APR-2008
Landfill 4

Draft Final Supplemental Investigation Summary for Earth Tech APR-2008
Landfill 6

Draft Letter Work Plan for Range 1, SWMU 45 Earth Tech APR-2008
Draft Final NFA, SWMU 78 Earth Tech APR-2008
Final Basis for NFA for Former Building 1302 Earth Tech APR-2008
Final Work Plan, RCRA Facility Investigation Bay West APR-2008
Final Letter Work Plan 2008 Monitoring Well and GW Earth Tech APR-2008
Sampling, BECS

Final FLPM RV 1 Earth Tech APR-2008
Final Letter Work Plan for Phase Il Hydrogeologic Earth Tech MAY-2008
Investigation in Vicinity of LF 1

Draft Final First Quarter 2008 Groundwater Monitoring Earth Tech MAY-2008
Report, SWMU 84

Final Letter Work Plan Addendum, SWMU 109 Earth Tech MAY-2008
Draft Final Evaluation of Chromium Speciation in Soil at | Earth Tech MAY-2008
FTC 23 sites

Letter Work Plan, SWMU 32 Earth Tech MAY-2008
Draft Final RCRA RFI Report, SWMU 35 URS MAY-2008
Draft Final Evaluation of Chromium Speciation in Soil Earth Tech MAY-2008
Final Annual Monitoring and Maintenance Report 2007, | Earth Tech JUN-2008
Landfill 5

Draft Final Remedy Construction Completion Report for | North Wind JUN-2008

Landfill 9
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2008

2009

IRP Previous Studies

Title Author Date

Draft Final NFA, SWMU 81 Earth Tech JUN-2008
Final RCRA Facility Investigation Report, SWMU 33 Earth Tech JUN-2008
Final NFA, SWMU 26 Earth Tech JUN-2008
Final FLPM RV 2 Earth Tech JUN-2008
Phase Il Geophysical Surveys at Landfill 1 CLA Earth Tech JUL-2008

Draft Final Remedy Selection Report for Landfill 4 Earth Tech JUL-2008

Final Annual Monitoring Summary 2006, Landfill 4 Earth Tech JUL-2008

Final Annual Monitoring Summary 2007, Landfill 4 Earth Tech JUL-2008

Final RFI Report, SWMU 73 Earth Tech JUL-2008

Draft Final Basis for NFA, SWMU 51 Earth Tech JUL-2008

Final Basis for NFA, SWMU 27 Earth Tech JUL-2008

Final Monitoring and Maintenance Plan for Landfill 4 Earth Tech AUG-2008
Draft Final RV 1 Basis for NFA, SWMU 165 Earth Tech AUG-2008
ET Cap Potential Reference Areas Report, Landfill 5 Earth Tech SEP-2008
Draft Final Basis for NFA, SWMU 77 Earth Tech SEP-2008
Draft Final Basis for NFA, SWMU 69 Earth Tech SEP-2008
Draft Final RFI Report, SWMU 21 Bay West SEP-2008
NFA Soil Sampling, SWMU 30 Earth Tech SEP-2008
Draft Final RFI Report, SWMU 86 Earth Tech OCT-2008
Draft Final Basis for NFA, SWMU 90 Earth Tech OCT-2008
Supplement to the Draft Final RFI Report, SWMU 107 Earth Tech OCT-2008
Final Basis for NFA, SWMU 51 Earth Tech OCT-2008
2008 Groundwater Investigation Data Submittal for Earth Tech OCT-2008
IE:;iE]zCa:ISRCRA Facility Investigation Report, SWMU 164 URS OCT-2008
Draft Final Letter Work Plan for Phase Il Hydrogeologic | Earth Tech NOV-2008
Invest. In Vicinity of LF 1

Final Safety, Health and Emergency Response Plan Shaw NOV-2008
Draft Final Supplemental RFI Work Plan for Old Central | Shaw JAN-2009

Washrack, SWMU 36

Draft Final Presumptive Remedy Work Plan for UST at | Shaw JAN-2009

Former Bldg 202, SWMU 164

Final RFI Report for Former POW camp, SWMU 168 URS JAN-2009

Draft Final RFI Report for the Former Used/Waste Oil AECOM FEB-2009
UST at Former Bldg 1392, SWMU 109

Draft Final RFI Report for the Former Used/Waste Ol AECOM FEB-2009

UST at Former Bldg 639, SWMU 107
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2009

IRP Previous Studies

Title Author Date

Final Basis for NFA for the BANS at Bldg 8030, SWMU | AECOM FEB-2009
29

Draft Basis for NFA at the DRMO Hazardous Waste AECOM FEB-2009
Storage Area, SWMU 50

Final Field and Laboratory Procedures Manual FLPM AECOM FEB-2009
Final Interim Groundwater and Soil Gas Monitoring Plan | AECOM FEB-2009
for Landfill 2/3

Final RFI Report for Former Used/Waste Oil UST at AECOM FEB-2009
Bldg 639, SWMU 107

Draft Final Annual Monitoring and Maintenance Report | Shaw FEB-2009
2008, SWMU 5

Draft Final Annual Monitoring and Maintenance Report | Shaw FEB-2009
2008, SWMU 9

Final RFI Report for Former Used/Waste Oil Tanks at AECOM FEB-2009
Bldg 9072, SWMU 86

Final Supplemental RFI Letter Work Plan for Former AECOM MAR-2009
Used/Waste Oil UST at Bldg 9609, SWMU 89

Draft Basis RV1 for NFA at DRMO, SWMU 50 AECOM MAR-2009
Final Quarterly Groundwater Monitoring Report Fourth AECOM MAR-2009
Quarter 2008 for Bldg 1882, OPS

Final Basis or NFA for Former Used/Waste Oil UST at AECOM MAR-2009
Former Bldg 2434, SWMU 69

Final Basis for NFA for Former Used/Waste Oil Tank at | AECOM MAR-2009
Bldg 9620, SWMU 90

Final Basis for NFA for Former Used/Waste Oil USTs AECOM MAR-2009
and Former Oil/Water Separator at Bldg 3092, SWMU

77

Site-wide Final Analytical Summary Report for 2008 AECOM APR-2009
GW Monitoring Event

Final Remedy Construction Completion Report RV 1 for | AECOM APR-2009
Landfill 9

Draft Final Basis for NFA for the BANS at Bldg 8142, AECOM APR-2009
SWMU 30

Draft Final RV 1 Basis for NFA for the Former Used AECOM APR-2009
Waste Oil UST at former bldg 3874, SWMU 80

Draft Final Basis for NFA for Former Used/Waste Oil AECOM APR-2009
Tanks at Bldg 9072, SWMU 86

Final Basis for NFA for Former Used/Waste Oil UST at | AECOM APR-2009
Bldg 639, SWMU 107

Draft Final Annual Monitoring Report 2008 for Landfill 9 | Shaw APR-2009
Final Basis for NFA for Former Used Waste Oil UST at | AECOM MAY-2009
Former Bldg 3874, SWMU 80

Final Annual Monitoring Summary for 2008 for Landfill 4 | Shaw MAY-2009
Draft Final Proposed Soil Strength Testing Work Plan Shaw MAY-2009
for Landfill 7 and Pete's Hill Dump

Final Basis for NFA at BANS at Bldg 8142, SWMU 30 AECOM MAY-2009
Presumptive Remedy Work Plan for Former Building Shaw JUN-2009
202 UST, SWMU 164

Draft Final Phase Il Hydrogeologic Investigation AECOM JUN-2009
Summary in the Vicinity of Landfill 1

Draft Final RFI Report for Former Oil/Water Separator Summit JUL-2009

and Former UST at Bldg 1682, SWMU 62
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2009

2010

IRP Previous Studies

Title Author Date

Draft Final Basis for NFA at the Former Used/Waste Oil | Summit JUL-2009
Portable Bladder Tank at Former Bldg 523 and Existing

Bldg 501

Draft Final Basis for NFA, Former Used Waste Oil UST | Summit JUL-2009
at Bldg 301, SWMU 56

Existing Cover Evaluation Report for Landfill 8 URS JUL-2009
Draft Final Presumptive Remedy Work Plan for the Shaw JUL-2009
Former POW Camp, SWMU 168

Draft Basis for NFA for Former Oil/Water Separator and | Summit JUL-2009
Former Used Waste Oil UST at Bldg 1692, SWMU 63

Draft Final CMS Work Plan at Former USTs at Bldg Shaw AUG-2009
8000 and Former Vapor Degreaser

Final Basis for NFA for Former Used/Waste Oil Tank at | AECOM AUG-2009
Bldg 1515, SWMU 61

Draft final Basis for NFA at the Former Oil/Water Summit AUG-2009
Separator and Former UST at Bldg 1382, SWMU 60

Final Maintenance and Monitoring Report for Landfills 2 | Shaw AUG-2009
and 3

Draft Final Basis for NFA for Former Oil/Water Summit SEP-2009
Separator and Former Used Waste Oil UST at Bldg

1692

Final Proposed Soil Strength Testing Letter Work Plan Shaw SEP-2009
for Landfill 7 and Pete's Hill Dump

Draft Final Basis for NFA for Former Oil/Water Summit SEP-2009
Separator and Former Used Waste Oil UST at Bldg

1692, SWMU 63

Final CMS Work Plan at Former Waste Oil/Solvent Shaw OCT-2009
USTs at Bldg 8000 and the Former Vapor Degreaser

Draft Final Basis for NFA at the Former Oil/Water Summit OCT-2009
Separator and Former Used/Waste Oil Tank at Bldg

2392, SWMU 68

Draft Final RV 1 Basis for NFA at Bldg 2792, SWMU 73 | AECOM DEC-2009
Final Basis for NFA at DRMO, SWMU 50 AECOM DEC-2009
Final Basis for NFA at Former UST at Bldg 301, SWMU | Summit DEC-2009
56

Final Basis for NFA at the Former Oil/Water Separator Summit DEC-2009
and Former UST at Bldg 1382, SWMU 60

Final Basis for NFA at the Former Used/Waste Oil Summit DEC-2009
Portable Bladder Tank at Former Bldg 523 and Existing

Bldg 501

Draft Final Groundwater Extraction Testing at the Shaw JAN-2010
Grit/Oil Pit, SWMU 13

Draft Final Basis for NFA at Former Oil/Water Summit JAN-2010
Separation and Former Used Waste Oil UST at Bldg

1682, SWMU 62

Draft Final CMS Report for Landfill 7 and Pete's Hill Shaw JAN-2010
Dump, SWMUs 7 and 14

Final Basis for NFA at Former Oil/Water Separator and | Summit FEB-2010
Former UST at Bldg 1692, SWMU 63

Draft Final Fourth Quarter 2009 Groundwater AECOM FEB-2010

Monitoring Report for the Former UST at Bldg 8300,
SWMU 84
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2010

IRP Previous Studies

Title Author Date

Draft Final Annual Five-Year Monitoring Summary for Shaw FEB-2010
2009 at Landfill 4

Draft Final Annual Groundwater Monitoring Report for Shaw MAR-2010
2009 at Landfill 8

Draft Final Annual Groundwater Monitoring Report for Shaw MAR-2010
2009, Landfill 9

Draft Final RFI Letter Work Plan for the Former Used Summit MAR-2010
Oil UST and Former Oil/Water Separator at Bldg 1392,

SWMU 109

Draft Final Annual Monitoring and Maintenance Report | Shaw MAR-2010
for 2009, Landfill 2/3

Draft Final Annual Groundwater Monitoring Report for Shaw MAR-2010
2009, Landfill 5

Final Quarterly Report for Second Quarter 2009 at the Shaw MAR-2010
Combined Landfill Area

Final Annual M&M Report for 2008 at Landfill 5 Summit MAR-2010
Draft Final Treatability Study Report for the North Shaw MAR-2010
Specker Plume, SWMU 167

Draft Final Presumptive Remedy Work Plan at BECS Shaw MAR-2010
Fire Training Area and Sewage Treatment Lagoons

Final Annual Groundwater Monitoring Report for 2009, Shaw APR-2010
Landfill 9

Final Annual Groundwater Monitoring Report for 2009 Shaw APR-2010
at Landfill 8

Draft Final Basis for No Further Action at the Former URS APR-2010
Used/Waste Oil Tank USTs, Building 8152, SWMU 82

Final Annual Monitoring and Maintenance Report for Shaw APR-2010
2009 at Landfill 2/3

Final Annual Five-Year Monitoring Summary for 2009 Shaw APR-2010
at Landfill 4

Final Quarterly Monitoring Report Third Quarter 2009 at | Shaw MAY-2010
the Combined Landfill Area

Draft Final Presumptive Remedy Work Plan for Landfill | Shaw MAY-2010
8

Draft Final 1st Quarter 2010 GW Mon Report at the AECOM MAY-2010
Former UST at Bldg 8300, SWMU 84

Draft Final RFI Old Central Washrack, SWMU 36 Shaw JUN-2010
Final Basis for No Further Action at the Former URS JUN-2010
Used/Waste Oil Tank USTs, Building 8152, SWMU 82

Final Basis for NFA at the Former UST Multi Purpose URS JUN-2010
Range Complex, SWMU 92

Final Basis for NFA at the Former Oil/Water Separator Summit JUN-2010
and former Used/Waste oil USTs at Bldg 2992, SWMU

76

Final Basis for NFA at Former QOil/Water Separation and | Summit JUN-2010
Former Used Waste Oil UST at Bldg 1682, SWMU 62

Draft Final Quarterly Monitoring Report 1st Quarter Shaw JUN-2010
2010 at the Combined Landfill Area

Draft Final RFI Letter Work Plan Former Used Waste Summit JUL-2010
Oil Underground Storage Tanks and Active Oil Water

Separator, Building 749, SWMU 108

Methane Monitoring, Second Quarter 2010 at CLA Shaw AUG-2010
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2010

2011

Title

Author

IRP Previous Studies

Date

Draft Final RFI Report Former Used/Waste Oil Tank and
Former Oil/Water Separator, Bldg. 1392, SWMU 109

Summit

SEP-2010

Final Presumptive Remedy Work Plan at BECS Fire
Training Area and Sewage Treatment Lagoons,
SWMUs 23 and 24

Shaw

SEP-2010

Draft Final Third Quarter 2010 Groundwater Monitoring
Report, Former Used/Waste Oil Tank -Building 8300,
SWMU 84

AECOM

OCT-2010

Draft Final Annual and Five Year Groundwater
Monitoring Data at Range 121 Open Detonation
Grounds, SWMUs 47 and 25

AECOM

OCT-2010

Final Quarterly Monitoring Report, First Quarter 2010
for the Combined Landfill Area

Shaw

OCT-2010

Final Third Quarter 2009 Groundwater Monitoring
Report for the Former Used/Waste Oil Tank at Bldg
8300, SWMU 84

AECOM

NOV-2010

Final Fourth Quarter 2009 Groundwater Monitoring
Report for the Former Used/Waste Oil Tank at Bldg
8300, SWMU 84

AECOM

NOV-2010

Final First Quarter 2010 Groundwater Monitoring Report
for the Former Used/Waste Oil Tank at Bldg 8300

AECOM

NOV-2010

Final Second Quarter 2010 Groundwater Monitoring
Report for the Former Used/Waste Oil Tank at Bldg
3300

AECOM

NOV-2010

Final Third Quarter 2010 Groundwater Monitoring
Report for the Former Used/Waste Qil Tank at Bldg
8300

AECOM

NOV-2010

Final Presumptive Remedy Work Plan for Landfill 8

Shaw

NOV-2010

CLA Draft Final Quarterly Monitoring Report Third
Quarter 2010 Combined landfill Area

Shaw

DEC-2010

SWMU 168 Draft Final Presumptive Remedy Annual
Progress Report for 2010 at the Former Prisoner of War
Camp

Shaw

DEC-2010

CLA Draft Final Revised CMS Work Plan for Combined
Landfill Area

Shaw

DEC-2010

SWMU 89 Draft Final Letter Work Plan Supplemental
well installation and Sampling at Former Waste Oil UST
at Bldg 9609

Summit

DEC-2010

SWMU 79 Draft Final Presumptive Remedy Work Plan
at Former Waste Oil USTS and Former Oil/Water
Separator at Bldg 3292

Summit

DEC-2010

Site-wide - Draft Final Risk-Based Evaluation
Procedures Manual Module VI (RV 5) Methodology for
Identifying NFA at SWMUS

AECOM

JAN-2011

SWMU 36 Draft Final RFI Report for the Old Central
Washrack

Shaw

JAN-2011

CLA Final Quarterly Monitoring Report for Second
Quarter 2010 Combined Landfill Area

Shaw

JAN-2011

SWMU 78 Draft Final RFI at former Used/Waste Oll
USTs and Former Oil/Water Separator at Bldg 3192

AECOM

JAN-2011

SWMU 5 Final Landfill 5 Monitoring and Maintenance
Plan Landfill 5

Shaw

JAN-2011
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IRP Previous Studies

Title Author Date

CLA Draft Final Quarterly Monitoring Report for Fourth Shaw FEB-2011
Quarter 2010 Combined Landfill Area

SWMU 2 and 3 Draft Final Annual Monitoring and Shaw FEB-2011
Maintenance Report for 2010

SWMU 9 Draft Final Annual Monitoring and Shaw FEB-2011
Maintenance Report for 2010 Landfill 9

SWMU 5 Draft Final Annual Monitoring and Shaw FEB-2011
Maintenance Report for 2010 Landfill 5

SWMU 164 Final Presumptive Remedy Annual Shaw FEB-2011
Progress Report at Former Bldg 202 UST

CLA RTCs for the Draft Final Quarterly Monitoring Shaw FEB-2011
Report for Third Quarter 2010 at the Combined Landfill

Area

SWMU 5 Final Annual M&M Report for 2010 at Landfill | Shaw FEB-2011
5

Site-wide - Final Risk Module VI AECOM FEB-2011
SWMU 8 90% Design Package Appendices to the Shaw FEB-2011
Presuptive Remedy Work Plan at Landfill 8

SWMU 9 Draft Final Annual Monitoring and Shaw MAR-2011
Maintenance Report for 2010 Landfill 9

SWMU 9 Draft Final Annual Monitoring and Shaw MAR-2011
Maintenance Report for 2010 Landfill 9

SWMU 9 Draft Final Annual Monitoring and Shaw MAR-2011
Maintenance Report for 2010 Landfill 9

SWMU 168 Response to Comments for the Draft Final Shaw MAR-2011
Presumptive Remedy Annual Progress Report for 2010

Former Prisoner of War Camp

CLA Response to Comments for Revised Draft Final Shaw MAR-2011
Corrective Measures Study Work Plan Combined

Landfill Area Groundwater

SWMU 87 Draft Final RCRA Facility Investigation AECOM MAR-2011
Report, Active Oil/Water Separator -Building 9603

SWMU 4 Draft Final Annual Monitoring Summary for Shaw APR-2011
2010 at Landfill 4

SWMU 8 CD 100% Design Package Appendices to the | Shaw APR-2011
PRWP at Landfill 8

SWMU 79 Replacement pages for the Presumptive Summit APR-2011
Remedy Work Plan at Former Waste Oil USTs and

former Oil/Water Separator at Bldg 3292

SWMUs 2 and 3 Final Annual M&M Report for 2010 at Shaw APR-2011
landfills 2/3

SWMUs 23 and 24 Draft Final Enhanced Shaw APR-2011
Bioremediation Pilot Study, Annual Progress Report,

2010, Butts East Combined Sites,

SWMU 8 Draft Final Annual Groundwater Monitoring Shaw APR-2011
Report for 2010 at Landfill 8

SWMU 78 Final RFI at former Used/Waste Oil USTs AECOM APR-2011
and Former Oil/Water Separator at Bldg 3192

CLA Final Interim Closure Plan for the Combined Shaw APR-2011
Landfill Area

SWMU 168 Final Presumptive Remedy Annual Shaw APR-2011
Progress Report for 2010 at the former POW Camp

SWMU 87 Final RCRA Facility Investigation Report, AECOM APR-2011

Active Oil/Water Separator -Building 9603
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2012

IRP Previous Studies

Title Author Date
SWMU 89 Draft Final RCRA Facility Investigation Summit MAY-2011
Report, Former Used/Waste Oil UST, Building 9609

SWMU 109 Draft Final Corrective Measures Study Summit MAY-2011
Work Plan, Former Waste Oil UST and Former

Oil/Water Separator, Building 1392

SWMUs 2 and 3 Draft Final Presumptive Remedy Work | Shaw MAY-2011
Plan at Landfills 2/3

SWMUSs 23 and 24 Draft Final Remedy Construction Shaw JUN-2011
Completion Report for Butts East Combined Sites,

SWMU 28 - Draft Final Remedy Completion Report for | Summit JUL-2011
the Battery Acid Neutralization Shop at Bldg 8000

SWMU 36 Final RFI for Old Central Washrack Shaw AUG-2011
SWMUs 2 and 3 Final Letter Work Plan Existing Cover | Shaw AUG-2011
Soil Confirmatory Testing, Landfill 2/3

Site-wide - Draft Final Site-wide Selenium Study, Summit AUG-2011
Occurrence and Distribution of Selenium in

Groundwater

SWMU 109 Draft Final Corrective Measures Study Summit AUG-2011
Work Plan for SWMU 109

SWMU 16/53 and 26 Proposed GW Sampling at Shaw AUG-2011
SWMUs

SWMU 108 DF RFI Letter Work Plan for UST at Bldg Summit AUG-2011
749

SWMU 88 DF Supplemental RFI Letter Work Plan for Summit AUG-2011
UST at Bldg 9606

SWMU 78 Draft Final CMS Work Plan at former AECOM AUG-2011
Used/Waste Oil USTs and Former Oil/Water Separator

at Bldg 3192

Site-wide - Final Analytical Summary Report for the AECOM AUG-2011
2011 Site-wide Groundwater Monitoring Event

SWMU 87 Draft Final RCRA Facility Investigation AECOM AUG-2011
Report, Active Oil/Water Separator -Building 9603

SWMU 108 Draft Final RFI Letter Work Plan Summit SEP-2011
Supplemental Groundwater Sampling and Oil/Water

Separator Inspection, Active Oil/Water Separator,

Building 749

SWMU 47 Submittal of Annual Groundwater Monitoring | AECOM SEP-2011
Data for Range 121 Open Detonation Grounds

SWMU 23/24 - Final Enhanced Bioremediation Pilot Shaw SEP-2011
Study Annual Progress Report for 2010 Butts East

Combined Sites

SWMU 89 Draft Final Corrective Measures Study Work | Summit SEP-2011
Plan, Former Used/Waste Oil UST, Building 9609

SWMUs 23/24 Draft Final Pilot Study Report Butts East | Shaw SEP-2011
Combined Sites

Site-wide - Table L2, Summary of Parameter Changes Summit SEP-2011
for Screeing Criteria, Risk Module VI

CLA - Draft Final Quarterly Monitoring Report, Second Shaw SEP-2011
Quarter 2011

CLA - Draft Final Quarterly Monitoring Report, Second Shaw SEP-2011
Quarter 2011

SWMU 79 Draft Final Remedy Construction Completion | Summit JAN-2012

Report, Former Waste Oil USTs and Former Oil/Water
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IRP Previous Studies

Title Author Date
Separator, Building 3292

SWMU 45 Draft Final Basis for NFA, Range 1 Open AECOM JAN-2012
Burn Grounds, Groundwater

SWMU 4 Draft Final Annual Monitoring Summary for Shaw JAN-2012
2011 Landfill 4

SWMU 8 Draft Final Construction Completion Report Shaw FEB-2012
Landfill 8

SWMU 168 Data submittal as requested in CDPHE Shaw FEB-2012
comments on the Draft Final Presumptive Remedy

Annual Progress Report for 2011 , Former Prisoner of

War Camp

SWMU 8 Draft Final Post-Closure Monitoring and Shaw MAR-2012
Maintenance Plan Landfill 8

SWMU 8 Final Post-Closure Monitoring and Shaw MAR-2012
Maintenance Plan Landfill 8

SWMU 8 Draft Final Post-Closure Annual Monitoring Shaw MAR-2012
and Maintenance Report 2011 Landfill 8

SWMU 2/3 Final Revision 0 Presumptive Remedy Work | Shaw MAR-2012
Plan (90% Design Package) Landfill 2/3

FTC-106 Fourth Quarter 2011 Monitoring and Summit MAR-2012
Remediation Report, PCMS

SWMU 2/3 Draft Final Annual Monitoring and Shaw MAR-2012
Maintenance Report for 2011 Landfill 2/3

SWMU 169 Draft Final Remedy Modification Request, Shaw MAR-2012
Former Building 1211, UST

SWMU 4 Final Revision 2 Monitoring and Maintenance | Shaw MAR-2012
Plan for Landfill 4

CLA Draft Final Annual Monitoring and Maintenance Shaw MAR-2012
Report Fourth Quarter 2011, Combined Landfill Area

SWMU 9 Final Monitoring and Maintenance Plan Shaw MAR-2012
Landfill 9

CLA Draft Final Revised Corrective Measures Study Shaw MAR-2012
Work Plan Combined Landfill Area Groundwater, RV2

SWMU 5 Draft Final Annual Monitoring and Shaw MAR-2012
Maintenance Report 2011 Landfill 5

Risk Mod Final (Revision 6) Risk-based Evaluation Summit APR-2012
Procedures Manual

SWMU 81 Draft Final (Revision 2) Basis for No Further | AECOM APR-2012
Action , Former Used/Waste Oil Tanks- Building 8142

SWMU 89 Draft Final Corrective Measures Study, Summit APR-2012
Former Waste Oil UST, Building 9609

SWMUs 23/24 Draft Final Corrective Measures Study Shaw APR-2012
Butts East Combined Sites

SWMUs 2/3 Pre-Construction Activities at Landfill 2/3 Shaw APR-2012
SWMUs 23/24 Draft Final Remedy Construction Shaw APR-2012

Completion Report, for Soil, Revision 2, Butts East
Combined Sites
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Site ID: FTC-006
Site Name: LANDFILLS 2/3 (1960-1978)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
, , , (oIS T 199503........ 199811
Contaminants of Concern: Explosives, Volatiles (VOC) REI/CMS.. ... 199605.... ... 201109
Media of Concern: Groundwater, Soil DES................ 200910........ 201210
IRA.....ccovieee, 1992009........ 199212
CMI(C)............ 201110........ 201212
CMI(O)............ 201110........ 201308
LTM..ooeeeeiinnen, 201308........ 204201

RIP Date: 201212
RC Date: 201308

SITE DESCRIPTION

Landfills 2 and 3 (SWMUs 2/FTC-006 and 3/FTC-007) were combined for tracking purposes under FTC-006, and are former
contiguous landfills located east of the cantonment area that were operated from 1957 to 1978. Both landfills were properly
closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation is being conducted under
the Corrective Action Program. Waste at this site consists of sanitary waste, sludges from multiple sources, waste petroleum, oil,
and lubricants (POL), cinder ash and potentially, explosives and UXO. A combined trench and area fill method was used at this
80-acre site. Part of the landfill (~50 acres) is currently covered with a soil cover.

Surface water control measures were installed in 1992. Grading activities were conducted in 1998 and 2000 to further control
surface water. Groundwater monitoring results indicate that no significant impacts to the surrounding environment have resulted
from the past Landfill 2 operations. Methane levels at the unit boundary in one permanent soil gas probe were detected above the
5 percent permitted under Solid Waste Regulations.

The RFI report was approved in November 2005, a CMS was imposed and requested for further delineation of methane at one
soil gas monitoring probe. The Draft Final Methane Evaluation Letter Work Plan was submitted to CDPHE in February 2006. The
methane evaluation and installation of additional permanent probes was performed in 2006. A methane monitoring plan was
submitted. Quarterly soil gas monitoring of existing permanent probes and annual groundwater monitoring was also performed.
At the request of CDPHE, two additional downgradient groundwater monitoring wells were installed in 2008.

A performance-based acquisition (PBA) was awarded in July 2008. Cleanup strategy includes remedial construction (landfill
cover) and remedial operation (groundwater monitoring and cover maintenance) all funded under the PBA through FY15. As of
January 2013 a modified ET cap was completed at this site. Per the Colorado regulations outlining post-closure care and
maintenance LTM must be conducted for a minimum of 30 years. LTM for monitoring and cover maintenance began in FY13 and
the post-PBA LTM (landfill cap maintenance and monitoring) will continue for a total of 29 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The CMI-C phase will include the installation of fencing.

- The PBA will address all requirements (CMS, landfill cover construction, monitoring, and maintenance) through FY15.
- The post-PBA LTM (cover monitoring and maintenance) is based on the FY15 PBA amount for this site multiplied by 29 years.
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Site ID: FTC-008
Site Name: LANDFILL 4 (1957)

Regulatory Driver: RCRA Phases Start End

RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199503........ 199812

Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199810........ 200409

LTM...ooooi 200410........ 203409
RIP Date: N/A
RC Date: 200409

Media of Concern: Groundwater, Soil, Surface Water

SITE DESCRIPTION

FTC-008, Landfill 4 (SWMU 4) is located in the northeast section of the cantonment area. According to historical records, Landfill
4 covered approximately 14 acres. The landfill was excavated into the alluvium and operated for about six months in 1957 to
receive construction debris, sanitary wastes and possibly small amounts of sludge and waste petroleum, oil, and lubricants. The
presence of shallow groundwater (less than five feet) forced the landfill to be abandoned. The Defense Reutilization and
Marketing Office Storage Yard (FTC-024, SWMU 50) was subsequently built over the former landfill. This landfill was properly
closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation is being conducted under
the Corrective Action Program.

Groundwater monitoring indicated metals and VOCs below Colorado Groundwater Standards (CGWS) in the vicinity of this site. In
2002, an existing well was over drilled to collect samples of the PVC casing for analysis of vinyl chloride to determine if the well
casing was degrading and the cause of vinyl chloride in groundwater. Analytical results indicated concentrations below the
laboratory practical limits.

The RFI report (revision 2) was approved in October 2003 and no CMS was imposed. Annual groundwater monitoring and
inspections of the asphalt cover are currently being performed. The Monitoring Maintenance Plan was submitted in 2006 and the
Remedy Selection Report was submitted in April 2007.

CDPHE selected the remedy (existing asphalt cap) and required land use and additional controls for Landfill 4 in a September
2008 permit modification. As part of normal maintenance operations, the Fort Carson Directorate of Public Works initiated repair
and repaving of the southern portion of the asphalt cap. These maintenance operations were completed in 2008.

Future actions at this site until FY15 will be conducted under a PBA contract that was awarded in July 2008. The site is currently
undergoing long term monitoring. The PBA contractor continues to perform annual monitoring in accordance with the monitoring
and maintenance plan.

The cleanup strategy includes LTM for monitoring and cap maintenance under the PBA through early FY15. Per the Colorado

regulations outlining post-closure care and maintenance LTM must be conducted for a minimum of 30 years. The LTM began in
2004 and post-PBA LTM will continue for 21 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The PBA will address all requirements (landfill cap maintenance and monitoring) through FY15.

- The post-PBA LTM (landfill cap maintenance and monitoring) is based on the FY15 PBA amount for this site multiplied by 21
years.
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Site ID: FTC-009
Site Name: LANDFILL 5 (1946-1956)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199503........ 199707
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199605.... ... 200412
Media of Concern: Groundwater, Soil, Surface Water IRA. oo, 199805........ 200010
CMI(C)............ 200001........ 200412
LTM..oveeeeiiinen, 200412........ 203409

RIP Date: N/A
RC Date: 200412

SITE DESCRIPTION

FTC-009, Landfill 5 (SWMU 5) an abandoned landfill located in the northeast corner of the cantonment area, close to the
installation boundary, covering 20 acres. It was operated from 1946 to 1956. Historical records indicate accepted wastes included
construction debris, mixed sanitary waste, waste POL, waste from the old mule barn area, coal cinders and ash. This landfill was
properly closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation were conducted under the
Corrective Action Program. The RFI report was approved by CDPHE in September 2001.

A composite cap (interim corrective measure) with an asphalt surface was installed in fall 1999 over five acres of the site to
manage storm water runoff and facilitate vehicle parking. In 2000, an evapotranspiration (ET) cap (IRA) was installed over 15
acres and upgradient and downgradient wells were installed. Moisture monitoring at the ET cap continues to show performance
above expectations.

Elevated levels of methane have been detected in soil gas probes east of the motorpool cap; however, wind-driven turbines
placed on select gas probes have been effective in venting the elevated levels. New soil gas monitoring probes were installed in
August 2004 and are sampled quarterly in accordance with the approved Corrective Action Work Plans.

The ET cap was approved by CDPHE in November 2004, following additional soil classification and cap installation investigation
activities. In December 2004, the CDPHE approved the Final Initial Groundwater Investigation Summary Report. No CMS was
imposed, acknowledging that Landfill 5 has not contributed to groundwater contamination above screening levels downgradient of
the landfill.

Remedy phase of corrective action was completed and is now undergoing the long-term management phase. In October 2005, a
five-year review of the monitoring and maintenance results since 2000 were evaluated with CDPHE and revisions were made to
the long-term monitoring and maintenance Work Plans.

During construction of the respective landfill caps, two groundwater seeps were located in the southern portion of the landfill.
French drains were constructed to drain the seep water away from the landfill during construction. In July 2005, Fort Carson
recommended the existing French drain at the geotextile cap be reconnected and allowed to discharge to B-Ditch as a second
outfall at Landfill 5 under the existing NPDES permit (designated as outfall 007). USEPA approved the request in March 2006 and
the revised permit is effective from April 1, 2006 to March 21, 2011. There has never been any discharge observed at outfall 007.

In 2007, video camera inspections of the methane vent system indicated that portions of the vent piping were crushed and that
water was entering the system, partially obstructing the vents. Water will be pumped out of the vent system and a second video
survey will be conducted to determine the extent of damage to the piping.

The associated methane monitoring system located in Building 8930 was inspected in 2007 and found to be nonoperational. The
control unit was repaired and reinstalled and is now fully operational. Currently methane concentrations are below five percent at
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Site ID: FTC-009
Site Name: LANDFILL 5 (1946-1956)

the Landfill 5 boundary soil gas monitoring wells.

Future actions at this site until FY15 will be conducted under a PBA that was awarded in July 2008. The PBA contractor is
currently performing monitoring activities in accordance with the monitoring and maintenance plan.

The cleanup strategy includes LTM for monitoring and cap maintenance under the PBA through early FY15. Per the Colorado

regulations outlining post-closure care and maintenance LTM must be conducted for a minimum of 30 years. The LTM began in
2004 and post-PBA LTM will continue for 21 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (landfill cap maintenance and monitoring) through FY15.

- The post-PBA LTM (landfill cap maintenance and monitoring) is based on the FY15 PBA amount for this site multiplied by 21
years.
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Site ID: FTC-011
Site Name: LANDFILL 7 (1968-1978)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199810........ 199812
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 200312........ 201109
Media of Concern: Groundwater, Soil, Surface Water DES................ 201010........ 201305
CMI(C)............ 201302........ 201409
CMI(O)............ 201302........ 201410
LTM..ooii 201411........ 204401

RIP Date: 201409
RC Date: 201410

SITE DESCRIPTION

Landfill 7 (SWMU 7) is an inactive landfill located within the Landfill 1 certificate of designation and has been included as part of
the Combined Landfill Area (CLA) investigation. It operated as a canyon fill landfill from 1968 to 1978, accepting construction
debris and other material. The total area of the landfill is six acres, which currently has a soil cover. This landfill was properly
closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation is being conducted under
the Corrective Action Program.

The CLA RFI report was submitted to the Colorado Department of Health and the Environment (CDPHE) in June 2004 and
approved in August 2004, at which time a CMS was imposed. The final CMS work plan was approved in September 2007.
Geotechnical samples to support landfill cap design were collected in December 2007. Field data from the sampling effort was
submitted to CDPHE for review and their initial comments indicated that the incumbent contractor needed to provide additional
data analysis. After several extension requests CDPHE's comments were resolved and future actions for remedial construction
and remedial operation at this site was to be conducted under a PBA contract awarded in July 2008.

In September 2009 the Final Proposed Soil Strength Testing Work Plan was submitted to CDPHE and approved in September
2009. Geotechnical sampling was completed to support the remedy selection.

In June 2013 a Final PRWP (100 percent design) was submitted to CDPHE and the document was approved in August 2013. The
PBA contractor is currently performing Monitoring and Maintenance activities.

The cleanup strategy included a CMS, remedial construction (landfill cover) and remedial operation (cover maintenance and

monitoring) under the PBA through early FY15. Per the Colorado regulations outlining post-closure care and monitoring and
cover maintenance post-PBA LTM will occur for a total of 30 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (CMS, landfill cover construction, monitoring, and maintenance) through FY15.
- The post-PBA LTM (cover monitoring and maintenance) is based on the FY15 PBA amount for this site multiplied by 30 years.
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Site ID: FTC-012
Site Name: LANDFILL 8 (1972-1973)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199805........ 199912
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199910........ 200909
Media of Concern: Groundwater, Surface Water DES....coonvn. 200807........ 201011
CMI(C)............ 201012........ 201209
CMI(O)............ 201110........ 201209
[ 1Y/ O 201210........ 204201

RIP Date: 201209
RC Date: 201209

SITE DESCRIPTION

Landfill 8 (SWMU 8) consists of two canyon fill landfills, which operated from 1972 to 1973. These areas total ~13 acres and
received construction and demolition debris. This landfill was properly closed in accordance with solid waste regulations at the
time landfill operations ceased. The RFA conducted in 1994 identified this site for inclusion in the RCRA Part B permit. Therefore,
all investigation and remediation is being conducted under the Corrective Action Program and in accordance with Subtitle D
regulations.

This landfill is located directly north of Landfill 2/3 (SWMU 2/3). RFI fieldwork activities were conducted in 2002 and included
trenching, soil gas monitoring, and groundwater monitoring well installation (all dry).

RFI data demonstrates minimal impacts to soil, groundwater and surface water. However, VOCs below Colorado Groundwater
Standards (CGWS) have been detected in two downgradient wells.

The RFI report was submitted in July 2003 and approved in June 2004. A CMS was not imposed for this SWMU. A work plan
evaluating the cover for thickness, erosion and drainage adequacy was approved by CDPHE in March 2005. The cover
evaluation was performed in late 2005 and the cover evaluation summary report, which included a risk evaluation, was reviewed
in September 2006 and additional revisions were submitted.

In December 2007, CDPHE provided additional and extensive comments regarding slope stability, erosion control, vegetation, and
final land use. Additional fieldwork that is required to address CDPHE's comments and complete cover evaluation report is
scheduled for the spring of 2009. Fort Carson's mission to train military personnel may impact the ability to achieve response
complete for this unit.

Future actions at this site were conducted under a PBA that was awarded in July 2008. Currently, remedy design sampling is
complete and the PBA contractor is in the process of preparing presumptive remedy work plan as well as continuing annual
monitoring. Cover construction activities began in the fall of 2011 and the construction completion report was approved by
CDPHE in June 2012.

As of FY13, the site is undergoing LTM. Per the Colorado regulations outlining post-closure care and maintenance LTM must be

conducted for a minimum of 30 years. Under the PBA through early FY15 the LTM for monitoring and cover maintenance which
began in FY13 will continue through the post-PBA LTM (landfill cap maintenance and monitoring) for a total of 29 years.
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Site ID: FTC-012
Site Name: LANDFILL 8 (1972-1973)

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The PBA will address all requirements (landfill cover construction, monitoring, and - maintenance) through FY15.

- The post-PBA LTM (cover monitoring and maintenance) is based on the FY15 PBA amount for this site multiplied by 29 years.

Final FORT CARSON Installation Action Plan - 57



Site ID: FTC-013
Site Name: LANDFILL 9 (1965-1973)

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199801........ 199901
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 200210........ 200703
Media of Concern: Groundwater, Soil, Surface Water DES....coonvn. 200708........ 200705
CMI(C)............ 200705........ 200706
LTM..oveeeeiiinen, 200707........ 203610

RIP Date: N/A
RC Date: 200706

SITE DESCRIPTION

FTC-013, Landfill 9 (SWMU 9) is a 6.5-acre, abandoned landfill located south of the cantonment area. The specific nature of
activities conducted during the landfill's period of operation (1965 to 1973) is unknown, but most likely consisted of receiving
construction debris. This landfill was properly closed in accordance with solid waste regulations at the time landfill operations
ceased. The RFA conducted in 1994 identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and
remediation is being conducted under the Corrective Action Program.

Two temporary wells were installed down gradient of the landfill during the RFA. Groundwater samples collected from these wells
contained metals below CGWS, but above interim background levels established at the time.

The RFI was finalized in spring 2006. Results of soil gas monitoring performed two quarters following completion of the RFI
fieldwork to fulfill one year of monitoring did not detect landfill gases.

The CMS, which included a cover evaluation, was approved January 2007. It recommended additional cover material to meet the
24-inch depth requirement and additional sloping to meet erosion and drainage requirements. These requirements have been
implemented and the landfill is being used as a solar panel farm. A remedy completion report was submitted and CDPHE
provided additional and extensive comments regarding the accompanying engineering documentation. Responses to the
comments have been provided and are pending resolution.

Long-term management requirements include groundwater and soil gas monitoring. This site is being conducted under a PBA
that was awarded in July 2008. The PBA contractor will continue monitoring and maintenance activities.

Per the Colorado regulations outlining post-closure care and maintenance LTM must be conducted for a minimum of 30 years.

Under the PBA through early FY15 the LTM for monitoring and cover maintenance which began in 2007 will continue through the
post-PBA LTM (landfill cap maintenance and monitoring) for a total of 23 additional years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The PBA will address all requirements (landfill cover maintenance and monitoring) through FY15.

- The post-PBA LTM (landfill cover maintenance and monitoring) is based on the FY15 PBA amount for this site multiplied by 23
years.
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Site ID: FTC-020
Site Name: GRIT OIL PIT

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198803........ 198804
, , . (oIS T 199511........ 199901
Contaminants of Concern: Metals, Polycyclic Aromatic RFICMS........ 199511........ 201310
Hydrocarbons (PAH), Volatiles (VOC) DES....oovvmmrn. 201301........201310
Media of Concern: Groundwater, Soil, Surface Water IRA....coorvnnenn. 199909........200509
CMI(C)....cc...... 201302........ 201312
CMI(O).....cv.. 201302........ 201408
LTM................. 2014009........ 204409

RIP Date: 201312
RC Date: 201408

SITE DESCRIPTION

The Grit/Oil Pit (SWMU 13) is located within the LF certificate of designation and has been included as part of the CLA
investigation. This site was an open pit where FTC deposited material from the vehicle wash facilities and sludge from the
industrial and sanitary wastewater treatment plant. The operations were conducted from the 1960s to 1992. The material was
placed in a trench measuring 240 x 60 x 30 ft. This site was included in both the 1994 and 1997 compliance orders on consent.

Samples indicated the presence of metals, VOCs (including TCE, vinyl chloride, BTEX), and PAH in the sludge, surrounding soil,
and leachate/groundwater immediately downgradient of the site.

In 1998 a surface water control measure (temporary cap) was placed over the pit to reduce the infiltration of surface water. In
1999 water and product removal commenced and the oily product was successfully removed from the pit. In March 2000 the RFI
was approved by the CDPHE. In 2002 a soil vapor extraction (SVE) pilot test was completed and considered moderately
successful in reducing the concentrations of VOCs in the pit material.

In July 2004 the CDPHE approved an interim measure (IM) source removal work plan. Between November 2004 and January
2005 the contents of the Grit/Oil Pit were removed. Analytical results of the confirmatory soil samples collected from the
excavation following removal were below FTC site-specific risk-based screening levels.

The Draft Final CLA CMS Work Plan (Earth Tech, 2006) for impacts to groundwater was submitted to CDPHE in March 2006.

CDPHE suspended all work on the CMS work plan in December 2006 until additional investigation of Landfill 1 was completed
and Phase Il of the investigation was submitted to CDPHE in December 2008. The Grit/Oil Pit is currently undergoing interim

monitoring. Monitoring results indicate the presence of 1,4-dioxane in addition to previously reported metals and VOCs.

Future work is conducted under a PBA that was awarded in July 2008. The PBA contractor is currently preparing the CMS and
draft final corrective measures implementation work plan for groundwater. A recently proposed extraction test was not included in
the draft final CLA groundwater CMS work plan. A revised Draft Final CMS work plan for CLA was submitted to CDPHE on June
7, 2012. The state approved the Draft Final CMS work plan on June 11, 2012.

In April 2013 the Draft Final CMS was submitted to CDPHE. The document remains under review.
The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) funded under

the PBA through early FY15. Per the Colorado regulations outlining post-closure care and monitoring and cover maintenance
post-PBA LTM will occur for a total of 30 years.
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Site ID: FTC-020
Site Name: GRIT OIL PIT

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (CMS, groundwater remediation and monitoring) through FY15.
- The post-PBA LTM (groundwater monitoring) is based on the FY15 PBA amount for this site, multiplied by 30 years.
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Site ID: FTC-021
Site Name: ABANDONED FIRE TRAINING AREA

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198803........ 198804
, . . (oIS T 199504........ 199810
Contamlnant.s of Concern: Petroleum, Oil and Lubricants REI/CMS.. ... 199605.... ... 201009
(POL), Volatiles (VOC) DES..ooooooo. 200807........201210
Media of Concern: C;roundwaterl So” IRA...cccvvvin 200106 ........ 200108
CMI(C)............ 200807........ 201310
CMI(O)............ 200807........ 201412
LTM.oorireinnnnee, 201501........ 201801

RIP Date: 201310
RC Date: 201412

SITE DESCRIPTION

FTC-21 (SWMU 24) consists of the Fire Training Area (FTC-021) and Fire Training Storage Area (FTC-022). The two sites were
combined under one AEDB-R number because they are contiguous.

FTC-021 was a 60 x 60 x 3 ft deep concrete basin (which was removed in 1996) located at the east end of Butts Army Airfield.
Burns were conducted from the 1960s to 1993. The water and fire-retardant chemicals used in the exercises were discharged to
an oil/water separator, which discharged to the adjacent sewage treatment lagoon (FTC-039).

The former storage area (FTC-022), where off-spec./waste fuels were stored for exercises at the adjacent fire training area, was
used from the 1970s to 1992. The storage area is located east of the former Fire Training Area.

In 1992, the US Army Corps of Engineers Research Laboratories conducted a sludge study. Samples collected from the oil/ water
separator detected metals, chlorinated VOCs (solvents), and TPH. The oil/water separator was removed in 2000. Groundwater
samples taken in 1995 - 2000 indicated PCE above CGWS (5 ug/L) in several wells downgradient from the storage area.

In 2001, removal of the oil/water separator, separator contents and surrounding shallow soil was completed. Leaks were detected
in the piping between the concrete structure and the oil/water separator resulting in solvent and POL-contaminated soil. In 2001-
2003, additional soil and groundwater samples were collected at the site.

This site has been combined with the nearby Sewage Treatment Lagoons (SWMU 23/FTC-039) under one investigation, which is
referred to as the Butts East Combined Sites (BECS) RFI. The BECS RFI was approved by CDPHE in April 2005 and a CMS
imposed. The CMS work plan was submitted to CDPHE in July 2005 and approved on Dec. 30, 2005. Remedy-specific data gap
fieldwork was performed in March 2006 and a draft final treatability study work plan (TSWP) was submitted to CDPHE in August
2007. Five additional wells were needed to better characterize the dimensions of the plume.

Soil excavation was required for VOCs, and soil excavation was completed February 2011.

Future actions at this site are conducted under a performance based contract that was awarded in July 2008. It was anticipated
that the PBA contractor would revise the TWSP; however, the contractor performed an enhanced bioremediation study.

As of September 2009, CDPHE approved the enhanced bioremediation study work plan and the PBA contractor commenced pilot
test field construction activities as well as injection well installation. Draft final CMS was submitted to CDPHE in April 2012 and
the Final CMS was completed and approved in January 2013 and the second revision of the DF CMI WP was approved by
CDPHE in July 2013.
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Site ID: FTC-021
Site Name: ABANDONED FIRE TRAINING AREA

The cleanup strategy included a remedial construction (groundwater treatment) and remedial operation (monitoring) under the
PBA through FY15. Per the draft permit modification issued by CDPHE, the post-PBA LTM for monitoring and cover
maintenance will occur for three consecutive years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The PBA will address all requirements (CMS, soil and groundwater remediation and monitoring) through

FY15.
- The post-PBA LTM (monitoring) is based on the FY15 PBA amount for this site multiplied by three years.
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Site ID: FTC-023
Site Name: FORMER USED/WASTE OIL STORAGE TANKS

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
, , , (oIS T 199811........ 199904
Contamlnant.s of Concern: Polycyclic Aromatic Hydrocarbons RFICMS........ 199811........ 201510
(PAH), Volatiles (VOC) =T N 200010........200306
Media of Concern: So|| CM'(C) ............ 201110........ 201510

RIP Date: N/A
RC Date: 201510

SITE DESCRIPTION

This site consists of 44 locations that contained one or more underground storage tanks and/or oil water separators and 13
locations containing above ground storage tanks (ASTs), for a total of 57 separate solid waste management units (SWMU 55-
111). Two of the oil water separators are active and remain in place. All of the other units have been removed. The underground
storage tanks were used to store waste oil; therefore, soil confirmation samples taken prior to removal, were only analyzed for
BTEX and total hydrocarbons. Thirteen of these locations were recommended to the CDPHE for no further action in 1994-1995,
since the tanks were ASTs that were no longer in service and their former locations could not be determined. CDPHE concurred.
The current site status is summarized below:

- Fifty-two (53) USTs have been closed through the NFA process.
- One site requires completion of the RFI and subsequent phases.
- Three sites will reach remedy completion in FY13-14.

This site carries costs relating to remediation of five USTs (SWMUs 79, 88, 89, 108, and 109) and site-wide well abandonment.
Other site-wide costs include risk module updates and other support tasks which address all IR sites at Fort Carson.

The cleanup strategy includes the remediation of five USTs and well abandonment in the CMI(C) phase. Site-wide costs over two

years are carried in the RFI/CMS phase. These include USACE support, risk module updates, periodic review, and field/lab
procedure manual updates.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- Costs are for a total of two USTs, SWMUs 78 and 88 for well abandonment.

-Site-wide costs over three years are carried in the RFI/CMS phase. These include USACE support, risk module updates,
periodic review, and field/lab procedure manual updates.
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Site ID: FTC-026
Site Name: PETE'S HILL

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA......ccoeeoen 198803........ 198804
) RFI/CMS......... 200010........ 201109
Contaminants of Concern: Metals DES...omovoa.... 201010........201305
Media of Concern: Groundwater, Soil IRA..eei, 1993009........ 199509
CMI(C)evvrrn... 201302........201409
CMI(O)............ 201302........201410
LTM......cevvenn, 201411........ 204401

RIP Date: 201409
RC Date: 201410

SITE DESCRIPTION

FTC-026, Pete's Hill Dump (SWMU 14) is an inactive 13.5-acre landfill located within the Landfill 1 certificate of designation and
has been included as part of the CLA investigation. From sometime before 1976 to the early-1990s, waste and construction
debris were dumped over the head wall of a box canyon. Records indicate that the site received construction debris, municipal
waste and washrack residuals. In 1992/1993, the area was re-contoured and covered to control surface water. Preliminary RFI
activities were conducted in 2002.

Monitoring wells installed downgradient of Pete's Hill have detected metals above background levels but below groundwater
standards.

The CLA RFI report was submitted to CDPHE in June 2004 and approved in August 2004, at which time a CMS was imposed.

This site is currently undergoing interim monitoring until closure of the site. The final CMS work plan was submitted to CDPHE
and approved in September 2007. Geotechnical samples to support landfill cap design were collected in December 2007. Field
data from the sampling effort was submitted to CDPHE for review and their initial comments indicate that the incumbent contractor
needs to provide additional data analysis.

Actions at this site are being conducted under a performance based contract (PBA) that was awarded in July 2008. In September
2009 the Final Proposed Soil Strength Testing Work Plan was submitted to CDPHE and approved. Geotechnical sampling is
complete and will support the remedy selection.

Final CMI WP was approved by CDPHE in June 2013. The PBA contractor is currently performing monitoring and maintenance
activities and submitted a draft final CMS addendum in FY11.

The cleanup strategy includes a CMS (PRWP), remedial construction (landfill cover) and remedial operation (cover maintenance

and monitoring) funded under the PBA through early FY15. Per the Colorado regulations outlining post-closure care and
monitoring and cover maintenance post-PBA LTM will occur for a total of 30 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (landfill cover construction, monitoring, and maintenance) through FY15.
- The post-PBA LTM (cover monitoring and maintenance) is based on the FY15 PBA amount for this site multiplied by 30 years.
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Site ID: FTC-033
Site Name: Fmr Waste Oil/Solv USTs, Bldg 8000

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198803........ 198804
) ) CS.rrin 199703........ 199902
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199902.. . ... 201210
Media of Concern: Groundwater, Soil DES................ 201205........ 201310
IRA.....ccoeeiiinn, 199105........ 201110
CMI(C)............ 201110........ 201310
CMI(O)............ 201110........ 201409
LTM.oorireinnnnee, 2014009........ 201609

RIP Date: 201310
RC Date: 201409

SITE DESCRIPTION

From 1973 to 1984, Fort Carson stored used oil and solvents generated at the Bldg 8000 Maintenance Facility prior to disposal.
FTC-033 (SWMU 53) consisted of two 25,600-gallon tanks and associated piping from Bldg 8000. The tanks were removed in
June of 1991, but the piping was left in place. A pump-and-treat system was installed in 1993 and then turned off in 1998
(unsuccessful).

Investigations around the tank pit between 1990 and 1993 identified petroleum hydrocarbons and chlorinated VOCs. This site was
identified in the 1987 Compliance Order. In February 1997, soil samples were collected from within the tank pit and were found to
contain chlorinated VOCs. Sampling in 1998 found hydrocarbon and chlorinated VOCs contamination in the tank pit and at the
northern and southern manholes/piping. TCE has been found above CGWS in the vicinity of the tank pit and manholes. The RFI
report was submitted to CDPHE in 2000.

The fluids remaining in the manholes were removed, the manholes were decontaminated, and the piping was plugged in 2001.
Free-product recovery commenced as an IRA, and additional investigation upgradient of the northern manholes was performed to
determine the source of chlorinated solvent contamination.

A work plan was submitted in February 2004 to evaluate groundwater conditions for the entire Bldg 8000 complex and determine
if a relationship exists between this and nearby SWMUs. Groundwater cleanup and monitoring for the Former Vapor Degreaser
(FTC-058/SWMU 16), also located at the Bldg 8000 Complex, will be addressed under SWMU 53 (FTC-033). This work plan was
approved by CDPHE in November 2004 and the fieldwork was performed in late 2005. Evaluation of the field data with CDPHE in
February 2006 identified the need for another field investigation. Annual groundwater monitoring is currently being performed.

The RFI was finalized in December 2007. Future actions at this site will be conducted under a PBA that was awarded in July
2008. A CMS work plan was submitted to CDPHE in July 2009 and was approved in August 2009. In FY11, the PBA contractor
continued CMS fieldwork and report preparation.

The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) funded under
the PBA through FY15. Per the Part B permit, the post-PBA LTM monitoring will occur for a total of three consecutive years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:
- The PBA will address all requirements (CMS, groundwater remediation and monitoring) through FY15.
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Site ID: FTC-033
Site Name: Fmr Waste Oil/Solv USTs, Bldg 8000

- The post-PBA LTM (monitoring) is based on the FY14 PBA amount for this site multiplied by three years.
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Site ID: FTC-058
Site Name: FORMER VAPOR DEGREASER

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 198210........198301
) ) CS.rrin 199503........ 199812
Contaminants of Concern: Volatiles (VOC) REI/CMS.. ... 199801........ 201210
Media of Concern: Groundwater, Soil DES................ 201110........ 201310
IRA.....ccovieee, 199910........ 199912
CMI(C)............ 201110........ 201310
CMI(O)............ 201110........ 201512

RIP Date: 201310
RC Date: 201512

SITE DESCRIPTION

The Vapor Degreaser (SWMU 16) operated from the mid-1970s until 1992, when it was removed. Maintenance personnel used
the vapor degreaser to clean parts with either TCE or 1,1,1-TCA (VOCSs). The stainless steel vapor unit was located in a seven-
foot deep concrete lined pit. The pit, located in Bldg 8000 (FTC-033/SWMU 53), is currently covered by a grate and used to
control the wash water generated from general housekeeping activities within Bldg 8000 and the wash water that drips from the
nearby Jet Spray Washers (FTC-058/SWMU 16).

Chlorinated VOCs have been detected in the soil below the pit in sampling events between 1992 and 1996, but groundwater was
not encountered during the RFI activities. After the first phase of the RFI, CDPHE requested additional soil samples below the
sump area. In November 1999, additional soil samples were taken and the sump and contaminated soil were removed. The sump
excavation was backfilled with clean gravel and covered with concrete. During site restoration, two temporary wells were installed
within the former sump excavation.

In 2001, water trapped in the former sump excavation was sampled and purged (total of 119 gallons) on a quarterly basis to
determine if shallow groundwater or residual liquid was the source of the water. Due to fluctuating concentrations of chlorinated
solvents and the volume of water purged each quarter, FTC was unable to discern if the source of the water was groundwater or
residual wastewater.

The RFI report was submitted to the CDPHE in October 2002 and approved in November 2002, at which time a CMS was
imposed. All work for SWMU 16 is addressed in a single comprehensive approach with SWMU 53 (FTC-033).

Future actions at this site will be conducted under a PBA that was awarded in July 2008. A CMS Work Plan was submitted to
CDPHE in July 2009 and was approved in August 2009. In FY11, the PBA contractor continued CMS fieldwork and report
preparation.

The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) funded under
the PBA through FY15. Per the Part B permit, the post-PBA LTM monitoring will occur for a total of three consecutive years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (CMS, groundwater remediation and monitoring) through FY15.
- All work for SWMU 16 is addressed in a single comprehensive approach with SWMU 53 (FTC-033).
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Site ID: FTC-058
Site Name: FORMER VAPOR DEGREASER

This is a zero-cost site.
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Site ID: FTC-070
Site Name: UST near Building 202

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA................. 198801........ 198803
, , , (oIS T 199610........ 199912
Contaminants of Concern: Metals, Semi-volatiles (SVOC), REI/CMS.. ... 200010........ 200910
Volatiles (VOC) DES..ooooooo. 200807........200912
Media of Concern: C;roundwaterl So” CM'(C) ............ 200807 ........ 201409
CMI(O)............ 200807........ 201510
LTM..ooii 201511........ 201809

RIP Date: 201409
RC Date: 201510

SITE DESCRIPTION

The paint shop used this tank (SMWU 164, FTC-070) to hold paintbrush-cleaning chemicals. The building was removed in the
late-1990s and the tank was removed in 1994. This site is now part of a vehicle parking lot.

Contents of the UST were determined to be POL products prior to removal. The excavation of contaminated soil was stopped after
a chlorinated solvent was detected in one sample. Sampling in 1996-1997 did not encounter chlorinated solvents in soil or
groundwater and POL concentrations were below regulatory limits. Bis(2-ethylhexyl) phthalate has been detected above Colorado
groundwater standards.

The RFI report was submitted to CDPHE in January 2003. Based on their review, the CDPHE requested the installation of
additional groundwater wells to assess the nature and extent of elevated concentrations of bis(2-ethylhexyl)phthalate detected in
groundwater. The work plan to perform the additional work was submitted to CDPHE in August 2004, approved in September
2004 and implemented in November 2004. In March 2005, the Colorado groundwater standard was revised eliminating bis(2-
ethylhexyl)phthalate as a contaminant of concern.

Two additional permanent groundwater monitoring wells were installed north and east of the former tank excavation in 2004 and
PCE in concentrations exceeding CGWS have been identified. Additional RFI activities were performed in 2006. The RFI report
was submitted in April 2007 and approved by CDPHE in July 2008.

A Draft Final Presumptive Remedy Work Plan was prepared under the performance based contract and submitted to CDPHE in
January 2009. A Final Presumptive Remedy Work Plan was submitted to the state in May 2009 and approved June 2009.
Beginning in FY12, Fort Carson has been performing monitoring and maintenance activities.

The cleanup strategy includes remedial construction (soil and groundwater treatment) and remedial operation (monitoring) funded
under the PBA through FY15. Per the Part B permit, the post-PBA LTM for monitoring will occur for three consecutive years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (CMS, groundwater remediation and monitoring) through FY15.
- The post-PBA LTM (monitoring) is based on the FY15 PBA amount for this site, multiplied by three years.
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Site ID: FTC-083
Site Name: North Specker Avenue Plumes

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA....cccouev 199703........199705
, . . (oIS T 199703........ 199705
Contaminants of Concern: Petroleum, Oil and Lubricants REI/CMS.. ... 199705.... ... 201210
(POL) DES.ooooooo...... 201110........201310
Media of Concern: Groundwater IRA...cccvvvin 200103 ........ 200509
CMI(C)............ 201110........ 201310
CMI(O)............ 201110........ 201512
LTM.oorireinnnnee, 201601........ 201901

RIP Date: 201310
RC Date: 201512

SITE DESCRIPTION

FTC-083 (SWMU 167) was identified following sampling conducted with the UST removals at Bldg 749 (FTC-060). PCE and TCE
were found in groundwater. Investigations performed along North Specker Avenue between 1994 and 2002 located a source area
and defined the nature and extent of contamination. Benzene, bis(2-ethylhexyl)phthalate, chloroform, 1,1-dichloroethene,
ethylbenzene, PCE, TCE, methylene chloride, pentachlorophenol, and vinyl chloride were detected in groundwater at
concentrations exceeding CGWS. Four of the analytes (benzene, 1,1-dichloroethene, PCE, and TCE) have been detected over
the course of the investigation and have a wide spatial distribution. PCE forms a plume that averages roughly 450 feet wide and
3,900 feet long. The source of the plume is attributed to several underground sand and grease traps.

In 2001, a pilot SVE/AS system was installed in the source area as an IRA, and four abandoned sand and grease traps with
impacted soils were removed. The Draft Final RFI report was submitted to CDPHE in September 2002 and was conditionally
approved pending an indoor air assessment of occupied buildings over the chlorinated VOC plume.

Indoor air assessments were performed in October 2003 and May 2004. An RFI Report Addendum summarizing the results of the
indoor air assessment was submitted to CDPHE in October 2004. In December 2004, the CDPHE requested additional indoor air
sampling at the Bldg 1044 to evaluate the elevated detection of TCE above risk-based screening criteria in the basement. The
work plan for additional sampling was approved by CDPHE in February 2005 and implemented in May 2005.

In August 2005, CDPHE issued a Compliance Advisory related to the North Specker plume. The SVE/AS system was
decommissioned in September 2005 and the CMS work plan for the North Specker contaminant plume was approved by CDPHE
in March 2007. Fieldwork to address data gaps was conducted in 2007. Bench scale treatability study results were reported in
January 2008. Future actions at this site for remedial construction and remedial operation will be conducted under a PBA contract
that was awarded in July 2008.

A draft final corrective measures study work plan addendum was prepared under the PBA and submitted to CDPHE in December
2008. A pilot test was conducted from 2009 to 2011 to evaluate the effectiveness of the proposed bioremediation for the site on a
limited scale. In FY11, Fort Carson prepared a CMS and a CMI(C) work plan as well as an indoor air sampling work plan. The
draft final CMS was submitted to CDPHE on December 2012 and CDPHE approved the document in January 2013. The Draft
Final CMI Work Plan was submitted to CDPHE in July 2013 and is currently under review.

The cleanup strategy includes remedial construction (groundwater remediation) and remedial operation (groundwater monitoring)
funded under the PBA through FY15. Per the Part B permit, the post-PBA LTM monitoring will occur for three consecutive years.
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Site ID: FTC-083
Site Name: North Specker Avenue Plumes

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements (CMS, groundwater remediation and monitoring) through FY15.
- The post-PBA LTM (groundwater monitoring) is based on the FY14 PBA amount for this site multiplied by three years.
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Site ID: FTC-093
Site Name: Former POW Camp

Regulatory Driver: RCRA Phases Start End
RRSE: LOW RFA.....ccooonneen 200009........200011
) ) CS.iriin 2000009........ 200011
Contaminants of Concern: Explosives REI/CMS.. ... 200011........ 200809
Media of Concern: Soil DES....ccoouuunne. 200810........200906
CMI(C)............ 200907........ 200912
CMI(O)............ 201001........ 201409
[ 1Y/ O 201409........ 201609

RIP Date: 201001
RC Date: 201409

SITE DESCRIPTION

The Former Prisoner of War Camp area (SWMU 168, FTC-093) was not identified by Fort Carson or CDPHE as an area of
environmental concern and was not included in the initial Part B permit. The site was discovered during construction activities in
2000. In late July 2000, construction activities uncovered an orange-red substance from the underlying soil near the intersection
of Mabry Court and Funk Avenue on the west side. These soils were located on the edge of what had at one time been a prisoner
of war camp.

Analysis of the stained soils detected pentachlorophenol (PCP). Due to the potential of delaying the contractor that was doing the
utility installation, the decision was made to excavate the impacted soil (~75 cy) with off-site disposal.

Following excavation, confirmatory samples detected low levels of PCP at the bottom of the excavation (greater than 20 ft bgs).
Soil was excavated to bedrock. Groundwater was not encountered during excavation activities. The site was backfilled and a
road was built over the site.

A Draft Final RFI report was submitted to CDPHE in January 2002. Based on comments, additional site investigations were
performed in June 2004 to further evaluate the nature and extent of PCP. Results of the additional fieldwork further defined the
location of the former excavation and identified 2,4-dinitrotoluene and n-nitroso-di-n-propylamine at concentrations above
screening criteria in a soil sample collected outside of the former excavation. As a result, another work plan was previously
submitted to further define the nature and extent of the PCP and the newly identified contaminants. The work plan was approved
in May 2005 and fieldwork was performed in July 2005. All pentachlorophenol, n-nitroso-di-n-proplyamine, and 2,4-
dinitrotoluene soil results were non-detect; however, groundwater encountered and sampled from a boring advanced within the
former excavation detected pentachlorophenol above the Colorado groundwater standard.

A Supplemental Letter Work Plan was submitted to CDPHE in January 2006 and approved in February 2006. Fieldwork was
performed in April 2006. The RFI report was submitted in April 2007, and CDPHE provided comments in January 2008 that
required additional fieldwork. A field sampling plan was submitted in June 2008 and approved by CDPHE in August 2008. A
revised RFI was submitted in January 2009. Future work at this site is now conducted under the performance based contract
(PBA), which was awarded in July 2008.

The RFI was approved in May 2009; however, the state responded that because there was contamination at the site which
exceeded action levels and a CMS is required. A Presumptive Remedy Work Plan was submitted to CDPHE in July 2009 and
approved October 2009. As of November 2009, baseline sampling began and remedy selection was made December 2009.
Groundwater performance monitoring activities began in FY10 and will end this FY. Per the Part B permit, annual progress reports
are currently being submitted to CDPHE.

The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) funded under
the PBA through early FY15. Per the Part B permit, post-PBA LTM for monitoring will occur for three consecutive years.
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Site ID: FTC-093
Site Name: Former POW Camp

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA will address all requirements including CMS, groundwater treatment and post-LTM through FY15
- The post-PBA LTM (monitoring) is based on the FY15 PBA amount for this site multiplied by five years.
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Site ID: PBA@Carson
Site Name: PBA@Carson

Regulatory Driver: RCRA Phases Start End

RRSE: LOW RFA.......ccooo 198210........198301
RFI/CMS......... 200807........ 201310
DES.....cc......... 200910........ 201310
CMI(C)............ 201010........ 201409
CMI(O)......c.... 201110........ 201412

RIP Date: 201409
RC Date: 201412

SITE DESCRIPTION

FTC awarded a PBA contract in July 2008 to address remediation at the following IR SWMUs (Sites):

1 (CC sw170), 2/3 (006), 4 (008), 5 (009), 7 (011), 8 (012), 9 (013), 13 (020), 14 (026), 16 (058), 21 (CC SW021), 22 (CC
SW022), 23 (CCSW023), 24 (021), 35 (CC SW035), 36 (075), 53 (033), 164 (070), 167 (083), 168 (093), 169 (CC SW169), 170
(CC sW170).

SWMUs 1, 21, 22, 23, 35, and 169 were transferred from the Army Environmental Database - Compliance-related Cleanup
(AEDB-CC) to AEDB-R in July 2009. SWMU170 was transferred in April 2010.

The PBA includes remedial construction and operation and extends to December 2015. Any additional funding requirements for
the sites beyond FY15 are carried in the respective sites. This site also carries anticipated PBA oversight costs. All remedial
construction tasks were fully funded in FY09 (with the exception of oversight).

The cleanup strategy includes remedial construction and remedial operation under the PBA through FY15. USAEC determined
that the PBA@FortCarson site will expire by December 2014 (Attachment D). PBA oversight continues for the construction and
operation phases and post-PBA LTM will continue in the individual sites.

CLEANUP/EXIT STRATEGY

CTC assumptions include the following:

- The PBA CLINSs for all involved sites are included.

- PBA oversight costs are also included.

- A significant portion of the PBA tasks has been awarded and will address remedial construction at the involved sites.
- The unawarded portion of the PBA includes remedial operations (monitoring and maintenance).
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Site Closeout (No

Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTC-005 LANDFILL 1 199901 This is an OMA site and is carried in
AEDB-CC.

FTC-010 LANDFILL 6 (1942-1946) 200001 This is an OMA site and is carried in
AEDB-CC.

FTC-014 LANDFILL 10 200008 NFA in Part B Permit, no investigation was
required.

FTC-015 LANDFILL 11 200509 This is an OMA site and is carried in
AEDB-CC.

FTC-016 LANDFILL 12 199710 NFA in Part B Permit, no investigation was
required.

FTC-017 Range 1, Open Burn Grounds 201209 NFA in Part B permit.

FTC-018 Range 1A, Open Burn Grounds 200606 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-019 Range 121, Open Detonation Grounds 199801 This is an OMA site and is carried in
AEDB-CC.

FTC-024 DRMO, Inactive Haz Waste Stor Area 200509 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-025 Haz Waste & PCB Stor Fac, Bldg 9248 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-027 Range 123, Open Burn Grounds 200309 This is an OMA site and is carried in
AEDB-CC.

FTC-028 Silver Recovery Unit, Bldg 6270 198804 NFA in Part B Permit, no investigation was
required.

FTC-029 OLD ARMY HOSPITAL INCINERATOR 198804 NFA in Part B Permit, no investigation was
required.

FTC-030 WASTE OIL BURNER BUILDING 1860 198804 NFA in Part B Permit, no investigation was
required.

FTC-031 INDUSTRIAL WASTE WATER PLANT(ACTIVE) 199610 This is an OMA site and is carried in
AEDB-CC.

FTC-032 Vehicle Wash Rack Storm Drainages 200609 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-034 Golf Course Sewage Trtmnt PIt Efflu 199610 This is an OMA site and is carried in
AEDB-CC.

FTC-035 Silver Recovery Unit, Bldg 6010 198804 NFA in Part B Permit, no investigation was
required.

FTC-036 Golf Course Holding Pond 199610 This is an OMA site and is carried in
AEDB-CC.

FTC-037 PHOTO SHOP SILVER RECOVERY UNIT 198804 NFA in Part B Permit, no investigation was
required.

FTC-038 Silver Recovery Unit, Bldg 1800 198804 NFA in Part B Permit, no investigation was
required.

FTC-039 SEWAGE TREATMENT LAGOONS AT BAAF 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-040 FORMER OPEN DUMPING AREA, RANGE 121 200308 This is an OMA site and is carried in
AEDB-CC.

FTC-041 Fmr Long-Term Haz Waste Stor, 8000 200802 This was completed as a permit mod by
CDPHE on Feb. 20, 2008.

FTC-042 SEWAGE TREATMENT PLANT(ACTIVE) 199704 This is an OMA site and is carried in
AEDB-CC.

FTC-043 DIO Hazardous Waste Storage Area 200709 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-044 DRAINAGE DITCH, ADJACENT TO BUILDING 301 200412 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-045A BATTERY ACID NEUTRALIZATION BLDG 8030 200509 NFA in Part B Permit based on
investigation and risk assessment results.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTC-045B BATT. ACID NEUTRAL.-8000 (active) 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-045C BATTERY ACID NEUTRALIZATION BLDG 8142 200509 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-046 Veterinary Clinic Incinerator 198804 NFA in Part B Permit, no investigation was
required.

FTC-047 LAND SPREADING FIELD 200809 SWMU 19 remedy selection (NFA) was
finalized on July 1, 2008

FTC-048 Demolition Area 200401 NFA in Part B Permit, little investigation
was required.

FTC-049 Commissary Incinerator 198804 NFA in Part B Permit, no investigation was
required.

FTC-050 Classified Doc Incnrtr, Bldg 1430 198804 NFA in Part B Permit, no investigation was
required.

FTC-051 FORMER UST SITE, BLDG 9648 200408 This is an OMA site and is carried in
AEDB-CC.

FTC-052 FORMER UST SITE, BLDG 1092 199301 Remedied site through soil excavation.

FTC-053 FORMER UST SITE BLDG 7500 199005 Remedied site through soil excavation.

FTC-054 FORMER UST SITE, BLDG 8000 200002 Regulatory authority for this site was
transferred from OPS to CDPHE because
it is located within FTC-045A (SWMU 29)

FTC-055 FORMER UST SITE, BLDG 981 200106 Remedied site through soil excavation.

FTC-056 FORMER UST SITE, BLDG 1382 201212

FTC-059 IND WASTE TREAT. PLANT PONDS(ACTIVE SITE 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-060 FORMER UST SITE, BLDG 749 200002 Regulatory authority for this site was
transferred from OPS to CDPHE because
it is located within FTC-083 (SWMU 167)

FTC-061 FORMER UST SITE, BLDG 1392 200002 This is an OMA site and is carried in
AEDB-CC.

FTC-062 FORMER UST SITE, BLDG 2392 200010 NFA based on remedial action.

FTC-063 FORMER UST SITE, BLDG 2492 200002 This is an OMA site and is carried in
AEDB-CC.

FTC-064 FORMER UST SITE, BLDG 2692 200002 NFA based on remedial action.

FTC-065 FORMER UST SITE, BLDG 2792 200002 NFA based on remedial action.

FTC-066 FORMER UST SITE, BLDG 3192 200012 This is an OMA site and is carried in
AEDB-CC.

FTC-067 FORMER UST SITE, BLDG 8200 200002 This is an OMA site and is carried in
AEDB-CC.

FTC-068 FORMER UST SITE, BLDG 8300 200207 NFA based on remedial action.

FTC-069 UST SITE, PINON CANYON MANEUVER SITE 200002 This is an OMA site and is carried in
AEDB-CC.

FTC-071 FORMER UST SITE, BLDG 1100 199912 Structure was a concrete vault and
determined to not be regulated by OPS.
No work was required.

FTC-072 FORMER UST SITE, BLDG 700 199912 Structure was a concrete vault and
determined to not be regulated by OPS.
No work was required.

FTC-073 EQUALIZATION BASIN, BLDG. 1399 (ACTIVE) 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-075 OLD CENTRAL WASH RACK 201303 NFA in Part B Permit, no further
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation
investigation is required.

FTC-076 Fort Carson Sewer System 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-077 Former Lime Pit Site in Bldg 8110 199507 This is an OMA site and is carried in
AEDB-CC.

FTC-078 Wash Rack Site North of Bldg 8110 199612 This is an OMA site and is carried in
AEDB-CC.

FTC-079 SLUDGE TRENCH PIT 200701 NFA in Part B Permit based on
investigation and risk assessment results.

FTC-081 FORMER UST SITE, BLDG 638 199912 NFA based on remedial action.

FTC-082 FORMER UST SITE, BLDG 2992 199912 NFA based on remedial action.

FTC-088 BUILDING 1211 200105 This is an OMA site and is carried in

AEDB-CC.

Final FORT CARSON Installation Action Plan -

77



IRP Schedule

Date of IRP Inception: 198210

Past Phase Completion Milestones

1983
ISC

RFA

1985
ISC
1988
CS

ISC
RFA

1990
ISC
1991
INV

CAP
ISC
1993
IRA
INV
CAP

(FTC-051 - FORMER UST SITE, BLDG 9648, FTC-054 - FORMER UST SITE, BLDG 8000, FTC-055 -
FORMER UST SITE, BLDG 981, FTC-056 - FORMER UST SITE, BLDG 1382, FTC-061 - FORMER UST
SITE, BLDG 1392, FTC-062 - FORMER UST SITE, BLDG 2392, FTC-063 - FORMER UST SITE, BLDG 2492,
FTC-064 - FORMER UST SITE, BLDG 2692, FTC-065 - FORMER UST SITE, BLDG 2792, FTC-066 -
FORMER UST SITE, BLDG 3192, FTC-067 - FORMER UST SITE, BLDG 8200, FTC-071 - FORMER UST
SITE, BLDG 1100, FTC-072 - FORMER UST SITE, BLDG 700, FTC-081 - FORMER UST SITE, BLDG 638,
FTC-082 - FORMER UST SITE, BLDG 2992)

(FTC-005 - LANDFILL 1, FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-008 - LANDFILL 4 (1957), FTC-009 -
LANDFILL 5 (1946-1956), FTC-010 - LANDFILL 6 (1942-1946), FTC-011 - LANDFILL 7 (1968-1978), FTC-
012 - LANDFILL 8 (1972-1973), FTC-013 - LANDFILL 9 (1965-1973), FTC-014 - LANDFILL 10, FTC-015 -
LANDFILL 11, FTC-016 - LANDFILL 12, FTC-017 - Range 1, Open Burn Grounds, FTC-018 - Range 1A,
Open Burn Grounds, FTC-019 - Range 121, Open Detonation Grounds, FTC-023 - FORMER USED/WASTE
OIL STORAGE TANKS, FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-025 - Haz Waste & PCB Stor
Fac, Bldg 9248, FTC-027 - Range 123, Open Burn Grounds, FTC-028 - Silver Recovery Unit, Bldg 6270, FTC-
029 - OLD ARMY HOSPITAL INCINERATOR, FTC-030 - WASTE OIL BURNER BUILDING 1860, FTC-031 -
INDUSTRIAL WASTE WATER PLANT(ACTIVE), FTC-032 - Vehicle Wash Rack Storm Drainages, FTC-035 -
Silver Recovery Unit, Bldg 6010, FTC-036 - Golf Course Holding Pond, FTC-037 - PHOTO SHOP SILVER
RECOVERY UNIT, FTC-038 - Silver Recovery Unit, Bldg 1800, FTC-039 - SEWAGE TREATMENT LAGOONS
AT BAAF, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-042 - SEWAGE TREATMENT
PLANT(ACTIVE), FTC-043 - DIO Hazardous Waste Storage Area, FTC-045B - BATT. ACID NEUTRAL.-8000
(active), FTC-047 - LAND SPREADING FIELD, FTC-048 - Demolition Area, FTC-058 - FORMER VAPOR
DEGREASER, FTC-059 - IND WASTE TREAT. PLANT PONDS(ACTIVE SITE, FTC-078 - Wash Rack Site
North of Bldg 8110, PBA@Carson - PBA@Carson)

(FTC-052 - FORMER UST SITE, BLDG 1092)

(FTC-028 - Silver Recovery Unit, Bldg 6270, FTC-029 - OLD ARMY HOSPITAL INCINERATOR, FTC-030 -
WASTE OIL BURNER BUILDING 1860, FTC-035 - Silver Recovery Unit, Bldg 6010, FTC-037 - PHOTO SHOP
SILVER RECOVERY UNIT, FTC-038 - Silver Recovery Unit, Bldg 1800, FTC-046 - Veterinary Clinic
Incinerator, FTC-049 - Commissary Incinerator, FTC-050 - Classified Doc Incnrtr, Bldg 1430)

(FTC-069 - UST SITE, PINON CANYON MANEUVER SITE)

(FTC-020 - GRIT OIL PIT, FTC-021 - ABANDONED FIRE TRAINING AREA, FTC-026 - PETE'S HILL, FTC-
033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-034 - Golf Course Sewage Trtmnt PIt Efflu, FTC-040 -
FORMER OPEN DUMPING AREA, RANGE 121, FTC-044 - DRAINAGE DITCH, ADJACENT TO BUILDING
301, FTC-045A - BATTERY ACID NEUTRALIZATION BLDG 8030, FTC-045C - BATTERY ACID
NEUTRALIZATION BLDG 8142, FTC-046 - Veterinary Clinic Incinerator, FTC-049 - Commissary Incinerator,
FTC-050 - Classified Doc Incnrtr, Bldg 1430, FTC-070 - UST near Building 202, FTC-073 - EQUALIZATION
BASIN, BLDG. 1399 (ACTIVE))

(FTC-053 - FORMER UST SITE BLDG 7500)

(FTC-051 - FORMER UST SITE, BLDG 9648, FTC-052 - FORMER UST SITE, BLDG 1092, FTC-055 -
FORMER UST SITE, BLDG 981, FTC-056 - FORMER UST SITE, BLDG 1382)
(FTC-051 - FORMER UST SITE, BLDG 9648)

(FTC-068 - FORMER UST SITE, BLDG 8300)
(FTC-006 - LANDFILLS 2/3 (1960-1978))

(FTC-061 - FORMER UST SITE, BLDG 1392, FTC-069 - UST SITE, PINON CANYON MANEUVER SITE)
(FTC-055 - FORMER UST SITE, BLDG 981)
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IRP Schedule

1994
ISC
RFA

INV

1995

IRA

RFA

INV
1997
RFI/CMS
CS

RFA
1998

INV

CS

1999
Cs

IMP(C)
IRA
2000
IRA
RFI/CMS
ISC

cs

CAP

IMP(C)
INV

2001
IRA
RFA

(FTC-060 - FORMER UST SITE, BLDG 749)

(FTC-075 - OLD CENTRAL WASH RACK, FTC-076 - Fort Carson Sewer System, FTC-079 - SLUDGE
TRENCH PIT)

(FTC-060 - FORMER UST SITE, BLDG 749, FTC-062 - FORMER UST SITE, BLDG 2392, FTC-065 -
FORMER UST SITE, BLDG 2792)

(FTC-026 - PETE'S HILL)
(FTC-077 - Former Lime Pit Site in Bldg 8110)
(FTC-063 - FORMER UST SITE, BLDG 2492, FTC-064 - FORMER UST SITE, BLDG 2692)

(FTC-078 - Wash Rack Site North of Bldg 8110)
(FTC-009 - LANDFILL 5 (1946-1956), FTC-083 - North Specker Avenue Plumes)
(FTC-083 - North Specker Avenue Plumes)

(FTC-054 - FORMER UST SITE, BLDG 8000, FTC-066 - FORMER UST SITE, BLDG 3192, FTC-067 -
FORMER UST SITE, BLDG 8200)

(FTC-010 - LANDFILL 6 (1942-1946), FTC-016 - LANDFILL 12, FTC-019 - Range 121, Open Detonation
Grounds)

(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-008 - LANDFILL 4 (1957), FTC-011 - LANDFILL 7 (1968-

1978), FTC-013 - LANDFILL 9 (1965-1973), FTC-014 - LANDFILL 10, FTC-015 - LANDFILL 11, FTC-017 -
Range 1, Open Burn Grounds, FTC-018 - Range 1A, Open Burn Grounds, FTC-020 - GRIT OIL PIT, FTC-021
- ABANDONED FIRE TRAINING AREA, FTC-023 - FORMER USED/WASTE OIL STORAGE TANKS, FTC-024
- DRMO, Inactive Haz Waste Stor Area, FTC-027 - Range 123, Open Burn Grounds, FTC-032 - Vehicle Wash
Rack Storm Drainages, FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-040 - FORMER OPEN
DUMPING AREA, RANGE 121, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-043 - DIO Hazardous
Waste Storage Area, FTC-044 - DRAINAGE DITCH, ADJACENT TO BUILDING 301, FTC-045A - BATTERY
ACID NEUTRALIZATION BLDG 8030, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142, FTC-047
- LAND SPREADING FIELD, FTC-048 - Demolition Area, FTC-058 - FORMER VAPOR DEGREASER, FTC-
075 - OLD CENTRAL WASH RACK, FTC-079 - SLUDGE TRENCH PIT)

(FTC-055 - FORMER UST SITE, BLDG 981)

(FTC-051 - FORMER UST SITE, BLDG 9648)

(FTC-058 - FORMER VAPOR DEGREASER)

(FTC-010 - LANDFILL 6 (1942-1946), FTC-014 - LANDFILL 10)
(FTC-088 - BUILDING 1211)

(FTC-012 - LANDFILL 8 (1972-1973), FTC-070 - UST near Building 202)

(FTC-054 - FORMER UST SITE, BLDG 8000, FTC-056 - FORMER UST SITE, BLDG 1382, FTC-060 -
FORMER UST SITE, BLDG 749, FTC-061 - FORMER UST SITE, BLDG 1392, FTC-063 - FORMER UST
SITE, BLDG 2492, FTC-064 - FORMER UST SITE, BLDG 2692, FTC-065 - FORMER UST SITE, BLDG 2792,
FTC-067 - FORMER UST SITE, BLDG 8200)

(FTC-051 - FORMER UST SITE, BLDG 9648)

(FTC-068 - FORMER UST SITE, BLDG 8300, FTC-071 - FORMER UST SITE, BLDG 1100, FTC-072 -
FORMER UST SITE, BLDG 700 , FTC-081 - FORMER UST SITE, BLDG 638, FTC-082 - FORMER UST SITE,
BLDG 2992)

(FTC-009 - LANDFILL 5 (1946-1956), FTC-021 - ABANDONED FIRE TRAINING AREA)
(FTC-093 - Former POW Camp)
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INV
CAP

cs
IMP(O)
2002
IRA
CAP
2003
IRA
RFI/CMS

2004
RFI/CMS

IMP(O)
2005
LTM

CMI(C)
RFI/ICMS

IRA
2006
RFI/CMS
LTM
2007
RFI/CMS
CMI(C)
DES
LTM
2008
LTM
RFI/CMS
2009
DES
RFI/ICMS
2010
RFI/CMS
DES
CMI(C)
2011
DES
RFI/ICMS

(FTC-088 - BUILDING 1211)

(FTC-062 - FORMER UST SITE, BLDG 2392, FTC-066 - FORMER UST SITE, BLDG 3192)
(FTC-093 - Former POW Camp)

(FTC-055 - FORMER UST SITE, BLDG 981)

(FTC-068 - FORMER UST SITE, BLDG 8300, FTC-079 - SLUDGE TRENCH PIT)
(FTC-068 - FORMER UST SITE, BLDG 8300)

(FTC-023 - FORMER USED/WASTE OIL STORAGE TANKS)

(FTC-027 - Range 123, Open Burn Grounds, FTC-040 - FORMER OPEN DUMPING AREA, RANGE 121,
FTC-045A - BATTERY ACID NEUTRALIZATION BLDG 8030)

(FTC-008 - LANDFILL 4 (1957), FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-043 - DIO Hazardous
Waste Storage Area, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142, FTC-048 - Demolition
Area, FTC-079 - SLUDGE TRENCH PIT)

(FTC-051 - FORMER UST SITE, BLDG 9648)

(FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-045A - BATTERY ACID NEUTRALIZATION BLDG
8030, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142)
(FTC-009 - LANDFILL 5 (1946-1956))

(FTC-009 - LANDFILL 5 (1946-1956), FTC-015 - LANDFILL 11, FTC-018 - Range 1A, Open Burn Grounds,
FTC-032 - Vehicle Wash Rack Storm Drainages, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-044
- DRAINAGE DITCH, ADJACENT TO BUILDING 301)

(FTC-020 - GRIT OIL PIT, FTC-083 - North Specker Avenue Plumes)

(FTC-047 - LAND SPREADING FIELD)
(FTC-018 - Range 1A, Open Burn Grounds, FTC-032 - Vehicle Wash Rack Storm Drainages)

(FTC-013 - LANDFILL 9 (1965-1973))
(FTC-013 - LANDFILL 9 (1965-1973))
(FTC-013 - LANDFILL 9 (1965-1973))
(FTC-043 - DIO Hazardous Waste Storage Area, FTC-079 - SLUDGE TRENCH PIT)

(FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-047 - LAND SPREADING FIELD)
(FTC-093 - Former POW Camp)

(FTC-093 - Former POW Camp)
(FTC-012 - LANDFILL 8 (1972-1973))

(FTC-021 - ABANDONED FIRE TRAINING AREA, FTC-070 - UST near Building 202)
(FTC-070 - UST near Building 202)
(FTC-093 - Former POW Camp)

(FTC-012 - LANDFILL 8 (1972-1973))
(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-011 - LANDFILL 7 (1968-1978), FTC-026 - PETE'S HILL)
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IRP Schedule

2012

CMI(C) (FTC-012 - LANDFILL 8 (1972-1973))

CMI(O) (FTC-012 - LANDFILL 8 (1972-1973))

IRA (FTC-033 - Fmr Waste Qil/Solv USTs, Bldg 8000)
RFI/ICMS (FTC-017 - Range 1, Open Burn Grounds)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201510
Schedule for Next Five-Year Review: 2015

Estimated Completion Date of IRP at Installation (including LTM phase): 204409
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SITEID

FORT CARSON IRP Schedule

SITE NAME

PHASE
LTM

I - phase underway

FY14 FY15 FY16 FY17 FY18  FY19+

FTC-006 LANDFILLS 2/3 (1960-1978) -

SITE ID

SITE NAME

PHASE
LTM

FY14 FY15 FY16 FY17 FY18 FY19+

FTC-008 LANDFILL 4 (1957) -

SITEID

FTC-009 LANDFILL 5 (1946-1956)

SITEID
FTC-011

SITEID

SITE NAME

SITE NAME
LANDFILL 7 (1968-1978)

SITE NAME

PHASE
LTM

PHASE
CMI(C)

PHASE
LTM

FY14 FY15 FY16 FY17 FY18  FY19+

FY14 FY15 FY18 FY19+

FY16 FY17

FY14

FTC-012 LANDFILL 8 (1972-1973) -

SITEID

SITE NAME

PHASE
LTM

FY14

FTC-013 LANDFILL 9 (1965-1973) -

SITEID
FTC-020

SITEID
FTC-021

SITEID
FTC-023

SITEID
FTC-026

SITEID
FTC-033

SITEID
FTC-058

SITEID
FTC-070

SITE NAME
GRIT OIL PIT

SITE NAME
ABANDONED FIRE TRAINING AREA

SITE NAME
FORMER USED/WASTE OIL
STORAGE TANKS

SITE NAME
PETE'S HILL

SITE NAME
Fmr Waste Oil/Solv USTs, Bldg 8000

SITE NAME
FORMER VAPOR DEGREASER

SITE NAME
UST near Building 202

PHASE
RFI/ICMS

DES
CMI(C)
CMI(O)
LTM

PHASE
CMI(C)

CMI(O)
LT™

PHASE
RFI/CMS

CMI(C)

PHASE
CMI(C)

CMI(O)
LTM

PHASE
DES

CMI(C)
CMI(O)
LT™

PHASE
DES

CMI(C)
CMI(O)

PHASE
CMI(C)

CMI(O)
LTM

FY14

FY14 FY15 FY19+

FY14 FY15 FY19+

FY14 FY15 FY19+

FY14 FY15 FY19+

FY14 FY15 FY19+

FY14 FY15 FY16 FY19+
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SITEID
FTC-083

SITEID
FTC-093

SITE ID
PBA@Carson

FORT CARSON IRP Schedule

SITE NAME
North Specker Avenue Plumes

SITE NAME
Former POW Camp

SITE NAME
PBA@Carson

PHASE
DES

CMI(C)
CMI(O)
LT™

PHASE
CMI(O)

LTM

PHASE
RFI/ICMS

DES
CMI(C)
CMI(O)

FY14 FY15 FY16 FY17 FY19+

FY14 FY15 FY16 FY17 FY19+

FY15 FY16 FY17 FY18  FY19+
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FORT CARSON

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Contaminated Soil Piles
(CC 108)

2 Landfill
(CC SwW001, CC SW170)

1 Soil Contamination After Tank Removal
(CC sw169)

1 Surface Impoundment/Lagoon
(CC SwW023)

1 Underground Storage Tank
(CC 106)

1 Underground Tank Farm
(CC 102)

Most Widespread Contaminants of Concern
Asbestos, Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern
Groundwater, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy
CC SWO006 SWMU 6 - Landfill 6 FRA REMOVAL
CC SW166 SWMU 166 - Building 8110, IRA REMOVAL
Former UST
CC 102 Buildings 980 and 981 FRA NATURAL ATTENUATION
CC swo028 SWMU 28 - Battery Neutral FRA WASTE REMOVAL - SOILS
Shop,BLDG
CC 106 BLDG P150 FRA WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
CC 107 Former Booster Station PCMS FRA WASTE REMOVAL - SOLIDS (NON-
SOILS)

Duration of CR

Date of CR Inception: 198810

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201409/201512
Date of CR completion including Long Term Management (LTM): 204609
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CRContamination Assessment

Contamination Assessment Overview
FTC has a total of 17 Compliance Restoration (CR) sites, all of which were transferred from AEDB-CC in FY09 and FY10.
Seven of the sites (CC SW001,021, 022, 023, 035, 169, and 170) are included in the FY08 PBA, which also carries several IR
sites. Only two other CR sites (CC 102 and CC 106) are currently active with completion anticipated in the next three years.

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment,
[ODUSD(I&E)], issued an interim policy for DERP eligibility that rescinded the 1986 eligibility date for the IRP and the 2002
eligibility date for the MMRP. This made many sites previously addressed in the Army's CC program eligible for the DERP. Sites
that are now eligible for the Munitions Response (MR) program have been migrated from AEDB-CC and given the naming
convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites;
however, the newly eligible sites are being coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics.

Cleanup Exit Strategy

The exit strategy for FTC consists of an integrated approach through the use of a large PBA contract to consolidate and
streamline the cleanup process. The PBA was awarded in July 2008 and addresses the following CR sites:

CR SWMuUs: 1, 21, 22, 23, 35, 169, 170
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2010

2011

CR Previous Studies

Title Author Date
SWMU 169 Draft Final Presumptive Remedy Annual Shaw DEC-2010
Progress Report for 2010 for the Former Bldg 1211

UST

SWMU 163 Draft Final Basis for NFA at FTC Industrial Summit DEC-2010
Wastewater System

SWMU 21 Draft Final Basis for NFA at the Industrial Shaw JAN-2011
Wastewater Treatment Plant

PCMS Third Quarter 2010 Monitoring and Remediation | Summit JAN-2011
Report at Pinon Canyon Maneuver Site OPS

OPS PCMS CAP revised pages at the Pinon Canyon Summit JAN-2011
Maneuver Site (PCMS).

SWMU 35 Final Basis for No Further Action at the New | Shaw JAN-2011
Central Washrack

PCMS Monitoring and Remediation Report for Pinion Summit MAR-2011
Canyon Maneuver Site

SWMU 169 Final Presumptive Remedy Annual Shaw APR-2011

Progress Report for 2010 for the Former Bldg 1211

Final FORT CARSON Installation Action Plan -

87



FORT CARSON

Compliance Restoration

Site Descriptions
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Site ID: CC 102
Site Name: Buildings 980 and 981

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ISCeviiiinn, 198810........ 199109
(POL) CAP.............. 199110........ 200610
IMP(C)............ 200610........ 200810
Media of Concern: Groundwater IMP(O)............ 200908........201410

RIP Date: 200908
RC Date: 201410

SITE DESCRIPTION

CC 102 [Building 980 and 981, Colorado Division of Oil and Public Safety (OPS) Event ID 5380] is a former Army Air force
Exchange Service (AAFES) gasoline station, located on the north side of O'Connell Boulevard, near the north gate in the
cantonment area of Fort Carson. Building 981 was a car wash and not historically associated with any contamination or
remediation related to the UST system.

A series of voluntary subsurface investigations were initiated in 1989 after the first set of USTs were removed, including
groundwater monitoring well installation, soil excavation, soil gas and geophysical surveys, and product recovery trench
installation. In March 2005, OPS assigned a leak event ID to this site and upon review of historical documentation indicated that
the site was a candidate for closure through a Tier 1A risk model for soil and a Tier 2 risk model for groundwater. To provide data
required for the soil and groundwater risk models, OPS recommended the installation of four soil borings and five groundwater
monitoring wells at this site. Subsequently, a comprehensive field search of the site identified several groundwater monitoring
wells that were thought to have been destroyed. However, the wells were determined to be intact and quarterly sampling of the
wells provided the data to support a request for NFA.

On March 15, 2011 OPS issued a letter denying site closure and NFA. The denial of closure was based on a 2009 quarterly
groundwater monitoring report and request for NFA which indicated that benzene concentrations in soil and groundwater
exceeded the OPS Risk Based Screening Level (RBSL) and the CGWS, respectively.

Analytical groundwater data from the fourth quarter 2008 monitoring event indicated no petroleum hydrocarbon constituents above
OPS Tier 1 RBSLs. Preliminary soil and groundwater models were completed in January 2009. Additional work consisting of soil
excavation was required and funded in FY09. A remediation system including a subsurface intercept trench was also installed,
but the system is no longer operational.

A monitoring well directly connected to intercept trench recently indicated PCE and TCE concentrations slightly greater than the
CGWS. Additional soil and groundwater sampling are required at this site based on the OPS denial of closure letter dated March
15, 2011 (included as Attachment B).

The cleanup strategy will include one year of groundwater monitoring at seven wells and one soil vapor well. Subsequent to site

closure 11 wells will be abandoned with the overdrill and remove method. Wells will not be abandoned until FY15; this is a
conservative estimate based on the possibility that OPS denies closure under their Tier 2 risk modeling protocol.

CLEANUP/EXIT STRATEGY

CTC assumptions include quarterly monitoring of eight wells (seven groundwater wells and one soil vapor well) for one year,
followed by well abandonment.
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Site ID: CC 106
Site Name: BLDG P150

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants 200006
(POL) 200006
200712
Media of Concern: Groundwater 201210
201409

RIP Date: 201210
RC Date: 201409

SITE DESCRIPTION

CC 106, also known as Building P150 (OPS Event ID 10495) is an active bulk fueling point located in the western portion of the
Pinon Canyon Maneuver site (PCMS). The original UST system was installed in 1986 and replaced in 1993 following a gross
product leak created at Tank No. 4 while the system was being retrofitted with leak detection. Approximately 4,000 gallons of jet
propellant-4 (JP-4) fuel was released into the subsurface. An unknown quantity of petroleum-contaminated groundwater was
removed from the tank pit, which was subsequently excavated. The excavated soil was land-farmed in an area directly west of the
site. The new system was installed with a Soil Sentry soil vapor monitoring (SVM) unit and an Encompass automatic tank gauging
(ATG) unit. A comprehensive site investigation was performed following the initial response, and the site was granted NFA status
by OPS on May 4, 2000.

The ATG system began to malfunction over time and was replaced in September 2007 with a Veeder-Root auto tank gauging
system (model TLS-350). Following installation of the system, the USTs and product lines were integrity tested as required by
OPS regulations. During a test of a recirculation line at Tank No. 3, approximately 100 gallons of JP-8 fuel drained into the south
manway via the interstitial space between the primary and secondary containment of the recirculation line. The fuel was
immediately evacuated from the manway, and the UST system was taken out of service.

On Oct. 22, 2007, liquid levels within the SVM wells were measured with a fuel/water interface probe to determine if a product
release had occurred outside of the secondary containment system. Approximately 1.0 foot of free-product was detected in each
of the soil vapor-monitoring wells. Evidence of a product release was immediately reported to OPS. Free-product removal from
the tank-field commenced on October 23, 2007, and continued during subsequent pumping events in November 2007 and March,
April, May, and November 2008. An estimated total of 10,375 gallons of free-product and approximately 21,000 gallons of
groundwater were removed from the excavation through the SVM wells. The average thickness of the free-product layer was
reduced from an average of 1.04 feet (approximately 12.25 inches) to 0.045 foot (0.56 inch).

A Final Site Characterization Report was submitted to OPS in June 2009 and a corrective action plan was implemented in August
FY11. The remedy specified in the CAP is not achieving the remediation objective (less than 1/100 of a foot of free-product); and
the calculated transmissivity values for free-product at this site indicate that in-situ remediation techniques are not capable of
achieving the remediation objective. Excavation of contamination and free-product is not feasible until the fueling system is
replaced.

The cleanup strategy is currently being revised and will include negotiations to minimize monitoring and remediation requirements
until the underground tanks are removed, or the regulations/remediation objectives are revised by OPS. Subsequent to site
closure the 20 wells will be abandoned with the overdrill and remove method. Well abandonment will occur after remediation
objectives are achieved.
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Site ID: CC 106
Site Name: BLDG P150

CLEANUP/EXIT STRATEGY

CTC assumptions include quarterly monitoring of 20 wells for one year, followed by well abandonment.
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Regulatory Driver:

SITE DESCRIPTION

TSCA

Site ID: CC 108

Site Name: Old Hospital Complex

End

201202
201204
201206
201208
201310

Abate Old Hospital Complex Bldgs. 6231, 6232, and 6234, and 6282, 6283, 6284, and 6285, provides for the abatement of the

contaminated soil from around the listed buildings.

CLEANUP/EXIT STRATEGY

This is a zero-cost site.
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Site ID; CC SWO001
Site Name: SWMU 1 - Landfill 1

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Metals, Volatiles (VOC) RFA. .o 199410........ 199510
CS.irins 199510........ 199511

Media of Concern: Groundwater, Soil RFI/CMS......... 199511........ 201210
DES.....ccooouuee 201110........ 201305
CMI(C)....cecnnuee 201110........ 201409
CMI(O)............ 201110........ 201412
LTM..........eel, 201501........ 204401

RIP Date: 201409
RC Date: 201412

SITE DESCRIPTION

CC SW001, also known as Inactive Landfill 1, is located south of the cantonment area. The municipal portion of the landfill is ~50
acres and has been inactive since 1998. Fort Carson also maintained a 12-acre construction debris area (FTC-099) within the
Landfill 1 Certificate of Designation boundary until 2002. This site is part of the 2002 Compliance Order, No. 02-03-22-01.

Groundwater sample results indicated inorganics in both upgradient and downgradient wells, at concentrations above CGWS, and
chlorinated VOC:s in several downgradient wells. It is unknown whether downgradient contamination is related to Landfill 1 or the
Grit/Oil Pit (FTC-020, SWMU 013). A surface water channel was constructed in 1999 to control drainage in preparation for
capping of the municipal portion.

Landfill 1 has been designated as part of the Combined Landfill Area (CLA). The CLA SWMUs include: Landfill 1 (FTC-005,
SWMUL), Landfill 7 (FTC-011, SWMU 7), Grit/Oil Pit (FTC-020, SWMU 013), Pete's Hill Dump (FTC-026, SWMU 014), Sludge
Trench Pit (FTC-079, SWMU 018), and the Construction and Demolition Debris Landfill (FTC-099/SWMU 170). The interim
closure plan for the CLA, which identified both solid waste and hazardous waste interim closure requirements, was approved by
CDPHE in September 2003.

RFI activities were completed and the interim closure plan compliance monitoring was initiated. The RFI report was submitted in
June 2004 as part of the CLA RFI. The RFI report was approved in August 2004 and a CMS was imposed by CDPHE. The CMS
work plan was submitted to CDPHE in March 2006 and approved in October 2006. The CMS for the landfill cap was submitted in
April 2007. CDPHE required a hydrogeologic investigation to determine whether groundwater is in contact with waste in the landfill
trenches. Phase Il of the hydrogeologic investigation was completed and the results were submitted to CDPHE in December
2008.

A PBA was completed at Fort Carson in July 2008. The PBA covers remedial construction and operation activities for this site
through December 2015. Elevated concentrations of methane were detected during quarterly monitoring in the 3Q09 and 4Q09
monitoring reports. Notification letters were provided to CDPHE.

Per the Fort Carson Hazardous Waste Part B Permit, the PBA contractor is currently performing quarterly monitoring and
maintenance activities at the CLA and submitted a draft final CMS addendum in FY11. The PRWP 60 percent and 90 percent
design documents was submitted to CDPHE in Q3 2013. The PRWP 100 percent final desigh document was submitted to CDPHE
in June 2013 and was approved in June 2013.

The cleanup strategy includes remedial operation (landfill cap maintenance and monitoring) funded under the PBA through FY15.

Per Colorado regulations outlining post-closure care and maintenance, the post PBA LTM (landfill cap maintenance and
monitoring) will occur for a total of 30 years.
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Site ID; CC SWO001
Site Name: SWMU 1 - Landfill 1

CLEANUP/EXIT STRATEGY

CTC assumptions include post PBA LTM (landfill cap maintenance and monitoring) consisting of 30 years.
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Site ID: CC SW023
Site Name: SWMU 23 - Sewage Treatment Lagoons,BAAF

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA. .o 199410........ 199510
CSuovvveeeere, 199510........ 199511

Media of Concern: Groundwater, Soil RFI/ICMS......... 199511........ 201009
DES....cccoou..... 200807........ 201210
CMI(C)............ 200807........ 201310
CMI(O)............ 200807........ 201412
LTM oo, 201501........ 202009

RIP Date: 201310
RC Date: 201412

SITE DESCRIPTION

CC SW023, also known as the Sewage Treatment Lagoons (SWMU 23), is being investigated with the Fire Training Area (FTC-
021/022, SWMU 24). Both sites are known as the Butts East Combined Sites (BECS).

PCE has been detected at this site above groundwater standards in several wells on the west side of the site, and low levels of
metals were encountered in the sludge within the lagoons. DPW removed the sludge from the lagoons in 1999 and backfilled the
site. Additional soil and groundwater samples were collected beneath the former lagoons in 2000, but PCE was not detected in
these samples.

In 2001, 2002, and 2003, additional soil and groundwater samples were collected at the site to address CDPHE comments on RFI
activities.

CDPHE approved the revised RFI report in April 2005, as part of the BECS RFI. The CMS work plan was submitted to CDPHE in
July 2005 and approved in December 2005. Remedy-specific data gap fieldwork was performed in March 2006 and the pilot
study work plan was submitted to CDPHE in summer 2006. A full suite of groundwater monitoring and soil excavation was
performed in 2007. Three additional groundwater wells were installed, and samples were collected in late June and early July
2008.

Future work at this site will be conducted under the Fort Carson PBA, which was awarded in July 2008. The PBA covers remedial
construction and operation activities for this site through 2015. As of September 2009, CDPHE approved the enhanced
bioremediation study work plan and contractor completed pilot test field construction activities as well as injection well installation.
In FY11, the CMS and CMI(C) work plan (groundwater) were submitted. Draft Final CMS was submitted to CDPHE in April 2012;
comments were received and a revised DF was sent out November 2012 and approved January 2013. The first Draft Final CMI
WP was submitted to CDPHE in January 2013 and the second revision of the DF CMI WP was approved by CDPHE in July 2013.

The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) under the
PBA through FY15. Per the draft permit modification issued by CDPHE, the post-PBA LTM for monitoring and cover maintenance
will occur for three consecutive years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the post-PBA LTM (monitoring) based on the FY12 PBA amount for this site multiplied by three years.
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Site ID: CC SW169
Site Name: SWMU 169 - Building 1211, Former UST

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants RFA. .o 199410........ 199510
(POL), Volatiles (VOC) CS.i, 199510........ 199511
RFI/CMS......... 199910........ 200809
Media of Concern: Groundwater, Soil DES...ooiveennn. 200810........200909
CMI(C)....cecnnuee 200910........ 201409
CMI(O)............ 200910........ 201412
LTM..........eel, 201501........ 201709

RIP Date: 201409
RC Date: 201412

SITE DESCRIPTION

The investigation of CC SW169, also known as former Building 1211 (SWMU 169), was initiated based on results of an RFI
conducted at nearby Landfill 6 (FTC-010/SWMU 6). The Landfill 6 RFI concluded that the origin of organic compounds in the
groundwater and petroleum hydrocarbon compounds in soil collected from monitoring well LF6MWS8, located cross gradient of the
landfill near the location of former Building 1211, may be associated with former fueling station activities.

Four separate investigations were performed between October 1999 and October 2000 to determine whether the former Building
1211 area is the source of constituents detected in monitoring well LF6MW8. Subsurface investigations confirmed that soil and
groundwater impacts initially detected in LF6MWS8 are associated with the former Building 1211 fueling facility. Consistent
concentrations of cis-1,2-dichloroethene and vinyl chloride have been detected in groundwater. Free-phase product (LNAPL)
was encountered in the former tank pit.

Based on the results of the investigations, a newly Identified SWMU report was submitted to CDPHE in April 2001 with an RFI
work plan. Additional groundwater wells were installed in January 2003, additional groundwater sampling was conducted in
August 2004 and the RFI report was submitted to CDPHE in January 2005. CDPHE provided comments in October 2005 and
requested additional fieldwork to further define the nature and extent of groundwater contamination in the former UST excavation
and hydrogeologic conditions in the southeast portion of the site. A supplemental letter work plan proposing the additional
fieldwork was submitted in December 2005 and approved in January 2006. Fieldwork was performed in March and April 2006.

The revised RFI report was submitted in January 2008; CDPHE approved the RFI in September 2008 and imposed a CMS. In
December 2008, a concrete vault was exposed during a construction project adjacent to the site. The location of the vault is
coincident with the maximum concentration 1,2-dichlorethane in groundwater.

A PBA was completed at Fort Carson in July 2008. The PBA covers remedial construction and operation activities for this site
through 2015. The Final Presumptive Remedy Work Plan was submitted in August 2009 and approved September 2009. In
December 2009 CDPHE finalized the permit modification to select the remedy at the site. Monitoring and maintenance activities
are ongoing.

As of November 2012, the modified remedy is enhanced reductive dechlorination. A remedy modification work plan was submitted
to CDPHE on Jan. 13, 2013. In May 2013 CDPHE sent comments and a response to the comments were submitted. In June 2013
CDPHE approved the comments and requested a document with the approved responses incorporated. Revised remedy
modification was submitted to CDPHE in July 2013 and is currently awaiting approval.

Injections have been performed over several years and have been unsuccessful. Quarterly monitoring continues in accordance
with the Part B permit. Cleanup strategy is in the process of being changed to soil removal, infiltration gallery for the treatment of
groundwater under the PBA through FY15. Per the Part B permit, the post PBA LTM for monitoring will occur for three consecutive
years.
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Site ID: CC SW169
Site Name: SWMU 169 - Building 1211, Former UST

CLEANUP/EXIT STRATEGY

CTC assumptions include the post-PBA LTM (monitoring) based on the FY11 PBA amount for this site multiplied by three years.
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Site ID: CC SW170
Site Name: SWMU 170 - Const.& Debris Landfill

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA. .o 199410........ 199510
CS.rrin 199510........ 199511

Media of Concern: Groundwater, Soil RFI/CMS......... 200203........ 201210
DES................ 201110........ 201305
CMI(C)....cecnnuee 201110........ 201409
CMI(O)............ 201110........ 201512
LTM..........eel, 201601........ 204609

RIP Date: 201409
RC Date: 201512

SITE DESCRIPTION

CC SW170, known as the Construction Debris Landfill (SWMU 170) is located south of the cantonment area in the Landfill 1
Certificate of Designation. The area of the landfill is estimated at 15 acres, and is located at the toe of Pete's Hill (FTC-026,
SWMU 14). This site is part of the 2002 Compliance Order No. 02-03-22-01.

The construction and debris landfill has recently been included as part of the CLA. Interim closure plan for CLA, which identified
both solid waste and hazardous waste interim closure requirements, was approved by CDPHE in September 2003. CLA RFI was
submitted and approved in FY04.

The CLA RFI report was submitted in June 2004, approved by the CDPHE in August 2004 and a CMS was imposed. The CMS
work plan was approved by CDPHE in October 2006. The CMS report was submitted in April 2007 and the remedy was selected
in January 2008. Land use controls are specified in the Part B Permit (Part IV.E).

A PBA was completed at Fort Carson in July 2008. The PBA covers remedial construction and operations activities for this site
through December 2015. Elevated concentrations of methane were detected during quarterly monitoring in the 3Q09 and 4Q09
monitoring reports. Notification letters were provided to CDPHE.

In FY11 Fort Carson submitted the CMS addendum and preliminary landfill design (30 and 60 percent design). The 60 percent
design document was submitted to CDPHE in November 2012. In May 2013 a Final CMI WP (RV1) 100 percent design was
submitted and CDPHE approved the document on May 13, 2013. Monitoring and maintenance program will continue.

The cleanup strategy includes remedial construction and operation (landfill cap construction, maintenance and monitoring) funded

under the PBA through early FY15. Per Colorado regulations outlining post-closure care and maintenance, the post-PBA LTM
(landfill cap maintenance and monitoring) will occur for a total of 30 years.

CLEANUP/EXIT STRATEGY

CTC assumptions include the post-PBA LTM (landfill cap maintenance and monitoring) for 30 years.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date Documentation

CC 085

Building 1882

201109 NFA approval was received from OPS in
April 2010 and wells were abandoned in

FY11.

CC 107

Former Booster Station PCMS

201212 Soils abatement plan approved by

CDPHE December 2012.

CC SWO006

SWMU 6 - Landfill 6

200909 CDPHE approved the Remedy
Completion Report and issued the
Remedy Completion Notice in the April

2009 Part B Permit Mod.

CC SW021

SWMU 21 - Ind.Waste Treatment Facility

201102 The NFA request was approved by

CDPHE in February 2011.

CC Sw022

SWMU 22 - Sewage Treatment Plant

201305

CC SW028

SWMU 28 - Battery Neutral Shop,BLDG

201202 SWMU 28 was approved Remedy

Complete in August 2011.

CC SwW032

SWMU 32 - Golf Course Holding Pond

As of December 2009 CDPHE finalized
the permit odification to select NFA at the
site.

201009

CC SW033

SWMU 33 - GC STP Effluent & Sludge

As of December 2009 CDPHE finalized
the permit odification to select NFA at the
site.

201009

CC SW035

SWMU 35 - New Central Wash Rack

201102 CDPHE finalized the permit modification

to select NFA at the site in February 2011.

CC SW163

SWMU 163 - Industrial Waste Water Lines

201106 CDPHE approved the NFA in April 2011
and CDPHE initiated a permit modification
in June 2011 to select No Further Action

as the remedy for the site.

CC SW166

SWMU 166 - Building 8110, Former UST

201204 The NFA request was approved by

CDPHE in January 2012.
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Date of CR Inception: 198810

Past Phase Completion Milestones

1991
ISC
1996
Cs

RFA

2000
ISC
RFI/ICMS
CMI(C)
INV
2001
INV
2004
IRA
2007
CAP
2008
CAP
RFI/ICMS
2009
RFA
DES
IMP(C)
cs
RFI/ICMS
LTM
2010
DES
RFI/ICMS

2011
DES
RFI/ICMS

LTM

(CC 102 - Buildings 980 and 981)

(CC swo001 - SWMU 1 - Landfill 1, CC SW006 - SWMU 6 -

CR Schedule

Landfill 6, CC SW021 - SWMU 21 - Ind.Waste

Treatment Facility, CC SW022 - SWMU 22 - Sewage Treatment Plant, CC SW023 - SWMU 23 - Sewage
Treatment Lagoons,BAAF , CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG, CC SW032 - SWMU 32 -
Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge , CC SW035 - SWMU 35 -
New Central Wash Rack, CC SW163 - SWMU 163 - Industrial Waste Water Lines, CC SW166 - SWMU 166 -
Building 8110, Former UST, CC SW169 - SWMU 169 - Building 1211, Former UST, CC SW170 - SWMU 170 -

Const.& Debris Landfill )

(CC swo001 - SWMU 1 - Landfill 1, CC SW006 - SWMU 6 -

Landfill 6, CC SW021 - SWMU 21 - Ind.Waste

Treatment Facility, CC SW022 - SWMU 22 - Sewage Treatment Plant, CC SW023 - SWMU 23 - Sewage
Treatment Lagoons,BAAF , CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG, CC SW032 - SWMU 32 -
Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge , CC SW035 - SWMU 35 -
New Central Wash Rack, CC SW163 - SWMU 163 - Industrial Waste Water Lines, CC SW166 - SWMU 166 -
Building 8110, Former UST, CC SW169 - SWMU 169 - Building 1211, Former UST, CC SW170 - SWMU 170 -

Const.& Debris Landfill )

(CC 085 - Building 1882, CC 106 - BLDG P150)
(CC SW006 - SWMU 6 - Landfill 6)

(CC SW006 - SWMU 6 - Landfill 6)

(CC 106 - BLDG P150)

(CC 085 - Building 1882)

(CC SW166 - SWMU 166 - Building 8110, Former UST)

(CC 085 - Building 1882, CC 102 - Buildings 980 and 981)

(CC 106 - BLDG P150)
(CC SW169 - SWMU 169 - Building 1211, Former UST)

(CC 107 - Former Booster Station PCMS)

(CC SW169 - SWMU 169 - Building 1211, Former UST)
(CC 102 - Buildings 980 and 981)

(CC 107 - Former Booster Station PCMS)

(CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)
(CC SWO006 - SWMU 6 - Landfill 6)

(CC 107 - Former Booster Station PCMS)

(CC 107 - Former Booster Station PCMS, CC SW023 - SWMU 23 - Sewage Treatment Lagoons,BAAF , CC
SW032 - SWMU 32 - Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge )

(CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)

(CC SW021 - SWMU 21 - Ind.Waste Treatment Facility, CC SWO035 - SWMU 35 - New Central Wash Rack, CC

SW163 - SWMU 163 - Industrial Waste Water Lines)
(CC 085 - Building 1882)
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CR Schedule

2012

DES (CC 108 - Old Hospital Complex)

RFA (CC 108 - Old Hospital Complex)

RFI/ICMS (CC 108 - Old Hospital Complex, CC SW166 - SWMU 166 - Building 8110, Former UST)
CMI(C) (CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)

CS (CC 108 - Old Hospital Complex)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201409

Schedule for Next Five-Year Review: 2015

Estimated Completion Date of CR at Installation (including LTM phase): 204609
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SITEID

CC 102 Buildings 980 and 981 IMP(O)

SITE ID

CC 106 BLDG P150 IMP(O)

SITEID

FORT CARSON CR Schedule

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

I - phase underway

FY14 FY15 FY16 FY17 FY18  FY19+

FY14 FY15 FY16 FY17 FY18 FY19+

N N N N

SITEID
CC Swo001

SITEID
CC Swo023

SITEID
CC SW169

SITEID
CC Sw170

SITE NAME
SWMU 1 - Landfill 1

SITE NAME
SWMU 23 - Sewage Treatment
Lagoons,BAAF

SITE NAME
SWMU 169 - Building 1211, Former
UST

SITE NAME
SWMU 170 - Const.& Debris Landfill

PHASE
CMI(C)

CMI(O)
LTM

PHASE
CMI(C)

CMI(O)
LT™

PHASE
CMI(C)

CMI(O)
LTM

PHASE
CMI(C)

CMI(O)
LTM

FY14 FY15 FY16 FY17 FY18

FY19+

FY14 FY15 FY16 FY18  FY19+

FY14 FY15 FY16

FY14 FY15 FY16 FY17
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201211

Restoration Advisory Board (RAB): RAB established 199411

RAB Adjournment Date: N/A
RAB Adjournment Reason: None

Additional Community Involvement Information

In 1994 FTC was in the process of voluntarily forming a RAB when a local environmental organization petitioned the
installation to form one. FTC's RAB was established and initial community involvement was high, but it has since declined.
Information given to the public has increased the trust level of the community and RAB members.

FTC's RAB was established to inform interested citizens about FTC's environmental restoration activities, and for
representatives of the surrounding communities to provide input to FTC for consideration in the environmental restoration
decision-making process. This citizen-based advisory group is made up of two members and there is a mailing list of over
200 recipients. The group provides input to the installation for community decision-making that will be responsive to
community needs and concerns. The RAB is also charged with distributing information about environmental restoration to
the communities it represents. Progress reports on corrective action processes provided to the RAB are key factors in
promoting informed and valuable reviews and comments from this group. Public meetings are held, as appropriate or
required, in order to provide additional forums for community input. The meetings may be held in conjunction with RAB
meetings. The community co-chair or a RAB member is invited to review the annual IAP update and to provide input
regarding the community's environmental restoration priorities.

In December 1998 additional input was solicited from neighborhoods adjacent to FTC and a community involvement plan
was generated.

RAB meetings are currently held on semiannual basis. An update to the community involvement plan was completed in
FY13.

Administrative Record is located at
Directorate of Public Works, Environmental Division
1626 Evans Street, Bldg 1219
Fort Carson, CO 80913
Phone: 719-526-1682
Information Repository is located at

Grant Library (Fort Carson)
1637 Flint Street

Fort Carson, CO 80913
Phone: 719-526-2350

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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